

Planning & Scheduling Working Group (PSWG)

Winter 2018 Meeting Out Brief

Co-Leads: Carla Gilhuys Scott LaFrance Yancy Qualls

2/14/2018

PASEG Refresh Timeline



| Task Name 💂 | Resource 🖕 | 2018 2019 N D J F M A M J J A S O N D J F M |
|--------------------------|-------------|--|
| Kickoff | Membership | |
| Open for Comments | Membership | March 23 (comments due) |
| Adjudicate Comments | PASEG Board | |
| Incorporate Comments | PASEG Board | |
| Review Draft PASEG | PASEG Board | |
| IPMD BoD Review | IPMD Board | |
| Incorporate BoD Comments | PASEG Board | |
| IPMD Member Review | Membership | |
| PASEG Vote/Approval | Membership | IPMD – Jan '19 🛇 |

2/14/2018

Some Likely Changes

Scheduling in an Agile Environment

- New section differed from PASEG v3
- In alignment with "Agile Guide"

14-pt Assessment **EVAS**

Ensure EVAS intent is adequately covered

Top-Level Schedules

Incorporate results from the subgroup's work

Emerging Practices/Metrics

Such as Baseline Realism



Change Requests



- Deadline for requested changes:
 - Friday, March 23, 2018
- Submit PASEG v4 Change Request form to:
 - yancy.qualls@humphreys-assoc.com