

# **Integrated Program Management Division Agile/EV Working Group**

**May 3<sup>nd</sup>, 2018**

# Work Group Breakout: Summary

- **Where are we?** →



- **Teams forming around topics:**



### Training

Develop training materials and content that can be leveraged by NDIA as part of augmenting agile guide.



### Contracting

Identify and define the characteristics associated with Contracting within an agile environment.



### Agile and the Critical Path

Explore considerations required to establish and maintain a usable Critical Path, assess schedule risk on an agile program.



### Use of Agile Metrics - Forecasting/Baseline/VAR

Describe the utility, limits, and best practices in using agile data items to support or extend EVM measures, plans.



### Complete Agile

Develop integrated set of graphics associated with Agile examples within NDIA Agile Guide (common themes).

# Like the Ideas? Have Great People?

- **Have them Volunteer.**
- **Contact the co-chairs:**
  - Ron Terbush ([ronald.j.terbush@lmco.com](mailto:ronald.j.terbush@lmco.com))
  - Matthew Strain ([matthew.strain@caci.com](mailto:matthew.strain@caci.com))

