

# Agile and SE Working Group Committee – 2016 Status

2016 Tasks Planned	Status	Accomplishments (deliverables, etc.) - Comments
Gather data from identified sources	In progress	Data is being contributed to first draft of paper
Start draft document	Done	Updated outline with additional data. Expect completion of initial draft by end Feb

# Agile and SE Working Group Committee - 2016 Task Plan

## Proposed 2016 Tasks:

- Gather data from identified sources
- Start draft document
- Draft reviewed by committee
- Final draft to outside reviewers
- Finalize paper

## Deliverables / Products

- Internal draft RFP and Agile paper
- Final draft of RFP and Agile paper
- Final paper

## Schedule / Resources

- Volunteers across industry and DoD
- Internal draft - end Feb 2016
- Final draft for review – end March 2016
- Final paper – end June 2016

## Issues / Concerns:

- Enough resources (authors)
- Schedule (resources are volunteer)