



Software Engineering Institute



The Business Case for Systems Engineering Study: Results of the Systems Engineering Effectiveness Survey

Joseph P. Elm
Dennis R. Goldenson

November 2012

SPECIAL REPORT
CMU/SEI-2012-SR-009

CERT Program

<http://www.sei.cmu.edu>



CarnegieMellon

Copyright 2012 Carnegie Mellon University.

This material is based upon work funded and supported by the Department of Defense under Contract No. FA8721-05-C-0003 with Carnegie Mellon University for the operation of the Software Engineering Institute, a federally funded research and development center.

Any opinions, findings and conclusions or recommendations expressed in this material are those of the author(s) and do not necessarily reflect the views of the United States Department of Defense.

This report was prepared for the

SEI Administrative Agent
AFLCMC/PZE
20 Schilling Circle, Bldg 1305, 3rd floor
Hanscom AFB, MA 01731-2125

NO WARRANTY. THIS CARNEGIE MELLON UNIVERSITY AND SOFTWARE ENGINEERING INSTITUTE MATERIAL IS FURNISHED ON AN “AS-IS” BASIS. CARNEGIE MELLON UNIVERSITY MAKES NO WARRANTIES OF ANY KIND, EITHER EXPRESSED OR IMPLIED, AS TO ANY MATTER INCLUDING, BUT NOT LIMITED TO, WARRANTY OF FITNESS FOR PURPOSE OR MERCHANTABILITY, EXCLUSIVITY, OR RESULTS OBTAINED FROM USE OF THE MATERIAL. CARNEGIE MELLON UNIVERSITY DOES NOT MAKE ANY WARRANTY OF ANY KIND WITH RESPECT TO FREEDOM FROM PATENT, TRADEMARK, OR COPYRIGHT INFRINGEMENT.

This material has been approved for public release and unlimited distribution except as restricted below.

The Government of the United States has a royalty-free government-purpose license to use, duplicate, or disclose the work, in whole or in part and in any manner, and to have or permit others to do so, for government purposes pursuant to the copyright license under the clause at 252.227-7013 and 252.227-7013 Alternate I.

Internal use:* Permission to reproduce this material and to prepare derivative works from this material for internal use is granted, provided the copyright and “No Warranty” statements are included with all reproductions and derivative works.

External use:* This material may be reproduced in its entirety, without modification, and freely distributed in written or electronic form without requesting formal permission. Permission is required for any other external and/or commercial use. Requests for permission should be directed to the Software Engineering Institute at permission@sei.cmu.edu.

* These restrictions do not apply to U.S. government entities.

- ® Capability Maturity Model, Carnegie Mellon, CERT, CMM, and CMMI are registered in the U.S. Patent and Trademark Office by Carnegie Mellon University.
- SM CMM Integration is a service mark of Carnegie Mellon University.

Table of Contents

Acknowledgments	ix
Executive Summary	xi
Abstract	xv
1 Introduction	1
1.1 Background	1
1.2 Purpose	1
2 Developing the SE Effectiveness Survey	3
2.1 Defining the Survey Population	3
2.2 Developing and Testing the Questionnaire	3
2.2.1 Assessing SE Applied to Projects	4
2.2.2 Assessing Project Performance	5
2.2.3 Assessing Other Factors	6
2.2.4 Testing the Survey Instrument	6
2.3 Designing the Solicitation Campaign	6
2.3.1 Maximizing Response Rate	6
2.3.2 Maximizing Sample Size	8
3 Executing the Survey	9
4 Analyzing the Responses	10
4.1 Scoring	10
4.1.1 Project Performance Analysis	11
4.1.2 Project Challenge (PC)	12
4.1.3 Systems Engineering Capability (SEC)	12
4.1.4 Other Factors	14
4.2 Identifying Relationships	15
4.2.1 Mosaic Charts	15
4.2.2 Statistical Measures	17
5 Survey Results	19
5.1 Response and Response Rate	19
5.2 Project Performance	22
5.3 Project Challenge	25
5.4 Systems Engineering Capabilities	27
5.4.1 Total Systems Engineering Capability	27
5.4.2 Requirements Development and Management	29
5.4.3 Project Planning	32
5.4.4 Product Architecture	34
5.4.5 Trade Studies	37
5.4.6 Product Integration	39
5.4.7 Verification	42
5.4.8 Validation	44
5.4.9 Project Monitoring and Control	47
5.4.10 Risk Management	49
5.4.11 Configuration Management	52
5.4.12 Integrated Product Teams	54
5.5 Other Factors	57

5.5.1	Experience	57
5.5.2	Contract Type	59
5.5.3	SE Organization	61
5.5.4	Project Percentage Complete	63
5.5.5	SE Content	64
6	Comparison with the Prior Study	66
6.1	Comparison of Study Executions	66
6.1.1	Questionnaire Differences	66
6.1.2	Analysis Differences	68
6.1.3	Sampling Differences	68
6.2	Differences in Study Results	69
7	Summary	74
8	Next Steps	80
Appendix A	Cross Reference to CMMI	83
Appendix B	Questionnaire	91
Appendix C	Solicitation of an Invitation to Respondents	125
Appendix D	Details of the Analysis Process	131
	Acronyms and Abbreviations	151
	References	153

List of Figures

Figure 1:	Project Performance vs. Total SE Capability	xi
Figure 2:	Project Performance vs. SE Capabilities and Drivers	xiii
Figure 3:	Project Performance vs. Total SE Capability controlled by Project Challenge	xiv
Figure 4:	Notional Mosaic Chart Key	16
Figure 5:	Gamma Calculation	17
Figure 6:	Industry	21
Figure 7:	System End Users	21
Figure 8:	Country of Project Execution	22
Figure 9:	Contract Value Response Distribution	22
Figure 10:	Perf Response Distribution	23
Figure 11:	PerfC Response Distribution	23
Figure 12:	PerfS Response Distribution	24
Figure 13:	PerfT Response Distribution	24
Figure 14:	Perf Cumulative Response Distribution	25
Figure 15:	PC Response Distribution	26
Figure 16:	PC vs. Perf	26
Figure 17:	SEC-Total Response Distribution	27
Figure 18:	SEC-Total vs. Perf	28
Figure 19:	SEC-Total vs. Perf Controlled by PC	29
Figure 20:	SEC-REQ Response Distribution	30
Figure 21:	SEC-REQ vs. Perf	30
Figure 22:	SEC-REQ vs. Perf Controlled by PC	31
Figure 23:	SEC-PP Response Distribution	32
Figure 24:	SEC-PP vs. Perf	33
Figure 25:	SEC-PP vs. Perf Controlled by PC	34
Figure 26:	SEC-ARCH Response Distribution	35
Figure 27:	SEC-ARCH vs. Perf	35
Figure 28:	SEC-ARCH vs. Perf Controlled by PC	36
Figure 29:	SEC-TRD Response Distribution	37
Figure 30:	SEC-TRD vs. Perf	38
Figure 31:	SEC-TRD vs. Perf Controlled by PC	39
Figure 32:	SEC-PI Response Distribution	40
Figure 33:	SEC-PI vs. Perf	40

Figure 34:	SEC-VER vs. Perf Controlled by PC	41
Figure 35:	SEC-VER Response Distribution	42
Figure 36:	SEC-VER vs. Perf	43
Figure 37:	SEC-VER vs. Perf Controlled by PC	44
Figure 38:	SEC-VAL Response Distribution	45
Figure 39:	SEC-VAL vs. Perf	45
Figure 40:	SEC-VAL vs. Perf Controlled by PC	46
Figure 41:	SEC-PMC Response Distribution	47
Figure 42:	SEC-PMC vs. Perf	48
Figure 43:	SEC-PMC vs. Perf Controlled by PC	49
Figure 44:	SEC-RSKM Response Distribution	50
Figure 45:	SEC-RSKM vs. Perf	50
Figure 46:	SEC-RSKM vs. Perf Controlled by PC	51
Figure 47:	SEC-CM Response Distribution	52
Figure 48:	SEC-CM vs. Perf	53
Figure 49:	SEC-CM vs. Perf Controlled by PC	54
Figure 50:	SEC-IPT Response Distribution	55
Figure 51:	SEC-IPT vs. Perf	55
Figure 52:	SEC-IPT vs. Perf Controlled by PC	56
Figure 53:	EXP Response Distribution	57
Figure 54:	EXP vs. Perf	58
Figure 55:	EXP vs. Perf Controlled by PC	59
Figure 56:	Contract Type Response Distribution	60
Figure 57:	Contract Type vs. Perf	60
Figure 58:	SE Organization Response Distribution	61
Figure 59:	SE-Orgn vs. SEC-Total	62
Figure 60:	SE-Orgn vs. Perf	62
Figure 61:	SE Project Percentage Complete Response Distribution	63
Figure 62:	Percentage Complete vs. Perf	63
Figure 63:	%SE Response Distribution	64
Figure 64:	%SE vs. Perf	65
Figure 65:	Perf vs. SEC-Total (from 2007 NDIA Study)	69
Figure 66:	Perf vs. SEC-Total	70
Figure 67:	Comparison of Gamma Values	71
Figure 68:	SEC-Total vs. Perf	74
Figure 69:	SEC-Total vs. Perf Controlled by PC	75

Figure 70: Summary of Relationships for All Projects	77
Figure 71: Summary of Relationships for Less Challenging Projects	77
Figure 72: Summary of Relationships for More Challenging Projects	78
Figure 73: BCSE Process	80

List of Tables

Table 1:	Summary of Project Performance versus Systems Engineering Capabilities	xii
Table 2:	Summary of Project Performance versus Other Factors	xiii
Table 3:	Work Products Used to Assess SE Deployment	4
Table 4:	CMMI Process Groups	5
Table 5:	Participation Inquiries	9
Table 6:	SE Process Groups	12
Table 7:	Factors Used to Assess Project Challenge	67
Table 8:	Comparison of Gamma Values and p-values	70
Table 9:	Summary of Relationships Between SE Deployment and Project Performance	76
Table 10:	Summary of Relationships Between Other Factors and Project Performance	76
Table 11:	Cross Reference to CMMI	83
Table 12:	Project Performance (Perf) Assessment	131
Table 13:	Budget-Based Cost Performance Assessment	133
Table 14:	CPI Data Disposition	134
Table 15:	CPI-Based Cost Performance	134
Table 16:	Customer-Satisfaction-Based Cost Performance Assessment	134
Table 17:	Project-Duration-Based Schedule Performance Assessment	135
Table 18:	SPI-Based Schedule Performance	135
Table 19:	IMS-Based Schedule Performance Assessment	136
Table 20:	Customer-Satisfaction-Based Schedule Performance Assessment	136
Table 21:	PerfT Assessment	136
Table 22:	PC Assessment	137
Table 23:	SEC-IPT Assessment	139
Table 24:	SEC-PP Assessment	139
Table 25:	SEC-PMC Assessment Questions	141
Table 26:	SEC-RSKM Assessment Questions	142
Table 27:	SEC-REQ Assessment Questions	143
Table 28:	SEC-TRD Assessment Questions	145
Table 29:	SEC-ARCH Assessment Questions	145
Table 30:	SEC-PI Assessment Questions	146
Table 31:	SEC-VER Assessment Questions	146
Table 32:	SEC-VAL Assessment Questions	147
Table 33:	SEC-CM Assessment Questions	147

Table 34:	EXP Assessment Questions	148
Table 35:	Contract Type Question	149
Table 36:	SE Organization Question	149
Table 37:	Percentage Complete Question	149
Table 38:	Percentage SE Question	150

Acknowledgments

We created this report based on the collaborative efforts of the National Defense Industrial Association (NDIA) Systems Engineering Division, the Institute of Electrical and Electronic Engineers (IEEE) Aerospace and Electronic Systems Society, the Software Engineering Institute of Carnegie Mellon University, and the Systems Engineering Effectiveness Working Group of the International Council on Systems Engineering (INCOSE).

Primary contributors to this effort include

Alan R. Brown	Julie Cohen	Geoff Draper
Robert Epps	Paul Frenz	Dave Griffith
William F. Lyons	Jim McCurley	Judy Scharmann
Derrick Spooner	Robert Rassa	Garry Roedler
Michael J. Zuccher		

Members of the NDIA-IEEE-SEI SE Effectiveness Committee include

Al Brown	Dale Blair	Clyde Chittister
Geoff Draper	Dan Goddard	Clarence Gooden
Dave Griffith	Eric Honour	Bill Lyons
Bob Lyons	Marty Meth	Michael McLendon
Tom McDermott	Christopher Miller	Roger Oliva
Ken Ptack	Bob Rassa	Annette Reilly
Garry Roedler	Marina Ruggieri	Theo Saunders
Steve Teahan	Hal Wilson	

Members of the INCOSE SE Effectiveness Committee include

John Ackley	Ron Carson	Quoc Do
Michael Edwards	Bruce Elliott	Joseph Elm
Summer Fowler	Rick Frazer	Paul Frenz
Dawn Gilbert	Heidi Hahn	Sandra Hammond
Leroy Hanneman	Eric Honour	Robert Horner
John Howard	Carol Hutchinson	Ebad Jahanger
Steve Mazeika	Ryan McCullough	Bill Miller
Paul Miller	Joan Nolan	Beth O'Donnell
Chris Orłowski	Garry Roedler	Nancy Roseberry
Jean-Claude Roussel	Frank Sciulli	Keiko Shimazu
Richard Sidley	Dale Smith	Jim Smith
Tim Spencer	George Walley	Kevin Weinstein

We are grateful for the thorough reviews of the report's draft provided by

Elliot Axelband Al Brown Geoff Draper Joan Nolan Garry Roedler Sarah Sheard

We offer our appreciation to the following people for their enduring support of this project:

Clyde Chittister Paul Nielsen Richard D. Pethia William R. Wilson

And finally, we offer our appreciation to our editor, Sandy Shrum, for making our ramblings readable.

Executive Summary

The National Defense Industrial Association Systems Engineering Division (NDIA-SED) collaborated with the Institute of Electrical and Electronic Engineers Aerospace and Electronic Systems Society (IEEE-AESS) and the Software Engineering Institute (SEI) of Carnegie Mellon® to obtain quantitative evidence of the benefit of systems engineering (SE) best practices on project performance. The team developed and executed this survey of system developers to identify SE best practices used on projects, collect performance data on these projects, and identify relationships between the application of these SE best practices and project performance.

The study found clear and significant relationships between the application of SE best practices to projects and the performance of those projects, as seen in the mosaic chart in Figure 1 and as explained below.




Figure 1: Project Performance vs. Total SE Capability

The left column represents projects deploying lower levels of SE, as measured by assessing the quantity and quality of specific SE work products. Among these projects, only 15% delivered higher levels of project performance, as measured by satisfaction of budget, schedule, and technical requirements. Within this group, 52% delivered lower levels of project performance.

The second column represents those projects deploying moderate levels of SE. Among these projects, 24% delivered higher levels of project performance and 29% delivered lower levels of performance.

® Carnegie Mellon is registered in the U.S. Patent and Trademark Office by Carnegie Mellon University.

The third column represents projects deploying higher levels of SE. Among these projects, the number delivering higher levels of project performance increased to 57%, while those delivering lower levels decreased to 20%.

In addition to the mosaic chart's graphical representation of the relationship, we also employed statistical measures to characterize it. Goodman and Kruskal's Gamma expresses the strength of the relationship between two ordinal variables. Gamma values near (-1) indicate a very strong opposing relationship; values near 0 indicate a weak or non-existent relationship; values near (+1) indicate a very strong supporting relationship. The gamma value of 0.49 in Figure 1 represents a very strong relationship between SE deployment and project performance.

To further understand the relationship between SE capability and project performance, the questionnaire's assessment of SE capability addressed the project's use of SE best practices in 11 management and technical process groups. Details regarding the contents of these process groups are described in this report. Responses were analyzed to identify relationships between project performance and the project's use of SE best practices in each of the process groups. Table 1 and Figure 2 summarize these relationships.

Table 1: Summary of Project Performance versus Systems Engineering Capabilities

Driver ¹	Gamma	Section
SEC-Total: total deployed SE	+0.49 ⇒ Very strong positive	5.4.1
SEC-PP: project planning	+0.46 ⇒ Very strong positive	5.4.3
SEC-REQ: requirements development and management	+0.44 ⇒ Very strong positive	5.4.2
SEC-VER: verification	+0.43 ⇒ Very strong positive	5.4.7
SEC-ARCH: product architecture	+0.41 ⇒ Very strong positive	5.4.4
SEC-CM: configuration management	+0.38 ⇒ Strong positive	5.4.11
SEC-TRD: trade studies	+0.38 ⇒ Strong positive	5.4.5
SEC-PMC: project monitoring and control	+0.38 ⇒ Strong positive	5.4.9
SEC-PI: product integration	+0.33 ⇒ Strong positive	5.4.6
SEC-VAL: validation	+0.33 ⇒ Strong positive	5.4.8
SEC-RSKM: risk management	+0.21 ⇒ Moderate positive	5.4.10
SEC-IPT: integrated product team utilization	+0.18 ⇒ Weak positive	5.4.3

¹ Avoid overinterpreting the meaning of the Driver categories. For example, the Project Planning category includes elements of project planning, but is not a comprehensive compilation of all project planning activities. The *project challenge* category (as shown in Figure 2 and Table 2) includes a number of factors that influence the difficulty of a project, but is not a comprehensive assessment of all factors contributing to a project's challenge. To better understand the listed relationships, please refer to the report sections listed in the last column that describe the contents of each category.




Figure 2: Project Performance vs. SE Capabilities and Drivers

The survey also examined the relationships between project performance and other factors such as project challenge and prior experience. Table 2 summarizes the relationships for these factors.

Table 2: Summary of Project Performance versus Other Factors

Driver ³	Gamma	Section
PC: Project challenge	-0.26 \Rightarrow Moderate negative	5.3
EXP: Prior experience	+0.36 \Rightarrow Strong positive	5.5.1

The importance of implementing systems engineering best practices becomes even more evident when we consider differences in project challenge (**PC**). Such practices are particularly important for projects that face more difficult challenges in implementing their deliverables (Figure 3).

The chart on the left side of Figure 3 shows the relationship between **SEC-Total** and **Perf** for projects with lower **PC**. It shows a *strong supporting* relationship between **SEC-Total** and **Perf**, with the percentage of projects delivering higher performance changing from 23 % to 23 % to 52 % as **SEC-Total** increased from lower to middle to higher.

Similarly, the percentage of projects delivering lower performance decreased from 32% to 19% to 12% as **SEC-Total** increased. Thus, for the lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **SEC-Total**, while those delivering lower performance was reduced to less than half. This relationship is characterized by a Gamma value of +0.34 and a low p-value of 0.029.




Figure 3: Project Performance vs. Total SE Capability controlled by Project Challenge

The chart on the right side of Figure 3 shows a *very strong* relationship between **SEC-Total** and **Perf** for those projects with higher **PC**. The percentage of projects delivering higher performance increased from 8% to 26% to 62% as **SEC-Total** increased from lower to middle to higher. Additionally, the percentage of projects delivering lower performance decreased from 69% to 39% to 27% as **SEC-Total** increased.

Thus, for these higher challenge projects, the likelihood of delivering higher performance increased more than sevenfold and that of delivering lower performance decreased by almost two-thirds with improved **SEC-Total**. This relationship is characterized by a Gamma value of +0.62 and a very low p-value less than 0.001.

The meaning of this information is clear:

Projects that properly apply systems engineering best practices perform better than projects that do not.

This report identifies the SE process groups that have the strongest relationships to project performance. It also shows that more challenging projects tend to perform worse than less challenging projects. However projects that face less challenge still tend to benefit from implementing systems engineering best practices. Moreover the impact of employing systems engineering best practices is even greater for more challenging projects.

With this knowledge, system acquirers and system developers can inform their judgments regarding the application of SE to their projects and improve their SE practices to further enhance project outcomes.

Abstract

This report summarizes the results of a survey that had the goal of quantifying the connection between the application of systems engineering (SE) best practices to projects and programs and the performance of those projects and programs. The survey population consisted of projects and programs executed by system developers reached through the National Defense Industrial Association Systems Engineering Division (NDIA-SED), the Institute of Electrical and Electronics Engineers Aerospace and Electronic Systems Society (IEEE-AESS), and the International Council on Systems Engineering (INCOSE). Analysis of survey responses revealed strong statistical relationships between project performance and several categories of specific SE best practices. The survey results show notable differences in the relationship between SE best practices and performance between more challenging and less challenging projects. The statistical relationship with project performance is quite strong for survey data of this kind when both SE capability and project challenge are considered together.

1 Introduction

1.1 Background

An understanding of the value of systems engineering (SE) is necessary to justify a project's investment in SE resources and activities. And yet, quantitative data showing the contributions of SE to project success are sparse. Prior research by Gruhl showed that NASA projects that spent a larger percentage of their efforts in the early phases of the project exhibited smaller cost overruns.² For NASA programs, SE funding is higher as a percentage of the total funds in early phases, than in later phases. Likewise, research by Honour showed that projects that devote 15% to 20% of their development budgets on SE exhibit smaller cost and schedule variances [Honour 2004].

Research by Elm and others in 2007 revealed quantitative relationships between the application of specific SE practices to projects, and the performance of those projects as measured by satisfaction of budgets, schedules, and technical requirements [Elm 2008].

While this research produced valuable insights into the role of SE in development projects, these studies were based on a small number of data points. To better understand the contributions of SE to project success, in 2011, the National Defense Industrial Association Systems Engineering Division (NDIA-SED) in collaboration with the Institute of Electrical and Electronics Engineers Aerospace and Electronic Systems Society (IEEE-AESS), and the Software Engineering Institute (SEI) of Carnegie Mellon embarked on the Business Case for Systems Engineering (BCSE) project. Initial results of that project are summarized in this report.

1.2 Purpose

The NDIA-SED, the IEEE-AESS, and the SEI are collaborating to expand and extend the 2007 NDIA/SEI Systems Engineering Effectiveness Study [Elm 2008] to develop a business case for systems engineering (BCSE). The mission of this new study is to assist the SE community in achieving a quantifiable and persistent improvement in project performance through the appropriate application of SE principles and practices. The primary steps in the BCSE process are

1. Identify SE principles and practices shown to provide benefit to project performance. This activity is an extension and a confirmation of the prior NDIA survey.
2. Facilitate the adoption of the survey findings through the development of tools, training, and guidance for SE educators, system developers, and system acquirers.
3. Establish an ongoing means of monitoring and tracking the impact of SE to enable continuous improvement of the SE framework and the business case for SE, thereby driving continuous improvement of project results.

² Gruhl, W. "Lessons Learned, Cost/Schedule Assessment Guide," Internal presentation, NASA Comptroller's office, 1992., National Avionics and Space Administration (NASA), 1992.

This report addresses the results of the first item. The remaining items will be addressed by future activities occurring within the NDIA, IEEE, and the International Council on Systems Engineering (INCOSE).

2 Developing the SE Effectiveness Survey

The first step in building a business case for SE is to identify the SE practices that have a measurable impact on project performance. This identification was accomplished via the SE Effectiveness Survey, which surveyed system developers to identify SE principles and practices applied to development projects and the performance achieved by those projects.

The SE Effectiveness Survey was designed to test the hypothesis

The effective performance of SE best practices on a development program yields quantifiable improvements in program execution (e.g., improved cost performance, schedule performance, and technical performance).

Test of this hypothesis requires both a means of assessing the SE activities applied to a project and a means of assessing the performance of that project.

The process used to develop this survey consisted of three steps:

1. Define the survey population and sampling process.
2. Develop and test the questionnaire.
3. Design the solicitation campaign.

2.1 Defining the Survey Population

The first step was to choose the population to be included in the survey. We were interested in reaching suppliers of systems (i.e., products composed of hardware and/or software elements). While the 2007 study concentrated solely on U.S. defense contractors, a goal of this survey was to expand the population to include non-defense projects and non-U.S. system developers. As in the 2007 study, this survey focused on system developers as opposed to system acquirers or service suppliers. This focus enabled us to craft questions applicable to the majority of the population.

To reach this population, we used the resources of the NDIA-SED, IEEE-AESS, and INCOSE, as discussed in Section 2.3.

2.2 Developing and Testing the Questionnaire

The function of the questionnaire was to assess

- the SE activities applied to individual projects
- the performance of those projects
- factors other than SE that could impact performance, such as
 - the degree of challenge posed by the project
 - the environment in which the project was executed
 - prior experience of the organization and the team executing the project

The survey questions were derived from those used in the 2007 survey [Elm 2008].

2.2.1 Assessing SE Applied to Projects

To assess the SE activities applied to the project, we questioned the respondents about work products resulting from specific SE activities. In the earlier study, a committee of SE experts chose Capability Maturity Model Integration[®] (CMMI) as a recognized standard that addresses key areas of SE. The committee reviewed the typical work products cited in the then current CMMI-SE/SW model [CMMI Product Team 2002] and chose those work products that they believed were the most representative of effective SE practices. We then crafted survey questions asking about the presence and characteristics of these work products. Most questions in this section were structured in the form of an assertion regarding the project being surveyed:

This project has a <work product> with <defined characteristics>

where <work product> references a typical CMMI work product identified for inclusion in the survey
and
 <defined characteristics> address the contents of the work product.

Questions were derived from other sources on occasion to assure comprehensiveness.

The respondent was then asked to identify his or her level of agreement with this assertion, choosing one of the following: *strongly disagree*, *disagree*, *agree*, or *strongly agree*.

For this study, we made only minor revisions to the work product list from the 2007 study. We crafted 82 questions to assess SE deployment on the project. These questions focused on the presence and the quality of the 51 work products listed in Table 3.

Table 3: Work Products Used to Assess SE Deployment

Alternate solutions	Baseline archives	Baseline audit records
Change control board	Commitment impacts	Configuration baselines
Configuration item list	Concept of operations	Cost and schedule baselines
Customer requirements list	Derived requirements list	Earned Value Management System (EVMS) data
EVMS updates	EVMS variance thresholds	Field problem assessments
Field problem reports	Integrated master plan	Integrated master schedule
Interface control documents	Interface descriptions	Integrated product teams
Peer review plan	Product architecture	Product integration process
Requirements acceptance criteria	Requirements allocations	Requirements approval process
Requirements configuration records	Requirements impact assessments	Requirements management system
Requirements provider criteria	Review of action items	Review of issues
Review process	Review of selection criteria	Risk list
Risk mitigation plans	Risk mitigation status	SE master schedule
SE processes	SE tracking records	Systems engineering master plan
Technical approach	Trade study records	Use cases
Validation criteria	Validation procedures	Verification criteria
Verification entry and exit criteria	Verification procedures	Work breakdown structure

[®] Capability Maturity Model Integration and CMMI are registered in the U.S. Patent and Trademark Office by Carnegie Mellon University.

These work products were the result of 42 CMMI standard practices. These practices were collected in the 12 process groups shown in Table 4.

Table 4: CMMI Process Groups

Requirements Development	Project Planning
Product Architecture	Trade Studies
Product Integration	Verification
Validation	Project Monitoring and Control
Risk Management	Requirements Management
Configuration Management	Integrated Product Team (IPT) Based Capability

A more detailed list of these work products and their relationships to the CMMI-SE/SW model are provided in Appendix A.

2.2.2 Assessing Project Performance

We assessed project performance in terms of meeting schedule, meeting budget, and satisfying technical requirements. The relationship between these three aspects of project performance is well known to project managers as the “iron triangle,” which reflects the fact that a project manager can often optimize the value of one of these parameters, but only at the expense of the other two. Thus, assessment of project performance demands attention to all three.

Reliable means of assessing project performance are frequently lacking. Many projects employ the Earned Value Management System (EVMS), which may seem to be an ideal means of assessing project performance. However, our earlier study confirmed that the manner in which it is employed is not consistent. EVMS is calculated from variances from a baseline and is therefore highly sensitive to revisions in that baseline. In some organizations, baselines are only revised when responding to contract change orders. In others, baselines may be changed during replanning activities. In yet others, baselines are revised at fixed intervals. These different baselining methods can produce significant variations in the meaning of EVMS data. Furthermore, EVMS assesses the satisfaction of budgetary and schedule needs only. It includes no means of assessing the satisfaction of technical requirements.

We addressed these issues by collecting multiple project performance measures and looking for the degree of agreement between these measures. To maximize the availability of data from the participants, we used measures common to many organizations. Measures of project performance included

- EVMS data (e.g., cost performance index [CPI] and schedule performance index [SPI])
- percent of requirements satisfied
- changes in budget
- changes in schedule
- perception of customer satisfaction
- Respondents are asked to provide available data for all relevant measures.

An in-depth discussion of the collection and analysis of project performance information is found in the report *The Business Case for Systems Engineering Study: Assessing Project Performance from Sparse Data* [Elm 2012].

2.2.3 Assessing Other Factors

Not all projects are created equal; some are more challenging than others. Challenge can arise from technical considerations (e.g., lack of precedent, immature technology, extensive interoperability needs, poor definition of requirements and objectives). It may also arise from programmatic considerations (e.g., large size, long duration). Or, it may arise from organizational considerations (e.g., lack of experience, lack of skills). We examine all of these factors to form a measure of *project challenge (PC)*.

We hypothesized that the environment in which the project was executed could also impact performance. To explore this hypothesis, we collected information regarding the structure of SE within the organization, the end user of the product, the industrial sector of the organization, and the country in which the project was executed. These factors were used to better understand the *project environment (PE)*.

Finally, we collected information on the prior experience of the organization and the team executing the project. This information was combined into a weighted summed index measuring *experience (EXP)*.³

2.2.4 Testing the Survey Instrument

We chose to execute the survey online for the respondents' convenience, thereby increasing the likelihood that they would respond. To test the questionnaire, invitations to submit survey responses were sent to members of the SE Effectiveness Committee. They distributed the survey to project members within their organizations who then submitted responses via the online process. In addition to submitting the responses, they also provided feedback on the clarity of the questions and the time required to complete the questionnaire. Most found that they could complete the questionnaire in 30 to 45 minutes—a time commitment that we felt was acceptable for this study.

We collected the feedback from these initial respondents and used it to make minor improvements to the survey instrument. The resulting survey instrument is shown in Appendix B.

2.3 Designing the Solicitation Campaign

A primary objective of the survey execution process was to maximize the number of qualified responses. This objective was accomplished in two ways:

- by taking steps to maximize the response rate
- by reaching out to a large population

2.3.1 Maximizing Response Rate

We attempted to maximize the response rate by making the process of responding to the survey as convenient as possible, mitigating concerns regarding confidentiality and data security, and offering incentives for responding.

³ A description of the calculation of weighted summed indices can be found in Section 4.1 on page 10.

We made the process of responding to the survey simple and convenient by providing the survey online. To participate, a respondent merely had to obtain an online account from the survey server, log in, and complete the survey.

Some organizations were expected to be reluctant to respond due to the survey's request for competition-sensitive information identifying project performance. To mitigate these concerns, we collected all responses anonymously. The survey did not solicit information to identify people, projects, or organizations. All data presented in reports includes only aggregate data and does not include information traceable to any person, project, or organization.

Additionally, we promised that data would be collected and handled by a trusted organization—the SEI, which is a federally funded research and development center (FFRDC) that does not compete with any of the responding organizations and is known for handling sensitive data. With these processes, we hoped to convince respondents that they could respond fully and honestly to the survey questions without fear of exposing critical information.

To encourage participation, we included an incentive to respond—information. As in the previous study, results of this survey provide a benchmark for SE performance among a broad range of system developers. Organizations could evaluate themselves against this benchmark and develop process improvement plans to obtain a competitive advantage. Early access to this benchmark information was offered as a reward for participating in the survey.

This report, made available to the general public immediately after completion of the survey, contains only summary information of the survey results. It does not contain the distributions and statistical analyses of each survey question. That information is contained in a companion report. The companion report is available to survey participants immediately upon its release; however, it will not be made available to the broader public for one year. Respondents may access this companion report at https://feedback.sei.cmu.edu/2011_SE_EffectivenessSurveyResults.htm using the account name and password that they established for submission of their survey responses.

An additional incentive was also made available. Each submitted response was identified by a randomly assigned account name and a user-defined password. Other identifying information (e.g., respondent name, organization, project) was unknown to the researchers. However, if the organization submitting project responses elected to subsequently provide to the SEI the account names and passwords of the responses submitted by its employees, the SEI could extract those records from the survey database and perform an analysis similar to that presented here but limited to the participating organization's own projects. This analysis would be provided only to the requesting organization, and would serve as an organization-specific baseline that could then be compared against the industry-wide baseline derived from the entire database. Such a comparison would enable the requesting organization to identify its relative strengths and weaknesses, and create process improvement activities to enhance its future performance.

2.3.2 Maximizing Sample Size

Sample size was maximized by using both a targeted and broadcast approach to reach potential respondents.

The targeted approach relied on networking through the NDIA-SED, IEEE-AESS, and INCOSE. Members of the SE Effectiveness Committee are active in all of these organizations. Furthermore, the memberships of these organizations often include senior and mid-level managers from major system design organizations worldwide. By reaching out through the NDIA-SED, IEEE-AESS, and INCOSE, we successfully enlisted the leaders of many companies in the SE Effectiveness Committee. These committee members sponsored and promoted participation in the survey within their organizations, soliciting respondents, distributing invitations, and expediting responses.

The targeted approach was effective in reaching our intended audience of the large organizations that are well represented within the societies supporting this study. However, we also wished to reach the smaller organizations participating in these societies. To do this, we adopted a “broadcast” approach using the resources of the NDIA-SED, IEEE-AESS, and INCOSE to reach their respective memberships. The multi-domain, multi-national constituency of both the INCOSE and IEEE-AESS supported the goals of reaching beyond the defense industry and beyond the collection of U.S. companies surveyed in the 2007 study.

Both the IEEE-AESS and INCOSE provided copies of their membership rosters, enabling us to contact their members via email. The NDIA-SED chose to contact its members directly and provide us with their responses.

We had some concerns about reaching out to the members of these organizations and asking them to respond to the survey. The questionnaire solicits information regarding projects executed within their employing organizations. We did not wish to place these individuals in a potential conflict by asking them to release information that was not sanctioned by their companies. Hence, our initial contact via email, as shown in Appendix C, did not ask them to participate in the survey, but merely asked them to identify one or more individuals in their organization who could authorize the organization’s participation in the survey. Those individuals were subsequently invited to participate in the survey.

3 Executing the Survey

In October 2011, following the targeted solicitation approach discussed in Section 2.3, members of the SE Effectiveness Committee approached their organizations to invite respondents to participate. In some cases, the committee members provided names and contact information to the SEI, who then sent the invitations. In other cases, the committee members distributed the invitations themselves within their organizations. This approach resulted in the distribution of approximately 81 invitations to participate.

Also in October, the SEI began to broadcast participation inquiries (see Appendix C) to the memberships of the INCOSE and IEEE-AESS. The NDIA-SED encountered some delays and did not broadcast the inquiries to its members until February 2012. Results of this process are shown in Table 5. Some members of these professional organizations may be from the companies contacted via the targeted solicitation approach.

Additionally, some may be members of multiple professional organizations. We cannot tell how many such duplicates exist since we took pains to keep competition-sensitive information anonymous. No effort was made to eliminate these duplicative contacts. If anything the 55% response rate described in Section 5.1 may be an underestimate.

Table 5: Participation Inquiries

	IEEE-AESS	INCOSE	NDIA	TOTAL
Participation inquiries sent	3,555	7,756	- - -	11,311
Participation inquiries delivered	3,341	6,865	- - -	10,206
Responses received				
Referrals to others	11	85	6	102
Self-referral	15	68	4	87
Invitations sent	26	153	10	189

The invitation email contained a link to the SEI's survey web server. When logging on, the respondent received a unique and randomly generated URL that he or she could use to access a copy of the questionnaire. Access to this secure site required both knowledge of the URL and a user-defined password. In this manner, only the respondent could access his or her assigned website. The respondent could then complete the questionnaire online, saving his or her results incrementally. At any time, the respondent could exit the website without losing the data saved. In this manner, the respondent could complete the questionnaire over multiple sessions. As the respondent completed the questionnaire, he or she notified the survey server by clicking the Submit button.

Data for the survey were collected over a time period extending from October 2011 to March 2012.

In January, February, and March, reminder emails were sent to invitees encouraging them to complete their submissions in a timely fashion.

4 Analyzing the Responses

The primary survey hypothesis as defined in Section 2 is that SE best practices have a quantifiable positive impact on project performance. We also postulated that the degree of challenge imposed by the project and the environment in which the project was executed could also impact performance. Mathematically, we can state this hypothesis as

$$Perf = f(PC, PE, EXP, SEC)$$

where	Project challenge	<i>PC</i>
	Project environment	<i>PE</i>
	Prior experience	<i>EXP</i>
	Systems engineering capability	<i>SEC</i>
	Project performance	<i>Perf</i>

Our goal is to identify the impact of *PC*, *PE*, *EXP*, and *SEC* on *Perf*. We do this by first scoring each parameter, and then by identifying the relationships among them.

4.1 Scoring

Measures for *Perf*, *PC*, *EXP*, *SEC*, and *PE* are derived by combining the responses for a set of conceptually related questions into weighted, summed indices used as composite measures. There are several reasons to combine the component questions into single composite indices. Of course, reducing the number simplifies visual interpretation. While it may seem counterintuitive, combining the components also follows a basic reliability principle. Noise always exists in survey data (actually in measured data of any kind). Respondents can be uncertain about their answers concerning the details of a specific question, or the lack of clarity in the wording of a specific question may cause different respondents to attribute different meanings to the same question. Other things being equal, the unreliability can be averaged such that the composite index is more reliable than many or all of its individual components [Guilford 1954, Coleman 1964, Hill 2006].

Many of the response categories range ordinally from “disagree strongly” to “agree strongly.” The projects’ answers are scored as 1 through 4 respectively and then summed. Since the number of component items varies for each composite measure, the scores are normalized to allow consistent interpretation of their meaning. Much like student grade point averages, the composite scores are divided by the number of questions answered. The composite scores are therefore constrained to range between 1 and 4.⁴ Calculating the composite scores this way provided sufficient variation to enable meaningful statistical comparisons. Moreover, the values on the extremes of the weighted summed indices require consistency of replies across all of their respective component questions.

⁴ Such a normalization procedure is appropriate for ordinal data since the component items fall in the same constrained range. Since the fractional differences cannot be interpreted additively, the composite scores are split into two or three groupings as appropriate for the data analysis. (e.g., “Lower,” “Middle,” and “Higher” groupings).

See Appendix D for details of the scoring process.

The project environment (*PE*) measures address factors other than project challenge and SE capability that could influence project performance. These factors include the organization's industry classification, percentage of project completion, SE organizational structure, contract type, and so forth. The impact on project performance of each of the *PE* elements is evaluated as is the impact of some of them on the relationships between *SEC* and *Perf*.

4.1.1 Project Performance Analysis

Project performance (*Perf*) can be measured and decomposed into

Cost performance	(<i>PerfC</i>)
Schedule performance	(<i>PerfS</i>)
Technical performance	(<i>PerfT</i>)

As noted previously, these three factors are interrelated, reflecting the fact that project managers can often optimize the value of one of these parameters, but only at the expense of the other two. For example, a project manager's election to reduce project cost can have adverse impacts on the project schedule and the achieved technical performance of the project. As such, while looking for relationships between *SEC* and the individual components of *Perf* (i.e., *PerfC*, *PerfS*, *PerfT*) may be useful, a more complete picture is obtained by looking for relationships between *SEC* and a composite project performance variable combining all three of these components.

PerfC is assessed based on evaluations of three factors:

1. estimated cost at completion (ECAC) vs. project budget
2. Earned Value Management System (EVMS) Cost Performance Index (CPI)
3. perception of customer satisfaction with the cost performance of the project

Additional factors such as project scope changes resulting from contract amendments and EVMS baseline management practices are also considered in this evaluation.

PerfS is assessed based on the evaluation of four factors:

1. estimated project duration vs. initial planned duration
2. EVMS Schedule Performance Index (SPI)
3. deviation from approved schedule
4. perception of customer satisfaction with the schedule performance of the project

Additional factors such as project scope changes resulting from contract amendments and EVMS baseline management practices are also considered in this evaluation.

PerfT is assessed based on the evaluation of two factors:

1. satisfaction of system requirements
2. perception of customer satisfaction with the technical performance of the project

PerfC, **PerfS**, and **PerfT** are each assessed on a scale ranging from 1 (very poor performance) to 5 (very good performance). A measure of overall project performance, **Perf**, is calculated as a weighted summed index of these more specific measures. Details of the development of **Perf**, **PerfC**, **PerfS**, and **PerfT** are provided in Appendix D and in the report *The Business Case for Systems Engineering Study: Assessing Project Performance from Sparse Data* [Elm 2012].

4.1.2 Project Challenge (PC)

The project challenge (**PC**) questions address a number of diverse issues contributing to the difficulty of a project: issues such as project size, project complexity, technology precedents, and others. All of these factors are combined into a single **PC** measure, with the intent of examining the impact of project difficulty on **Perf** and the relationships between **SEC** and **Perf**. The survey estimated the degree of challenge posed by the project through a combination of factors including

- sources of technical challenge
- lack of well-defined customer requirements
- incomplete requirements
- large contract value
- long contract duration
- large project budget
- lack of similar prior experience
- lack of SE direction from the customer
- excessive contract change orders
- large change of contract value
- large change in contract duration
- large change in project budget

All factors were assessed and the results were combined into a weighted summed index to create an overall assessment of **PC** scaled from 1 (not very challenging) to 4 (very challenging). Details of the development of **PC** can be found in Appendix D.

4.1.3 Systems Engineering Capability (SEC)

SEC is a measure of the SE activities applied to each project. In addition to assessing the total SE activities (**SEC-Total**) applied to the project, the questionnaire is designed to permit the decomposition of **SEC-Total** into 11 measures of SE capability in the identified process groups, as shown in Table 6.

Table 6: SE Process Groups

Requirements Development and Management	(SEC-REQ)
Project Planning	(SEC-PP)
Product Architecture	(SEC-ARCH)
Trade Studies	(SEC-TRD)
Product Integration	(SEC-PI)
Verification	(SEC-VER)
Validation	(SEC-VAL)
Project Monitoring and Control	(SEC-PMC)
Risk Management	(SEC-RSKM)
Configuration Management	(SEC-CM)
Integrated Product Team (IPT) Based Capability	(SEC-IPT)

With this decomposition, it is possible to look at more specific correlations between these systems engineering capability factors and project performance. Each of these factors was assessed over the range of 1 (low capability) to 4 (high capability).

SEC-REQ assessed the requirements development and requirements management activities applied to the project. Assessment factors included the existence and characteristics of requirements lists; requirements allocation documentation; operational installation, maintenance, and support concept documentation; use cases; requirements provider authorization criteria; and requirements impact analyses.

SEC-PP assessed the planning activities applied to the project. Assessment factors included the existence and characteristics of SE planning processes, a work breakdown structure (WBS), a project technical approach, integrated master plan (IMP), an integrated master schedule (IMS), and a systems engineering master plan (SEMP).

SEC-ARCH assessed the product architecture activities applied to the project. Assessment factors included the existence and characteristics of product interfaces and high-level, multi-view product structure documentation.

SEC-TRD assessed the trade study activities applied to the project. Assessment factors included involvement of stakeholders in trade studies, and the existence and characteristics of selection criteria for alternative and trade study findings.

SEC-PI assessed the product integration activities applied to the project. Assessment factors included the existence and characteristics of product integration processes, plans, and criteria.

SEC-VER assessed the verification activities applied to the project. Assessment factors included the existence and characteristics of verification procedures; acceptance criteria; review processes; review training; action item tracking; baseline reviews; and non-advocate reviews.

SEC-VAL assessed the validation activities applied to the project. Assessment factors included the existence and characteristics of validation procedures and acceptance criteria.

SEC-PMC assessed the project monitoring and control activities applied to the project. Assessment factors included the existence and characteristics of review processes, cost and schedule baselines, EVMS data, SE budgets, and field problem reports.

SEC-RSKM assessed the risk management activities applied to the project. Assessment factors included the existence and characteristics of the risk management process and risk mitigation plans. The integration of the risk management process with project cost projections, project schedule, and project decision making was also assessed.

SEC-CM assessed the configuration management activities applied to the project. Assessment factors included the configuration management practices for requirements and baselines; the process for managing changes to controlled items; and the archiving of prior versions.

SEC-IPT assessed the use of integrated product teams on the project. Assessment factors included the presence of IPTs on the project, acquirer and supplier participation in IPTs, the existence of an SE-focused IPT, and SE staff participation on other IPTs.

All of the SE capabilities listed were also combined into a weighted summed index measuring total systems engineering capability (*SEC-Total*). This index measure also resulted in an assessed value within the range of 1 (low capability) to 4 (high capability).

Details of the development of all of these SE capability assessments are provided in Appendix D.

4.1.4 Other Factors

Other factors with the potential to impact project performance were also assessed, including prior experience, contract type, SE organization, percentage complete, and SE content, as summarized in the following sections. Details of the development of all of these assessments are provided in Appendix D.

4.1.4.1 Prior Experience (*EXP*)

We hypothesized that prior experience with similar projects within an organization and within a project team could impact the performance of the project. To test this hypothesis, we collected data on prior experiences to form an *EXP* score.

4.1.4.2 Contract Type

We theorized that the type of contract governing the project could impact project performance. While many contract types may be encountered, we chose to categorize them as either

fixed price—The total contract value is primarily determined by the initial contract (e.g., firm fixed price, fixed price with incentive fee, firm fixed price—level of effort).

cost-reimbursable—The total contract value is primarily determined by the cost of executing the contract (e.g., cost plus fixed fee, cost plus award fee, cost plus incentive fee).

other—The contract is a type that does not fit the prior two categories.

This categorization was then used to examine the impact of these contract types on project performance.

4.1.4.3 SE Organization

Some organizations concentrate the SE function in a separate department. Others distribute SE functions throughout the organization. We collected data to assess the SE organizational structure and used it to examine the impact of this structure on both SE deployment and project performance.

4.1.4.4 Percentage Complete

We collected data to assess the degree of project completion with the intent of evaluating when SE activities were performed. Additionally, we wished to use this information to assess confidence in the project performance assessments.

4.1.4.5 SE Content

We collected data to assess the magnitude of the SE effort as a percentage of the total non-recurring engineering effort with the intent of identifying how the magnitude of this effort related to project performance.

4.2 Identifying Relationships

Once the scores of all parameters are calculated as discussed in Section 4.1, we can begin identifying relationships between the scores. The primary objective of this survey is to identify correlations between *SEC* and *Perf*; however, we are also interested in the impacts of *PC* and *PE* variables.

Relationships are evaluated and presented in two ways: (1) via mosaic charts and (2) via non-parametric statistical analysis. These analytic methods process the data differently. Using multiple methods provides the opportunity to identify subtleties in the relationships and to evaluate corroboration between the methods.

4.2.1 Mosaic Charts

Mosaic charts provide an intuitive and visual means of examining the relationship between a dependent variable (e.g., *Perf* depicted on the vertical axis) and an independent variable (e.g., *SEC-Total* or *SEC-PP* depicted on the horizontal axis).

Development of a mosaic chart starts with the weighted summed indices of the independent variable (i.e., the score for a process group such as *SEC-PP* or *SEC-RSKM*) and the weighted summed indices of the dependent variable (i.e., *Perf*).⁵ For each of the projects, the indices are then categorized as lower, middle, or higher, based on the establishment of breakpoints that distribute the projects evenly between these categories. The categorized scores are then tallied and displayed on the mosaic chart showing the relationship between pairs of scores (e.g., *SEC-PP* vs. *Perf*, *SEC-RSKM* vs. *Perf*).

As an example, consider the notional mosaic chart examining *SEC-PP* vs. *Perf* in Figure 4. To develop this chart, we first examined each project's *Perf* score to assign it to one of three bins—one for lower scores, one for middle scores, and one for higher scores. The boundaries for these bins are chosen such that the number of projects in each bin is approximately one-third of the total sample.

Next we establish three similar groups based on the project's *SEC-PP* score and assign each project to one of three bins representing the lower, middle, and upper levels of *SEC-PP* capability. Again, the boundaries for these bins are chosen so that the number of projects in each bin is approximately one-third of the total sample. These three bins are identified across the horizontal axis of the chart. Finally, we examine the projects in each of the *SEC-PP* bins to determine the number of projects that would fall into each of the three *Perf* bins. These values are displayed in the columns for each of the *SEC-PP* bins.

⁵ A description of the calculation of weighted summed indices can be found in Section 4.1 on page 10.




Figure 4: Notional Mosaic Chart Key

The resulting chart is shown in Figure 4.⁶

- Of the projects performing the fewest project planning activities
 - only 11% delivered the higher project performance
 - 37% delivered intermediate project performance
 - 51% delivered the lower project performance
- Of the projects performing an intermediate amount of project planning activities
 - 31% delivered the higher project performance
 - 36% delivered intermediate project performance
 - 33% delivered the lower project performance
- Of the projects performing the most project planning activities
 - 47% delivered the higher project performance
 - 25% delivered intermediate project performance
 - 28% delivered the lower project performance

In this hypothetical case, it is evident that better project planning capability is related to better project performance.

The mosaic charts describe relative rather than absolute differences. The project performance categories on the vertical axis do not range from worst possible performance score to the best possible performance score. Instead, they range from the lowest performance score achieved by any of projects in the survey sample to the highest performance score that was achieved. Thus, on an absolute scale of 1 (worst possible performance) to 4 (best possible performance), if all of the respondents indicate that their projects were performing relatively well and fell into the range from

⁶ The numbers in the chart are notional only. The actual results for the relationship between project planning **SEC-PP** and project performance **Perf** may be seen in Figure 23 on page 33..

2 to 4, the mosaic chart might consider those scoring from 2 to 2.7 as “Lower Performance,” those scoring from 2.8 to 3.2 as “Middle Performance,” and those scoring from 3.3 to 4 as “Higher Performance.” The same is true for the capability measure of the horizontal axis. It also is relative in nature, ranging from the lowest capability reported to the highest.

4.2.2 Statistical Measures

We also use nonparametric statistical analysis methods to examine these same relationships. Many of the questions in the questionnaire are in the form of Likert questions, structured as an assertion to which the respondent provides his degree of agreement (i.e., strongly disagree, disagree, agree, strongly agree). Such responses are ordinal in nature because they contain information regarding rank, but not magnitude. In other words, we know “strongly agree” is better than “agree,” but we do not know how much better. Because the majority of the data are ordinal, we need to use nonparametric methods to analyze them.

For this study, the relationships between the variables (e.g., *SEC-Total* vs. *Perf*, *PC* vs. *Perf*) are summarized using Goodman and Kruskal’s *Gamma*, a measure of association that expresses the strength of relationship between two ordinal variables. A clear, simple description of Goodman and Kruskal’s *Gamma* appears in the book *Elementary Applied Statistics* by Linton Freeman [Freeman 1965]. *Gamma* is calculated by comparing pairs of the independent variable with pairs of the dependent variable, as illustrated in Figure 5.




Figure 5: *Gamma* Calculation

Gamma is computed as $(P-Q)/(P+Q)$; in other words, the excess of concordant pairs as a percentage of all pairs, ignoring ties. Similar to Pearson’s product moment correlation coefficient (r), *Gamma* varies from (+1) to (-1), with

- values near -1 indicating a strong opposing relationship
- values near 0 indicating a weak or no relationship (statistical independence)
- values near +1 indicating a strong supporting relationship

Gamma is a proportional reduction in error (PRE) statistic, so understanding its value is intuitively straightforward. Conceptually similar to Pearson’s r^2 for interval or ratio data, the value of *gamma* is the proportion of paired comparisons where knowing the rank order of one variable

reduces the proportionate error in predicting the rank order of the other variable. For example, if gamma is 0.65 then knowing the rank of the independent variable reduces the error in predicting the rank of the dependent variable by 65 percent. In this sense, gamma is a measure of relative accuracy.

The calculation of *Gamma* is not performed using the raw indices for the independent and dependent variables. Instead, it is performed using the indices after categorization as lower, middle, or higher, as used in the mosaic charts. The *Gamma* calculation simply pairs the responses of the categorized indices and counts the concordant and discordant pairs.

Notionally, Gamma values may be interpreted as

$0 \leq \textit{Gamma} < 0.2$	\Rightarrow	Weak relationship
$0.2 \leq \textit{Gamma} < 0.3$	\Rightarrow	Moderate relationship
$0.3 \leq \textit{Gamma} < 0.4$	\Rightarrow	Strong relationship
$0.4 \leq \textit{Gamma} $	\Rightarrow	Very strong relationship

The mosaics that appear beginning in Section 5.3 also display p-values from statistical tests associated with each Gamma statistic. No statistical relationship can ever be fully corroborated. However we can estimate the probability that an observed relationship is likely to occur by chance alone. The lower the p-value, the less likely the magnitude of the relationship is to be a chance occurrence. By convention, values of $p < 0.05$ or $p < 0.01$ typically are used as a basis for rejecting the null hypothesis (i.e., having confidence that the relationship is not specious).

Because of the small number of cases in the present survey, the p-values for some of the weaker relationships are greater than 0.05. However, the mosaic charts and related Gamma values themselves are more meaningful for understanding the results than are the p-values *per se*.

Given the way in which the sample was drawn, we cannot generalize our univariate findings to the larger population of DoD programs. The distribution of scores for any single variable may differ from other such programs; however, there is sufficient variation to analyze the relationships among the variables. It is those relationships that allow us to address the validity of assertions about the effects systems engineering activities have on program performance under varying circumstances.

5 Survey Results

This section examines the results of the analysis of survey responses. It contains only summaries of aggregated information derived from survey results.

Detailed information showing the distributions and statistical analyses of each survey question are contained in a companion report, *The Business Case for Systems Engineering Study: Detailed Response Data* [Elm 2013]. This detailed information is useful in defining a benchmark against which system developers can compare their SE capabilities to manage SE process improvements. As a reward for their participation, the companion report is also available with the publication of this report to all those who submitted useable responses to the SE Effectiveness Survey.⁷ The companion report will be made available to the general public one year later.

5.1 Response and Response Rate

Invitations were delivered to 270 potential participants—81 resulting from targeting specific organizations and 189 from inquiries broadcast through the NDIA, IEEE, and INCOSE. There most probably were duplicates between the invitations sent as a result of the inquiries and the 81 sent through the auspices of the SE Effectiveness Committee members. We cannot tell how many such duplicates exist since we took pains to keep competition-sensitive information anonymous. Thus it is likely that the number of invitees is less than 270.

These invitations resulted in the receipt of 148 responses that were sufficiently complete to support analysis.⁸ This number of responses amounts to an effective response rate of at least 55%.

Selection biases are a concern in any survey when the sample is not based on random, known probability of selection criteria. Due to the means available to us for soliciting respondents, we could not ensure that the participation inquiries were selected by random criteria. However, we did take steps to:

- Ensure anonymity to all of the survey respondents to maximize the likelihood of truthfulness
- Stress the need to provide candid responses to make the results useful to themselves as well as others.
- Provide detailed instructions with criteria to help corporate management from the targeted organizations randomize their selections.

⁷ Survey participants can use the URL and password that they used to submit their response to the SE Effectiveness Survey to access the SEI website at https://feedback.sei.cmu.edu/2011_SE_EffectivenessSurveyResults.htm and download the companion report.

⁸ As you may notice beginning in Section 5.4, a few of the respondents did not answer all of the questions.

In the absence of required, auditable benchmarks we cannot generalize elsewhere the distributions of scores on our individual measures of program performance or implementation of systems engineering practices when each of them is considered alone. However there is sufficient covariation in the relationships between program performance and the systems engineering measures to draw useful conclusions about the impact of those practices on program outcomes.

Despite our efforts to reach out to non-defense and non-U.S. system developers, the majority of the responses came from U.S. defense industry organizations that were executing contracts within the U.S. for the U.S. DoD. However, as shown in Figure 6, 21% of survey participants are not defense manufacturing or service providers.⁹ As shown in Figure 7, 22% of projects' end users are not from the defense industry.¹⁰ As shown in Figure 8, 88% of the development engineering was or will be done in the United States.

⁹ The categories in Figure 5 are Standard Industrial Classification (SIC) codes.

¹⁰ The categories in Figure 6 were established after considerable discussion by members of the Systems Engineering Effectiveness working group.




Figure 6: Industry




Figure 7: System End Users




Figure 8: Country of Project Execution

We also collected information regarding the size of the responding projects, as measured by their contract value (Figure 9). The contract values are expressed exponentially on the horizontal axis because of the extremely wide variation across the projects. The median contract value is \$50.5 million. The arithmetic mean is much larger (\$488 million) because of the extremely high contract values above the median.




Figure 9: Contract Value Response Distribution

5.2 Project Performance

As noted in Section 4.1.1, total project performance (*Perf*) comprises cost performance (*PerfC*), schedule performance (*PerfS*), and technical performance (*PerfT*).

Distribution of *Perf* for the surveyed sample is shown in Figure 10.




Figure 10: **Perf** Response Distribution

A **Perf** value of 3.00 may be interpreted as a project that is on schedule, on budget, and satisfying technical requirements. Values greater than three indicate superior performance (e.g., under budget, ahead of schedule, and/or exceeding technical requirements), while values less than three represent inferior performance.

The median value of 3.58 indicates that the sample of projects surveyed, in the aggregate, exceeded performance expectations in terms of cost, schedule, and/or technical performance.

The high **Perf** scores reported here in Section 5.2 cannot be generalized from this sample to all DoD programs. However, it is the relationships between **Perf** and the other variables discussed throughout all of Section 5 that allow us to judge the extent to which systems engineering activities can affect program performance. Whether or not the sample is biased does not matter as long as any such bias is consistent across the projects and programs surveyed, regardless of their values on the independent variables.

Distribution of the cost performance (**PerfC**) for the surveyed sample is shown in Figure 11.




Figure 11: **PerfC** Response Distribution

Again, a **PerfC** value of 3.00 may be interpreted as a project that is expected to execute within \pm 5% of budget. Values greater than 3 indicate under-budget performance while values less than 3 represent over-budget performance.

The median value of 3.50 indicates that the sample of projects surveyed, in the aggregate, exceeded cost performance expectations.

Distribution of schedule performance (**PerfS**) for the surveyed sample is shown in Figure 12.




Figure 12: **PerfS** Response Distribution

Again, a **PerfS** value of 3.00 may be interpreted as a project that is expected to execute within \pm 5% of the planned duration. Values greater than 3 indicate accelerated performance, while values less than 3 represent delayed performance.

The median value of 3.58 indicates that the sample of projects surveyed, in the aggregate, exceeded schedule performance expectations.

Distribution of the technical performance (**PerfT**) for the surveyed sample is shown in Figure 13.




Figure 13: **PerfT** Response Distribution

Again, a **PerfT** value of 3.00 may be interpreted as a project that is on track to meet most of its technical requirements. Values greater than 3 indicate technical performance exceeding expectations while values less than 3 represent technical performance falling short of expectations.

The median value of 3.67 indicates that the sample of projects surveyed, in the aggregate, exceeded technical expectations.

An examination of the spread of these performance measures is also instructive. Among the three components of performance, **PerfT** has the narrowest distribution, indicating that projects meet their technical expectations (as measured by this survey) with good consistency. **PerfS** has a wider distribution, indicating that projects are less consistent at controlling schedule performance. **PerfC** has the widest distribution, revealing the least consistency in managing project costs.

Perf is used as the primary variable for comparison with **SEC** variables. As discussed in Section 4.2.1, the first step in preparing the mosaic charts showing these relationships is to divide the responses into three groups based on **Perf**. This activity is done by examining the cumulative distribution function of **Perf** (Figure 14) to identify two breakpoints that distribute the projects evenly into three bins.¹¹




Figure 14: **Perf** Cumulative Response Distribution

Examining the data, we can identify these breakpoints at 3.10 and 3.59. Thus, for all future analysis, we categorize projects as follows:

1	\leq	Perf	\leq	3.30	\Rightarrow	Lower project performance
3.30	$<$	Perf	\leq	3.85	\Rightarrow	Middle project performance
3.85	$<$	Perf			\Rightarrow	Higher project performance

5.3 Project Challenge

The distribution of the responses that assessed project challenge (**PC**) is shown in Figure 15 with the value of 1 representing very low challenge and 4 representing very high challenge.

¹¹ More detail about establishing the cutting points can be found in *The Business Case for Systems Engineering Study: Assessing Project Performance from Sparse Data* [Elm 2012].




Figure 15: PC Response Distribution

The median of 2.50 indicates that the sampled projects were nearly in the middle of the continuum of project challenge.

As part of preparing the mosaic chart showing the relationship between *PC* and *Perf*, three groups for *PC* were established with breakpoints at 2.33 and 2.65. These breakpoints resulted in 47 projects categorized as presenting lower challenge, 54 as presenting middle challenge, and 47 as presenting higher challenge. The resulting mosaic chart is shown in Figure 16.




Figure 16: *PC* vs. *Perf*

Examining this chart reveals a *moderately negative* relationship between *PC* and *Perf*. This relationship is consistent with intuition—you would expect more challenging projects to have greater difficulty achieving performance expectations. The percentage of projects delivering higher performance decreased from 36% to 33% to 28% as *PC* increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance increased from 17% to 33% to 49% as *PC* increased. This relationship is characterized by a moderate Gamma value of -0.26 and a p-value of 0.015.

5.4 Systems Engineering Capabilities

The following 12 sections discuss the results of the survey for systems engineering capabilities.

5.4.1 Total Systems Engineering Capability

As discussed previously, the total systems engineering capability (*SEC-Total*) applied to a project is assessed as the amalgam of SE capabilities applied in the following process groups:

- Requirements development and management (*SEC-REQ*)
- Project planning (*SEC-PP*)
- Product architecture (*SEC-ARCH*)
- Trade studies (*SEC-TRD*)
- Product integration (*SEC-PI*)
- Verification (*SEC-VER*)
- Validation (*SEC-VAL*)
- Project monitoring and control (*SEC-PMC*)
- Risk management (*SEC-RSKM*)
- Configuration management (*SEC-CM*)
- Integrated product team based capability (*SEC-IPT*)

The distribution of *SEC-Total* is shown in Figure 17, with a value of 1 representing very poor SE deployment and 4 representing very good SE deployment.




Figure 17: *SEC-Total* Response Distribution

The median of 3.03 indicates that the typical project in the sample offers good deployment of SE, with some room for improvement.

In preparing the mosaic chart showing the relationship between *SEC-Total* and *Perf*, three groups for *SEC-Total* were established with breakpoints at 2.85 and 3.27. This resulted in 48 projects categorized as having lower *SEC-Total* capability, 49 as having middle *SEC-Total* capability, and 51 as having higher *SEC-Total* capability. These breakpoints result in the mosaic chart shown in Figure 18.




Figure 18: *SEC-Total* vs. *Perf*

Examination of this chart reveals a *very strong supporting* relationship between *SEC-Total* and *Perf*. The percentage of projects delivering higher performance increased from 15% to 24% to 57% as *SEC-Total* increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 52% to 29% to 20% as *SEC-Total* increased. This relationship is characterized by a Gamma value of +0.49 and a very low p-value less than 0.001.

We further examined this relationship by incorporating the impact of project challenge (*PC*). The chart on the left side of Figure 19 shows the relationship between *SEC-Total* and *Perf* for those projects with lower *PC* ($PC < 2.45$). This set contains 73 projects. Of these, 22 were assessed as deploying lower *SEC-Total* capabilities, 26 deploying middle *SEC-Total* capabilities, and 25 deploying higher *SEC-Total* capabilities.

The chart shows a *strong supporting* relationship between *SEC-Total* and *Perf*, with the percentage of projects delivering higher performance changing from 23 % to 23 % to 52 % as *SEC-Total* increased from lower to middle to higher. Similarly, the percentage of projects delivering lower performance decreased from 32% to 19% to 12% as *SEC-Total* increased.

Thus, for the lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **SEC-Total**, while those delivering lower performance was reduced to less than half. This relationship is characterized by a Gamma value of +0.34 and a low p-value of 0.029.




Figure 19: **SEC-Total** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 19 shows the relationship between **SEC-Total** and **Perf** for those projects with higher **PC** ($PC \geq 2.45$). This set contains 75 projects. Of these, 26 were assessed as deploying lower **SEC-Total** capabilities, 23 deploying middle **SEC-Total** capabilities, and 26 deploying higher **SEC-Total** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-Total** and **Perf**, with the percentage of projects delivering higher performance increasing from 8% to 26% to 62% as **SEC-Total** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 69% to 39% to 27% as **SEC-Total** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased more than sevenfold and that of delivering lower performance decreased by almost two-thirds with improved **SEC-Total**. This relationship is characterized by a Gamma value of +0.62 and a very low p-value less than 0.001.

These findings support the concept that projects of all complexity benefit from stronger systems engineering practices, but the impacts are even greater for challenging projects.

5.4.2 Requirements Development and Management

The distribution of the responses assessing the requirements development and management activities (**SEC-REQ**) of the projects is shown in Figure 20, with a value of 1 representing very poor requirements development and management and 4 representing very good requirements development and management.




Figure 20: **SEC-REQ** Response Distribution

The median of 3.15 indicates good application of requirements development and management best practices, relative to the survey questions, but still with some room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-REQ** and **Perf**, three groups for **SEC-REQ** were established with breakpoints at 2.90 and 3.45. These breakpoints resulted in 48 projects categorized as having lower **SEC-REQ** capability, 50 as having middle **SEC-REQ** capability, and 50 as having higher **SEC-REQ** capability. The resulting mosaic chart is shown in Figure 21.




Figure 21: **SEC-REQ** vs. **Perf**

Examination of this chart reveals a *very strong supporting* relationship between **SEC-REQ** and **Perf**. The percentage of projects delivering higher performance changed from 21% to 18% to 58% as **SEC-REQ** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 50% to 30% to 20% as **SEC-REQ** increased. This relationship is characterized by a very strong Gamma value of +0.44 and a very low p-value less than 0.001.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 22 shows the relationship between **SEC-REQ** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 20 were assessed as deploying lower **SEC-REQ** capabilities, 26 deploying middle **SEC-REQ** capabilities, and 27 deploying higher **SEC-REQ** capabilities.

The chart shows a *strong supporting* relationship between **SEC-REQ** and **Perf**, with the percentage of projects delivering higher performance changing from 25% to 15% to 56% as **SEC-REQ** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 35% to 15% to 15% as **SEC-REQ** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **SEC-REQ**, and that of delivering lower performance was reduced by 57%. This relationship is characterized by a strong Gamma value of +0.36 and a low p-value of 0.017.




Figure 22: **SEC-REQ** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 22 shows the relationship between **SEC-REQ** and **Perf** for those projects with higher **PC** ($PC \geq 2.45$). This set contains 75 projects. Of these, 28 were assessed as deploying lower **SEC-REQ** capabilities, 24 deploying middle **SEC-REQ** capabilities, and 23 deploying higher **SEC-REQ** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-REQ** and **Perf**, with the percentage of projects delivering higher performance changing from 18% to 21% to 61% as **SEC-REQ** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 61% to 46% to 26% as **SEC-REQ** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance more than tripled, and that of delivering lower performance was reduced by 57% with improved **SEC-REQ**. This relationship is characterized by a very strong Gamma value of +0.50 and a very low p-value of 0.001.

We infer that a higher requirements development and management capability is strongly associated with better program performance, particularly on challenging projects. This relationship supports our intuitive impressions that projects have a better chance of success if they are able to effectively manage the project scope and changes to the requirements baseline.

5.4.3 Project Planning

The distribution of the responses assessing project planning activities (**SEC-PP**) of the projects is shown in Figure 23, with a value of 1 representing very poor project planning and 4 representing very good project planning.




Figure 23: **SEC-PP** Response Distribution

The median of 2.98 indicates moderate application of project planning best practices, with room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-PP** and **Perf**, three groups for **SEC-PP** were established with breakpoints at 2.82 and 3.25. These breakpoints resulted in 48 projects categorized as having lower **SEC-PP** capability, 50 as having middle **SEC-PP** capability, and 50 as having higher **SEC-PP** capability. The resulting mosaic chart is shown in Figure 25.




Figure 24: **SEC-PP** vs. **Perf**

Examination of this chart reveals a *very strong supporting* relationship between **SEC-PP** and **Perf**. The percentage of projects delivering higher performance increased from 13% to 34% to 50% as **SEC-PP** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 54% to 24% to 22% as **SEC-PP** increased. This relationship is characterized by a very strong Gamma value of +0.46 and a very low p-value less than 0.001, suggesting high confidence in the relationship between **SEC-PP** and **Perf**.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 25 shows the relationship between **SEC-PP** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 17 were assessed as deploying lower **SEC-PP** capabilities, 27 deploying middle **SEC-PP** capabilities, and 29 deploying higher **SEC-PP** capabilities.

The chart shows a *weak supporting* relationship between **SEC-PP** and **Perf**, with the percentage of projects delivering higher performance increasing from 18% to 37% to 38% as **SEC-PP** increased from lower to middle to higher.

Similarly, the percentage of projects delivering lower performance changed from 24% to 19% to 21% as **SEC-PP** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **SEC-PP**, while the likelihood of delivering lower performance remained substantially unchanged.

This relationship is characterized by a weak Gamma value of +0.16 and a high p-value of 0.313, indicating that it is difficult to draw any reliable conclusions from this sample. **SEC-PP** does not appear to have a significant correlation with the performance of less challenging projects.




Figure 25: **SEC-PP** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 25 shows the relationship between **SEC-PP** and **Perf** for those projects with higher **PC** ($PC \geq 2.45$). This set contains 75 projects. Of these, 31 were assessed as deploying lower **SEC-PP** capabilities, 23 deploying middle **SEC-PP** capabilities, and 21 deploying higher **SEC-PP** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-PP** and **Perf**, with the percentage of projects delivering higher performance increasing from 10% to 30% to 67% as **SEC-PP** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 71% to 30% to 24% as **SEC-PP** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased almost sevenfold, and that of delivering lower performance decreased by nearly two-thirds with improved **SEC-PP**. This relationship is characterized by a very strong Gamma value of +0.65 and a very low p-value less than 0.001.

We can infer that higher **SEC-PP** capability is strongly correlated with project performance on challenging projects where planning may be even a more critical need due to project size and complexity.

5.4.4 Product Architecture

The distribution of the responses assessing product architecture activities (**SEC-ARCH**) of the projects is shown in Figure 26 with a value of 1 representing very poor product architecture work and 4 representing very good product architecture work.




Figure 26: **SEC-ARCH** Response Distribution

The median of 3.20 indicates good application of product architecture best practices, but still with some room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-ARCH** and **Perf**, three groups for **SEC-ARCH** were established with breakpoints at 2.90 and 3.40. These breakpoints resulted in 45 projects categorized as having lower **SEC-ARCH** capability, 54 as having middle **SEC-ARCH** capability, and 49 as having higher **SEC-ARCH** capability. The resulting mosaic chart is shown in Figure 27.




Figure 27: **SEC-ARCH** vs. **Perf**

Examination of this chart reveals a *very strong supporting* relationship between **SEC-ARCH** and **Perf**. The percentage of projects delivering higher performance increased from 16% to 31% to 49% as **SEC-ARCH** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 49% to 33% to 18% as **SEC-ARCH** increased. This relationship is characterized by a very strong Gamma value of +0.41 and a very low p-value less than 0.001.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 28 shows the relationship between **SEC-ARCH** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 21 were assessed as deploying lower **SEC-ARCH** capabilities, 28 deploying middle **SEC-ARCH** capabilities, and 24 deploying higher **SEC-ARCH** capabilities.

The chart shows a *strong supporting* relationship between **SEC-ARCH** and **Perf**, with the percentage of projects delivering higher performance changing from 24% to 29% to 46% as **SEC-ARCH** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 33% to 21% to 8% as **SEC-ARCH** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance nearly doubled with improved **SEC-ARCH**, and that of delivering lower performance was reduced by over 75%. This relationship is characterized by a strong Gamma value of +0.31 and a p-value of 0.051.




Figure 28: **SEC-ARCH** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 28 shows the relationship between **SEC-ARCH** and **Perf** for those projects with higher **PC** ($PC \geq 2.45$). This set contains 75 projects. Of these, 24 were assessed as deploying lower **SEC-ARCH** capabilities, 26 deploying middle **SEC-ARCH** capabilities, and 25 deploying higher **SEC-ARCH** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-ARCH** and **Perf**, with the percentage of projects delivering higher performance increasing from 8% to 35% to 52% as **SEC-ARCH** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 63% to 46% to 28% as **SEC-ARCH** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased over sixfold, and that of delivering lower performance was reduced by more than half with improved **SEC-ARCH**. This relationship is characterized by a very strong Gamma value of +0.49 and a very low p-value of 0.001.

We infer that stronger product architecture capability is associated with better performance on projects of all types, but the benefits are particularly evident on challenging projects where size and rework of architectural problems could be significant issues.

5.4.5 Trade Studies

The distribution of the responses assessing trade study activities (**SEC-TRD**) of the projects is shown in Figure 29 with a value of 1 representing very poor trade study work and 4 representing very good trade study work.




Figure 29: **SEC-TRD** Response Distribution

The median of 3.00 indicates moderate application of trade study best practices, with room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-TRD** and **Perf**, three groups for **SEC-TRD** were established with breakpoints at 2.80 and 3.20. These breakpoints resulted in 46 projects categorized as having lower **SEC-TRD** capability, 58 as having middle **SEC-TRD** capability, and 44 as having higher **SEC-TRD** capability. The resulting mosaic chart is shown in Figure 30.




Figure 30: **SEC-TRD** vs. **Perf**

Examination of this chart reveals a *strong supporting* relationship between **SEC-TRD** and **Perf**. The percentage of projects delivering higher performance changed from 13% to 33% to 52% as **SEC-TRD** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 43% to 33% to 23% as **SEC-TRD** increased. This relationship is characterized by a strong Gamma value of +0.38 and a very low p-value less than 0.001.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 31 shows the relationship between **SEC-TRD** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 19 were assessed as deploying lower **SEC-TRD** capabilities, 30 deploying middle **SEC-TRD** capabilities, and 24 deploying higher **SEC-TRD** capabilities.

The chart shows a *moderate supporting* relationship between **SEC-TRD** and **Perf**, with the percentage of projects delivering higher performance increasing from 11% to 33% to 50% as **SEC-TRD** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 26% to 17% to 21% as **SEC-TRD** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance increased more than fourfold with improved **SEC-TRD**, while that of delivering lower performance did not change consistently. This relationship is characterized by a moderate Gamma value of +0.29 and a marginally low p-value of 0.062.




Figure 31: **SEC-TRD** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 31 shows the relationship between **SEC-TRD** and **Perf** for those projects with higher **PC** ($PC \geq 2.45$). This set contains 75 projects. Of these, 27 were assessed as deploying lower **SEC-TRD** capabilities, 28 deploying middle **SEC-TRD** capabilities, and 20 deploying higher **SEC-TRD** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-TRD** and **Perf**, with the percentage of projects delivering higher performance increasing from 15% to 32% to 55% as **SEC-TRD** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 56% to 50% to 25% as **SEC-TRD** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased nearly fourfold, and that of delivering lower performance was reduced to less than half with improved **SEC-TRD**. This relationship is characterized by a very strong Gamma value of +0.43 and a very low p-value of 0.004.

We infer that trade studies are most strongly associated with better performance on challenging projects, which may depend on sound trade studies to evaluate best alternatives in support of decision making for difficult or complex issues and to reduce potential rework.

5.4.6 Product Integration

The distribution of the responses assessing product integration activities (**SEC-PI**) of the projects is shown in Figure 32 with a value of 1 representing very poor product integration and 4 representing very good product integration.




Figure 32: **SEC-PI** Response Distribution

The median of 3.00 indicates moderate application of product integration best practices, with room for improvement. The quartiles are all listed as 3.0 since there is only one question about product integration, and over half of the survey respondents chose the third option (agree) in answering the question.

Hence we could not use the usual categorizing criterion in this one instance to prepare the mosaic chart showing the relationship between **SEC-PI** and **Perf**. Instead the lower group includes the projects where the survey respondents chose the “strongly disagree” or “disagree” option. The middle group includes the projects where the respondents chose the “agree” category, and the higher group includes the projects whose respondents chose “strongly agree” in answering the question. These breakpoints resulted in 32 projects categorized as having lower **SEC-PI** capability, 81 as having middle **SEC-PI** capability, and 35 as having higher **SEC-PI** capability. The resulting mosaic chart is shown in Figure 33.




Figure 33: **SEC-PI** vs. **Perf**

Examination of this chart reveals a *strong supporting* relationship between **SEC-PI** and **Perf**. The percentage of projects delivering higher performance increased from 16% to 32% to 49% as **SEC-PI** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 50% to 30% to 26% as **SEC-PI** increased. This relationship is characterized by a strong Gamma value of +0.33 and a very low p-value of 0.003.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 34 shows the relationship between **SEC-PI** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 15 were assessed as deploying lower **SEC-PI** capabilities, 41 deploying middle **SEC-PI** capabilities, and 17 deploying higher **SEC-PI** capabilities.

The chart shows a *moderate supporting* relationship between **SEC-PI** and **Perf**, with the percentage of projects delivering higher performance changing from 20% to 32% to 47% as **SEC-PI** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 33% to 17% to 18% as **SEC-PI** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **SEC-PI**, while that of delivering lower performance was reduced by nearly half. This relationship is characterized by a moderate Gamma value of +0.23 and a marginal p-value of 0.153.




Figure 34: **SEC-VER** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 34 shows the relationship between **SEC-PI** and **Perf** for those projects with higher **PC** ($PC \geq 2.4$). This set contains 75 projects. Of these, 17 were assessed as deploying lower **SEC-PI** capabilities, 40 deploying middle **SEC-PI** capabilities, and 18 deploying higher **SEC-PI** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-PI** and **Perf**, with the percentage of projects delivering higher performance increasing from 12% to 33% to 50% as **SEC-PI** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 65% to 43% to 33% as **SEC-PI** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased fourfold, and that of delivering lower performance was reduced by almost half with improved **SEC-PI**. This relationship is characterized by a very strong Gamma value of +0.42 and a low p-value of 0.010.

We conclude that integration best practices are strongly associated with the performance of challenging projects in particular. This conclusion seems intuitive—that stronger integration capabilities are necessary to achieve the best performance on projects that are large or complex. Challenging projects that lack a strong integration capability are less likely to achieve top levels of performance.

5.4.7 Verification

The distribution of the responses assessing verification activities (**SEC-VER**) of the projects is shown in Figure 35 with a value of 1 representing very poor verification work and 4 representing very good verification work.




Figure 35: **SEC-VER** Response Distribution

The median of 3.00 indicates moderate application of verification best practices, with room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-VER** and **Perf**, three groups for **SEC-VER** were established with breakpoints at 2.80 and 3.33. These breakpoints resulted in 44 projects categorized as having lower **SEC-VER** capability, 50 as having middle **SEC-VER** capability, and 54 as having higher **SEC-VER** capability. The resulting mosaic chart is shown in Figure 36.




Figure 36: **SEC-VER** vs. **Perf**

Examination of this chart reveals a *very strong supporting* relationship between **SEC-VER** and **Perf**. The percentage of projects delivering higher performance increased from 16% to 24% to 54% as **SEC-VER** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 45% to 38% to 19% as **SEC-VER** increased. This relationship is characterized by a very strong Gamma value of +0.43 and a very low p-value less than 0.001.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 37 shows the relationship between **SEC-VER** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 23 were assessed as deploying lower **SEC-VER** capabilities, 23 deploying middle **SEC-VER** capabilities, and 27 deploying higher **SEC-VER** capabilities.

The chart shows a *moderate supporting* relationship between **SEC-VER** and **Perf**, with the percentage of projects delivering higher performance changing from 22% to 22% to 52% as **SEC-VER** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 22% to 26% to 15% as **SEC-VER** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **SEC-VER**, while that of delivering lower performance did not change consistently. This relationship is characterized by a moderate Gamma value of +0.27 and a marginally low p-value of 0.084.




Figure 37: **SEC-VER** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 37 shows the relationship between **SEC-VER** and **Perf** for those projects with higher **PC** ($PC \geq 2.4$). This set contains 75 projects. Of these, 21 were assessed as deploying lower **SEC-VER** capabilities, 27 deploying middle **SEC-VER** capabilities, and 27 deploying higher **SEC-VER** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-VER** and **Perf**, with the percentage of projects delivering higher performance increasing from 10% to 26% to 56% as **SEC-VER** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 71% to 48% to 22% as **SEC-VER** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased over fivefold and that of delivering lower performance was reduced by almost 70% with improved **SEC-VER**. This relationship is characterized by a very strong Gamma value of +0.60 and a very low p-value less than 0.001.

We conclude that verification best practices are strongly associated with the performance of challenging projects in particular. This conclusion seems intuitive—that stronger verification capabilities are necessary to achieve the best performance on projects that are large or complex. Challenging projects that lack a strong verification capability rarely achieve top levels of performance.

5.4.8 Validation

The distribution of the responses assessing validation activities (**SEC-VAL**) of the projects is shown in Figure 38 with a value of 1 representing very poor validation work and 4 representing very good validation work.




Figure 38: **SEC-VAL** Response Distribution

The median of 3.00 indicates moderate application of validation best practices, with room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-VAL** and **Perf**, three groups for **SEC-VAL** were established with breakpoints at 2.70 and 3.30. These breakpoints resulted in 36 projects categorized as having lower **SEC-VAL** capability, 73 as having middle **SEC-VAL** capability, and 39 as having higher **SEC-VAL** capability. The resulting mosaic chart is shown in Figure 39.




Figure 39: **SEC-VAL** vs. **Perf**

Examination of this chart reveals a *strong supporting* relationship between **SEC-VAL** and **Perf**. The percentage of projects delivering higher performance changed from 17% to 27% to 56% as **SEC-VAL** increased from lower to middle to higher

Additionally, the percentage of projects delivering lower performance changed from 36% to 38% to 21% as **SEC-VAL** increased. This relationship is characterized by a strong Gamma value of +0.33 and a very low p-value of 0.003.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 40 shows the relationship between **SEC VAL** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 22 were assessed as deploying lower **SEC-VAL** capabilities, 34 deploying middle **SEC-VAL** capabilities, and 17 deploying higher **SEC-VAL** capabilities.

The chart shows a *moderate supporting* relationship between **SEC-VAL** and **Perf**, with the percentage of projects delivering higher performance changing from 22% to 24% to 59% as **SEC-VAL** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 18% to 26% to 12% as **SEC-VAL** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **SEC-VAL**, while that of delivering lower performance did not change consistently. This relationship is characterized by a moderate Gamma value of +0.23 but with a moderately high p-value of 0.127.




Figure 40: **SEC-VAL** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 40 shows the relationship between **SEC-VAL** and **Perf** for those projects with higher **PC** ($PC \geq 2.4$). This set contains 75 projects. Of these, 14 were assessed as deploying lower **SEC-VAL** capabilities, 39 deploying middle **SEC-VAL** capabilities, and 22 deploying higher **SEC-VAL** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-VAL** and **Perf**, with the percentage of projects delivering higher performance increasing from 0% to 31% to 55% as **SEC-VAL** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 64% to 49% to 27% as **SEC-VAL** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased from 0% to over 50%, and that of delivering lower performance was reduced by almost 60% with improved **SEC-VAL**. This relationship is characterized by a very strong Gamma value of +0.48 and a very low p-value of 0.002.

We conclude that validation best practices are strongly associated with the performance of challenging projects in particular. This conclusion seems intuitive—that greater involvement with end users and validation of project performance in an operational environment would be most critical on large or complex projects, and such projects that do not have strong validation practices are unlikely to achieve the best levels of project performance.

5.4.9 Project Monitoring and Control

The distribution of the responses assessing project monitoring and control activities (**SEC-PMC**) of the projects is shown in Figure 41 with a value of 1 representing very poor project monitoring and control and 4 representing very good project monitoring and control.




Figure 41: **SEC-PMC** Response Distribution

The median of 3.00 indicates moderate application of project monitoring and control best practices, with room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-PMC** and **Perf**, three groups for **SEC-TRD** were established with breakpoints at 2.90 and 3.30. These breakpoints resulted in 48 projects categorized as having lower **SEC-PMC** capability, 52 as having middle **SEC-PMC** capability, and 48 as having higher **SEC-PMC** capability. The resulting mosaic chart is shown in Figure 42.




Figure 42: **SEC-PMC vs. Perf**

Examination of this chart reveals a *strong supporting* relationship between **SEC-PMC** and **Perf**. The percentage of projects delivering higher performance changed from 17% to 31% to 50% as **SEC-PMC** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 46% to 33% to 21% as **SEC-PMC** increased. This relationship is characterized by a strong Gamma value of +0.38 and a very low p-value less than 0.001.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 43 shows the relationship between **SEC-PMC** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 26 were assessed as deploying lower **SEC-PMC** capabilities, 25 deploying middle **SEC-PMC** capabilities, and 22 deploying higher **SEC-PMC** capabilities.

The chart shows a *moderate supporting* relationship between **SEC-PMC** and **Perf**, with the percentage of projects delivering higher performance changing from 19% to 36% to 45% as **SEC-PMC** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 27% to 20% to 14% as **SEC-PMC** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **SEC-PMC**, while that of delivering lower performance was reduced by nearly half. This relationship is characterized by a moderate Gamma value of +0.27 with a marginally low p-value of 0.092.




Figure 43: **SEC-PMC** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 43 shows the relationship between **SEC-PMC** and **Perf** for those projects with higher **PC** ($PC \geq 2.4$). This set contains 75 projects. Of these, 22 were assessed as deploying lower **SEC-PMC** capabilities, 27 deploying middle **SEC-PMC** capabilities, and 26 deploying higher **SEC-PMC** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-PMC** and **Perf**, with the percentage of projects delivering higher performance increasing from 14% to 26% to 54% as **SEC-PMC** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 68% to 44% to 27% as **SEC-PMC** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased nearly fourfold, and that of delivering lower performance was reduced by more than half with improved **SEC-PMC**. This relationship is characterized by a very strong Gamma value of +0.53 and a very low p-value less than 0.001.

We conclude that a strong project monitoring and control capability is associated with higher performance, particularly on the most challenging projects. This conclusion seems intuitive—that the largest and most complex projects depend on effective project monitoring and control practices to achieve the best levels of project performance.

5.4.10 Risk Management

The distribution of the responses assessing risk management activities (**SEC-RSKM**) of the projects is shown in Figure 44, with a value of 1 representing very poor risk management and 4 representing very good risk management.




Figure 44: **SEC-RSKM** Response Distribution

The median of 3.00 indicates moderate application of risk management best practices, with room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-RSKM** and **Perf**, three groups for **SEC-RSKM** were established with breakpoints at 2.80 and 3.36. These breakpoints resulted in 50 projects categorized as having lower **SEC-RSKM** capability, 45 as having middle **SEC-RSKM** capability, and 53 as having higher **SEC-RSKM** capability. The resulting mosaic chart is shown in Figure 45.




Figure 45: **SEC-RSKM** vs. **Perf**

Examination of this chart reveals a *moderate supporting* relationship between **SEC-RSKM** and **Perf**. The percentage of projects delivering higher performance increased from 24% to 29% to 43% as **SEC-RSKM** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 38% to 36% to 26% as **SEC-RSKM** increased. This relationship is characterized by a moderate Gamma value of +0.21 and a low p-value of 0.050.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 46 shows the relationship between **SEC-RSKM** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 21 were assessed as deploying lower **SEC-RSKM**, 27 deploying middle **SEC-RSKM**, and 25 deploying higher **SEC-RSKM**.

The chart shows a *weak supporting* relationship between **SEC-RSKM** and **Perf**, with the percentage of projects delivering higher performance increasing from 19% to 33% to 44% as **SEC-RSKM** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 14% to 33% to 12% as **SEC-RSKM** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **SEC-RSKM**, but that of delivering lower performance was not consistently reduced. The lack of a consistent decrease in lower performing projects as **SEC-RSKM** increased may reflect the influence of other factors impacting project performance. This relationship is characterized by a weak Gamma value of +0.18 and a high p-value of 0.256.




Figure 46: **SEC-RSKM** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 46 shows the relationship between **SEC-RSKM** and **Perf** for those projects with higher **PC** ($PC \geq 2.45$). This set contains 75 projects. Of these, 29 were assessed as deploying lower **SEC-RSKM**, 18 deploying middle **SEC-RSKM**, and 28 deploying higher **SEC-RSKM**.

The chart shows a *moderate supporting* relationship between **SEC-RSKM** and **Perf**, with the percentage of projects delivering higher performance changing from 28% to 22% to 43% as **SEC-RSKM** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 55% to 39% to 39% as **SEC-RSKM** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased by over 50%, and that of delivering lower performance was reduced by nearly 30% with improved **SEC-RSKM**. This relationship is characterized by a moderate Gamma value of +0.24 and a moderately high p-value of 0.124.

Overall, higher **SEC-RSKM** capability appears associated with better project performance, but to a lesser degree than most other factors. This association may be due in part to a response distribution that is more heavily weighted toward higher risk management capability scores, which may suggest generally mature risk management processes with less variation among higher and lower performing projects.

5.4.11 Configuration Management

The distribution of the responses assessing configuration management activities (**SEC-CM**) of the projects is shown in Figure 47 with a value of 1 representing very poor configuration management and 4 representing very good configuration management.




Figure 47: **SEC-CM** Response Distribution

The median of 3.40 indicates strong application of configuration management best practices, with a little room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-CM** and **Perf**, three groups for **SEC-TRD** were established with breakpoints at 3.10 and 3.80. These breakpoints resulted in 59 projects categorized as having lower **SEC-CM** capability, 51 as having middle **SEC-CM** capability, and 38 as having higher **SEC-CM** capability. The resulting mosaic chart is shown in Figure 48.




Figure 48: **SEC-CM** vs. **Perf**

Examination of this chart reveals a *strong supporting* relationship between **SEC-CM** and **Perf**. The percentage of projects delivering higher performance changed from 17% to 39% to 47% as **SEC-CM** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 46% to 27% to 21% as **SEC-CM** increased. This relationship is characterized by a strong Gamma value of +0.38 and a very low p-value of 0.001.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 49 shows the relationship between **SEC-CM** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 15 were assessed as deploying lower **SEC-CM** capabilities, 41 deploying middle **SEC-CM** capabilities, and 17 deploying higher **SEC-CM** capabilities.

The chart shows a *moderate supporting* relationship between **SEC-CM** and **Perf**, with the percentage of projects delivering higher performance changing from 20% to 44% to 39% as **SEC-CM** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 27% to 16% to 17% as **SEC-CM** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance nearly doubled with improved **SEC-CM**, while that of delivering lower performance was reduced by more than one-third. This relationship is characterized by a moderate Gamma value of +0.22 but with a moderately high p-value of 0.203.




Figure 49: **SEC-CM** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 49 shows the relationship between **SEC-CM** and **Perf** for those projects with higher **PC** ($PC \geq 2.4$). This set contains 75 projects. Of these, 29 were assessed as deploying lower **SEC-CM** capabilities, 26 deploying middle **SEC-CM** capabilities, and 20 deploying higher **SEC-CM** capabilities.

The chart shows a *very strong supporting* relationship between **SEC-CM** and **Perf**, with the percentage of projects delivering higher performance increasing from 14% to 35% to 55% as **SEC-CM** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 65% to 38% to 25% as **SEC-CM** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased nearly fourfold, and that of delivering lower performance was reduced by more than half with improved **SEC-CM**. This relationship is characterized by a very strong Gamma value of +0.53 and a very low p-value less than 0.001.

We conclude that a strong configuration management capability is strongly associated with higher performance on the most challenging projects. This conclusion seems intuitive—that the largest and most complex projects depend most heavily on best practices for configuration management, and such projects lacking effective configuration management activities are unlikely to achieve the best levels of project performance.

5.4.12 Integrated Product Teams

The distribution of the responses assessing the use of integrated product teams (**SEC-IPT**) is shown in Figure 50, with a value of 1 representing very poor use and 4 representing very good use.




Figure 50: **SEC-IPT** Response Distribution

The median of 3.00 indicates moderate use of IPTs, with room for improvement.

In preparing the mosaic chart showing the relationship between **SEC-IPT** and **Perf**, three groups for **SEC-IPT** were established with breakpoints at 2.60 and 3.00. These breakpoints resulted in 51 projects categorized as having lower **SEC-IPT** capability, 52 as having middle **SEC-IPT** capability, and 45 as having higher **SEC-IPT** capability. The resulting mosaic chart is shown in Figure 51.




Figure 51: **SEC-IPT** vs. **Perf**

Examination of this chart reveals only a *weak supporting* relationship between **SEC-IPT** and **Perf**. The percentage of projects delivering higher performance increased only from 22% to 35% to 42% as **SEC-IPT** increased from lower to middle to higher. Similarly, the percentage of projects delivering lower performance changed from 37% to 31% to 31% as **SEC-IPT** increased from lower to middle to higher. This relationship is characterized by a weak Gamma value of +0.18 with a moderately high p-value of 0.101.

We further examined this relationship by incorporating the impact of *PC*. The chart on the left side of Figure 52 shows the relationship between *SEC-IPT* and *Perf* for those projects with lower *PC* ($PC < 2.45$). This set contains 73 projects. Of these, 23 were assessed as deploying lower *SEC-IPT* capabilities, 26 deploying middle *SEC-IPT* capabilities, and 24 deploying higher *SEC-IPT* capabilities.

The chart shows a *weak opposing* relationship between *SEC-IPT* and *Perf*, with the percentage of projects delivering higher performance changing from 30% to 38% to 29% as *SEC-IPT* increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance increased from 13% to 23% to 25% as *SEC-IPT* increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance did not change appreciably with improved *SEC-IPT*, while those delivering lower performance almost doubled. This relationship is characterized by a weak Gamma value of +0.12 and a high p-value of 0.463, indicating it is difficult to draw any reliable conclusions from this sample. *SEC-IPT* does not appear to have a significant correlation with the performance of less challenging projects.




Figure 52: *SEC-IPT* vs. *Perf* Controlled by *PC*

The chart on the right side of Figure 52 shows the relationship between *SEC-IPT* and *Perf* for those projects with higher *PC* ($PC \geq 2.45$). This set contains 75 projects. Of these, 28 were assessed as deploying lower *SEC-IPT* capabilities, 26 deploying middle *SEC-IPT* capabilities, and 21 deploying higher *SEC-IPT* capabilities.

The chart shows a *very strong supporting* relationship between *SEC-IPT* and *Perf*, with the percentage of projects delivering higher performance increasing from 14% to 31% to 57% as *SEC-IPT* increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 57% to 38% to 38% as **SEC-IPT** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased more than fourfold and that of delivering lower performance decreased by one-third with improved **SEC-IPT**. This relationship is characterized by a very strong Gamma value of +0.40 and a low p-value of 0.007.

These findings suggest higher **SEC-IPT** capability has a greater effect on more challenging projects, which might be expected to depend more heavily on integrated cross-functional involvement to successfully solve the most complex problems, interfaces, or larger projects.

5.5 Other Factors

The following five sections discuss the results of the survey for these other factors: experience, contract type, SE organization, project percentage complete, and SE content.

5.5.1 Experience

The distribution of the responses assessing prior experience (**EXP**) with similar projects is shown in Figure 53 with a value of 1 representing very little prior experience and 4 representing a lot of prior experience.




Figure 53: **EXP** Response Distribution

The median of 3.00 indicates that the sampled projects were just above the middle of the continuum of prior experience.

In preparing the mosaic chart showing the relationship between **EXP** and **Perf**, three groups for **EXP** were established with breakpoints at 2.60 and 3.40. These breakpoints resulted in 44 projects categorized as having lower **EXP**, 67 as having middle **EXP**, and 37 as having higher **EXP**. The resulting mosaic chart is shown in Figure 54.




Figure 54: **EXP** vs. **Perf**

Examination of this chart reveals a *strong supporting* relationship between **EXP** and **Perf**. The percentage of projects delivering higher performance changed from 27% to 24% to 54% as **EXP** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 50% to 31% to 16% as **EXP** increased. This relationship is characterized by a strong Gamma value of +0.36 and a very low p-value of 0.001.

We further examined this relationship by incorporating the impact of **PC**. The chart on the left side of Figure 55 shows the relationship between **EXP** and **Perf** for those projects with lower **PC** ($PC < 2.45$). This set contains 73 projects. Of these, 18 were assessed as deploying lower **EXP**, 27 deploying middle **EXP**, and 28 deploying higher **EXP**.

The chart shows a *very strong supporting* relationship between **EXP** and **Perf**, with the percentage of projects delivering higher performance changing from 19% to 36% to 45% as **EXP** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance changed from 27% to 20% to 14% as **EXP** increased. Thus, for these lower challenge projects, the likelihood of delivering higher performance more than doubled with improved **EXP**, while that of delivering lower performance was reduced by nearly half. This relationship is characterized by a very strong Gamma value of +0.51 and a very low p-value of 0.001.




Figure 55: **EXP** vs. **Perf** Controlled by **PC**

The chart on the right side of Figure 55 shows the relationship between **EXP** and **Perf** for those projects with higher **PC** ($PC \geq 2.4$). This set contains 75 projects. Of these, 26 were assessed as deploying lower **EXP**, 40 deploying middle **EXP**, and 9 deploying higher **EXP**.

The chart shows a *weak supporting* relationship between **EXP** and **Perf**, with the percentage of projects delivering higher performance increasing from 31% to 30% to 44% as **EXP** increased from lower to middle to higher.

Additionally, the percentage of projects delivering lower performance decreased from 58% to 40% to 33% as **EXP** increased. Thus, for these higher challenge projects, the likelihood of delivering higher performance increased by more than one-third, and that of delivering lower performance was reduced by more than one-third with improved **EXP**. This relationship is characterized by a weak Gamma value of +0.19 and a high p-value of 0.258.

These findings seem consistent with our intuition. Projects are considered challenging or not largely based on our past experience with similar applications. There is a strong direct relationship between this past experience and the likely success of future projects. Projects that include dealing with complexity, incorporating innovation, or pushing the boundaries of “state of the art” while having little prior experience, are challenging projects. When we have little relevant experience to fall back on, project success is likely to depend on other critical factors such as the use of strong systems engineering practices.

5.5.2 Contract Type

The survey explored the type of contract governing the projects. Respondents were asked to choose between the following contract types:

fixed-price—The total contract value is primarily determined by the initial contract (e.g., firm fixed price [FFP], fixed price incentive fee [FPIF], firm fixed price-level of effort [FFP-LOE]).

cost-reimbursable—The total contract value is primarily determined by the buyer’s cost of executing the contract (e.g., cost plus fixed fee [CPFF], cost plus award fee [CPAF], cost plus incentive fee [CPIF]).

other —The contract is a type that does not fit the prior two categories.

If they chose “other contract type,” respondents were asked to describe the contract type. Typical responses included

- a mix of FFP and CPFF
- task-order contract

The distribution of responses assessing contract type is shown in Figure 56.




Figure 56: Contract Type Response Distribution

The mosaic chart showing the performance distribution for each of these contract types is shown in Figure 57.




Figure 57: Contract Type vs. *Perf*

This chart shows that cost-reimbursable contracts perform slightly worse than fixed price contracts, with the percentage of projects delivering higher performance dropping from 36% to 32%, and the percentage of projects delivering lower performance increasing from 28% to 36%. This result is consistent with intuition, in that cost-reimbursable contracts are typically used for riskier projects; hence lower project performance is not unexpected.

Performance differences between contract types do not appear to be significant. Additional tests of data relationships factoring in the impact of project challenge did not add additional insight.

5.5.3 SE Organization

The survey explored the impact of the structure of the SE organization within the company executing the project. SE may be either centralized in an SE department or distributed throughout other departments within the company. Respondents were asked to choose between the following statements:

- Systems engineering skills and responsibilities are contained in a separate department.
- Systems engineering skills and responsibilities are distributed throughout other departments.

The distribution of the responses assessing the SE organization is shown in Figure 58.




Figure 58: SE Organization Response Distribution

Responses were nearly evenly divided between the two alternatives.

We first explored the relationship between *SE-Orgn* and the deployment of SE best practices, as measured by *SEC-Total*. We divided the responding projects into those with centralized SE (85 projects) and those with distributed SE (63 projects). We then examined the distribution of SE deployment, as measured by *SEC-Total*, in each of these groups. In breaking *SEC-Total* into three groups, we used the previously established breakpoints of 2.85 and 3.27 as discussed in Section 5.4.1. The resulting mosaic chart is shown in Figure 59.




Figure 59: **SE-Orgn** vs. **SEC-Total**

This chart shows that organizations with centralized SE are somewhat more effective at deploying SE best practices when compared to organizations with distributed SE. The obvious question to ask is, “Does this more effective deployment of SE best practices influence project performance?” To explore this question, we examined the relationship between **SE-Orgn** and **Perf** via the mosaic chart of Figure 60.




Figure 60: **SE-Orgn** vs. **Perf**

We see virtually no difference in performance between organizations with centralized SE versus those with distributed SE. How do we reconcile this result with the fact that Figure 19 shows that better deployment of SE is related to better performance, and Figure 60 shows that organizations with centralized SE provide somewhat better deployment of SE? One hypothesis is that while centralized SE is more effective at performing SE tasks and producing the SE artifacts assessed in this survey, those efforts and artifacts are less integrated with the work of the project and therefore have less impact on project performance. This hypothesis is worthy of additional study.

5.5.4 Project Percentage Complete

Nearly all projects start out on budget and on schedule. It is only as project execution progresses that departures from the plan occur. Thus, you might expect that projects in the early phases of execution would predict performance at completion to be very close to the initial plan, while projects in the later phases of execution would be more likely to recognize and predict deviations.

The survey tested this hypothesis by capturing data regarding the percentage complete of the project. Distribution of these responses is shown in Figure 61.




Figure 61: SE Project Percentage Complete Response Distribution

Half of the projects responding to the survey were 71% complete (Figure 60). This is a sufficient degree of completion to reflect the production of the SE artifacts queried in the survey and also a sufficient degree of completion to develop some confidence in performance projections.

We used the scatter plot in Figure 62 to examine the relationship between percentage complete and *Perf*.




Figure 62: Percentage Complete vs. *Perf*

The solid line represents a linear fit of the data. Examination of this chart does not support the hypothesis postulated earlier in this section and shows that neither project performance nor the variance in project performance shows much relationship to the percentage of project completion.

5.5.5 SE Content

The survey captured data regarding the amount of SE effort contained in the project with the question.

Approximately what percentage of non-recurring engineering (NRE) does Systems Engineering represent?

Distribution of these responses is shown in Figure 63.




Figure 63: %SE Response Distribution

The mean and median values for all projects were 22% and 15% respectively. Projects with very high percentages of SE effort may indicate projects that are not traditional development projects (e.g., study contracts). We examine the relationship between %SE and *Perf* using the scatter plot in Figure 64.




Figure 64: %SE vs. Perf

The solid line represents a linear fit of the data. Examination of these data does not show a significant relationship between project performance and the amount of SE applied to the project as a percentage of total NRE.

6 Comparison with the Prior Study

This study is similar to one conducted in 2007 [Elm 2008]. However, this study was conducted with some differences from the first and the results also varied from the first.

6.1 Comparison of Study Executions

The following sections describe the differences between the questionnaire, analysis, and sampling used in the prior study to those used in this study.

6.1.1 Questionnaire Differences

While the tools and methods used in this study are very similar to those used in the 2007 NDIA study [Elm 2008], some changes were made based on lessons learned from that study. Primary complaints about the prior study centered on the length of the questionnaire and the difficulties in answering some of the questions. In response to these complaints, we modified the questionnaire in the following areas:

1. **Elimination of questions addressing acquirer capabilities** – In the 2007 study, we hypothesized the capabilities of the acquirer were a factor affecting the overall performance of the project. To test this hypothesis, the 2007 study included five questions intended to assess acquirer capabilities. Analysis of the responses showed a moderately strong negative relationship between the acquirer’s capabilities and project performance—a puzzling result. While we believe that this result requires further study, we also determined that such investigation would require an expansion of the questionnaire to probe more deeply into acquirer capabilities. Since this was not the primary focus of this study (i.e., assessing the effectiveness of SE practices), we chose to eliminate this area of study.
2. **Simplification of the process of assessing project challenge** – In both studies, project challenge (*PC*) was assessed using the factors in Table 7. Notice that the 2007 study used more factors than the 2012 study.

Table 7: Factors Used to Assess Project Challenge

PC Assessment Factor	2007	2012
Included lifecycle phases	•	
Sources of technical challenge	•	•
Inter-organizational complexity	•	
Contract duration	•	•
Contract stability	•	
Change in contract duration	•	
Lifecycle phases currently in execution	•	
Total project effort	•	•
Contract value	•	•
Requirements completeness and stability	•	•
Percentage change of contract value	•	•
Dollar change of contract value	•	
Percentage change in contract duration		•

3. **Reduction of the assessment of project environment factors** – The 2007 study investigated a number of environmental factors that were hypothesized to have an impact on project performance. These factors included
 - customer type
 - end user
 - system deployment environment
 - percent of effort subcontracted
 - process improvement efforts
 - acquiring organization
 - contract type
 - CMMI-related capabilities
 - prior experience
 - position in the systems hierarchy (e.g., SoS [system of systems], system, sub-system)

Results from the analysis of some of these data were not particularly useful. Furthermore, since this study was targeting a broader and more diverse population (global system developers from all industries rather than just U.S. defense contractors), some of the factors were no longer relevant. To simplify the questionnaire, the environmental factors assessed were reduced to

- customer type
 - end user
 - contract type
 - prior experience
4. **Simplification of the assessment process for project monitoring and control** – The 2007 study included 11 questions assessing *SEC-PMC*. These were reduced to eight questions, eliminating the inquiries about operational hazard risk assessments, materiel readiness assessments, and system upgrade planning.
 5. **Improvement of the assessment process for risk management** – The 2007 study included five questions assessing *SEC-RSKM*. This study added three more, assessing the integration of risk management with cost and schedule management and with supplier risk management.

6. **Reduction of the assessment process for product architecture** – The 2007 study included six questions assessing *SEC-ARCH*. These were reduced to five questions, eliminating the inquiry about the management of commercial off-the-shelf (COTS) products.

6.1.2 Analysis Differences

In addition to the modifications to the questionnaire, we also made improvements to the analysis process—particularly the analysis of project performance. The 2007 study assessed project performance by examining factors addressing cost performance (five questions), schedule performance (seven questions), and technical performance (one question). These factors were then combined into a weighted summed index to create an overall performance assessment.¹² This process gave undue weight to the single question assessing technical performance, making it as significant as all of the questions assessing schedule or cost performance taken together. In this study, we improved the assessment process for performance by using ten questions to assess cost performance, eight questions to assess schedule performance, and two questions to assess technical performance.

Furthermore, we increased the rigor applied to the performance assessment process. In the 2007 study, some human interpretation of the survey responses was needed to develop the performance assessment. This interpretation was done by the researchers and validated by independent experts in project management. In this study, we were able to improve the questionnaire and codify the analysis process in a manner that used no additional human judgment. The analysis process is documented in the report *The Business Case for Systems Engineering Study: Assessing Project Performance from Sparse Data* [Elm 2012]. The process was reviewed and validated by independent experts in project management.

6.1.3 Sampling Differences

In the 2007 study, participants were solicited through the NDIA-SED membership. Obviously, this method limited the sample to members of the U.S. defense industrial sector. For this study, we reached out not only to the NDIA members, but also to the members of the IEEE-AESS and INCOSE. Both of these organizations are international and cover a multitude of industrial sectors beyond U.S. defense.

We also chose multiple methods of soliciting respondents. In addition to broadly soliciting the memberships of the NDIA, IEEE, and INCOSE, we also targeted a number of organizations represented within these groups. Within each of the targeted organizations, we identified a sponsor who would recruit respondents and manage their participation in the survey. The organizations targeted were typically those that were familiar with the 2007 study and had found it useful. Since the 2007 study was centered on U.S. defense contractors and published through the NDIA and SEI, most of the organizations familiar with it were U.S. defense contractors; thus most of the organizations targeted for this study were also U.S. defense contractors. As shown in Figures 6, 7, and 8, the majority of the responses come from U.S. defense contractors.

¹² A description of the calculation of weighted summed indices can be found in Section 4.1 on page 10.

6.2 Differences in Study Results

The results of this study reinforce those of the 2007 study; however, some differences are apparent. Figure 65 shows the mosaic chart from the 2007 study detailing the relationship between project performance and the total deployment of SE as assessed by the questionnaire.




Figure 65: **Perf** vs. **SEC-Total** (from 2007 NDIA Study)

The chart in Figure 65 from the 2007 study is remarkably similar to the chart produced by this study, shown in Figure 66. Both studies showed an increase in projects delivering higher performance, and a decrease in projects delivering lower performance as SE deployment increases.




Figure 66: **Perf vs. SEC-Total**

In the 2007 research study, we also examined the relationships between project performance and specific SE process groups, just as we did in this study. For each process group, Table 8 shows the Gamma value and *p-value* of its relationship to project performance for both the 2007 and the 2012 studies.

Table 8: Comparison of Gamma Values and *p-values*

SE Process Area	Gamma		p-value	
	2007	2012	2007	2012
SEC-Total	+ 0.32	+ 0.49	0.040	< 0.001
SEC-PP	+ 0.13	+ 0.46	0.250	< 0.001
SEC-REQ	+ 0.33	+ 0.44	0.040	< 0.001
SEC-VER	+ 0.25	+ 0.43	0.090	< 0.001
SEC-ARCH	+ 0.40	+ 0.41	0.002	< 0.001
SEC-CM	+ 0.13	+ 0.38	0.260	0.001
SEC-TRD	+ 0.37	+ 0.38	0.030	< 0.001
SEC-PMC	- 0.13	+ 0.38	0.250	< 0.001
SEC-VAL	+ 0.28	+ 0.33	0.070	0.003
SEC-PI	+ 0.21	+ 0.33	0.160	0.003
SEC-RSKM	+ 0.28	+ 0.21	0.061	0.050
SEC-IPT	+ 0.34	+ 0.18	0.040	0.101

A summary of this comparison is shown in Figure 67.




Figure 67: Comparison of **Gamma** Values

Most results from the two studies are generally in agreement, which is reasonable for data of this nature. Notable differences in the results of the two studies exist for the relationships between project performance (**Perf**) and four systems engineering capabilities.

1. **SEC-PP** – In the 2007 study, this relationship was evaluated at $\text{Gamma} = +0.13$. Now it is evaluated at $\text{Gamma} = +0.46$, which is a considerable increase from what was a weak relationship to a very strong one.

As noted in Section 6.1.1, the questions assessing **SEC-PP** did not change appreciably between the two studies. As noted in Section 6.1.2, improvements were made in the questions and process for assessing **Perf**.

It is conceivable that these changes account for the observed differences in results. To assess this possibility, we reverted to an analysis process more similar to the one used in 2007. While it was not practical to use the less rigorous assessment process of the 2007 study, we could eliminate some of the **Perf** questions added for this study. Once we eliminated those questions, we found that 47 of the 148 responses used in the analysis were rendered unusable due to insufficient data to evaluate **Perf**, reducing the number of useable cases to 101.

Examining the relationship between **SEC-PP** and **Perf** for these 101 cases did not produce a result more consistent with the 2007 study. Hence, it is reasonable to claim that the changes in the assessment of **Perf** do not account for the observed relationship difference. However the explanation may lie in differences between the two survey samples.

2. **SEC-CM** – In the 2007 study, this relationship was evaluated at $\text{Gamma} = +0.13$. Now, it is evaluated at $\text{Gamma} = +0.38$, which also is a considerable increase from what was a weak relationship to a strong one.

Similar to **SEC-PP**, the questions assessing **SEC-CM** did not change appreciably between the two studies; however the questions and process for assessing **Perf** did. To assess the impact of this change, we repeated the analysis eliminating the additional **Perf** questions and found that the analysis of the relationship between **SEC-PP** and **Perf** did not produce a result more consistent with the 2007 study.

Hence, it is reasonable to claim that the changes in the assessment of **Perf** do not account for the observed relationship difference. However the explanation may lie in differences between the two survey samples.

3. **SEC-PMC** – In the 2007 study, this relationship was evaluated at $\text{Gamma} = -0.13$. Now, it is evaluated at $\text{Gamma} = +0.38$. That is, of course, a very large difference in magnitude that also is a change from a weak negative relationship to a strong positive one.

As noted in Section 6.1.1, this study deleted several questions that were used to assess **SEC-PMC** in the 2007 study. These questions centered on the use of engineering analyses to support operational hazard risk assessments, materiel readiness assessments, and system upgrade planning. These topics tend to be specialty subjects “beyond the mainstream” fundamentals of project monitoring and control that may not apply to the set of sampled projects at large, and thus **SEC-PMC** may have been scored lower as a consequence.

It is conceivable that the inclusion of these questions in the 2007 study resulted in a difference in the overall assessment of **SEC-PMC** creating the observed relationship difference. Unfortunately, we cannot redo the 2007 analysis since those data were collected under a promise of restricted use after which they would be discarded.

4. **SEC-IPT** – In the 2007 study, this relationship was evaluated at $\text{Gamma} = +0.34$. Now, it is evaluated at $\text{Gamma} = +0.18$, which is a considerable decrease from what was a moderately strong relationship to a weak one.

Similar to **SEC-PP**, the questions assessing **SEC-IPT** did not change appreciably between the two studies; however the questions and process for assessing **Perf** did. To assess the impact of this change, we repeated the analysis eliminating the additional questions and found that the analysis of the relationship between **SEC-PP** and **Perf** did not produce a result substantially more consistent with the 2007 study. Hence, it is reasonable to claim that the changes in the assessment of **Perf** do not account for the observed relationship difference. However the explanation may lie in differences between the two survey samples.

Overall, there are many more commonalities than differences in the results of the two surveys. For example, we examined the impact of **PC** on the relationships between various areas of **SE** and **Perf** in the 2007 study. The relationships were stronger in the 2007 study for the more challenging projects.

In the 2012 study, we examined this impact to a greater extent and found the effect to hold true in all cases. Thus, even for the four cases discussed above, we see that project challenge amplifies the strength of the relationships between systems engineering and project performance (Figure 25, Figure 43, Figure 49 and Figure 52).

Those four relationships with process performance are notably stronger for projects that are confronted by more difficult challenges (higher **PC**). It is the projects with lower **PC** where the relationships remain weaker. That is an encouraging finding about the validity of the current results.

All statistical measures have noise, about which we can only conjecture based on our existing data. For example, in our experience, the targeted organizations that were solicited for the current survey tend to have more programs that regularly use advanced measurement practices to inform their **SE** practices. Other studies show that such practices often are accompanied by better project performance and product quality outcomes [Goldenson 2008, Stoddard 2010, McCurley 2010].

However, further analysis of the existing data may clarify the differences discussed in this section. Such analysis may also augment the results that are summarized in the current report as a whole, for example

Some of the differences in the strength of the relationships between the **SE** variables and **Perf** may be due to the extent to which the distributions of the **SEC** variables differ between the two samples with respect to higher *versus* lower **SE** capability.

If the samples differ, more variability on the **SEC** variables may lead to stronger relationships with **Perf**.

Less variability on some of the weighted summed indices also may confound the results. Relationships may be lower if there is too little variability in one or both of the variables in a statistical relationship.

While most of the survey participants are working on U.S. DoD programs, 21% of them do not. That too may affect the differences between the two surveys' results.

The larger number of cases in the current survey also may account for some of the differences in the strength of relationships between the two studies. A few outliers can account for more of an apparent relationship in a small sample. That is one reason why statistical significance (p-values) tends to be lower with large samples.

The research team will continue investigating these and other possible reasons for any differences in the results of the two surveys. The team will make public the results of those investigations later rather than delay the publication of the noteworthy results described in this report.

7 Summary

The impetus for this survey was a desire to answer these questions:

What will the application of systems engineering practices cost me?

What benefits will I gain from the application of these practices?

To address these questions, we assessed the impact of the deployment of SE practices and several other factors on project performance. The analysis of the collected data shows that there are identifiable and significant relationships between many of these driving factors and project performance. Figure 68 shows that for projects deploying the least SE, only 15% delivered higher project performance, while for those projects deploying the most SE, 57% delivered higher project performance.




Figure 68: **SEC-Total** vs. **Perf**

The impact of SE is even more apparent if we consider the degree of challenge posed by the project. The chart on the left side of Figure 69 shows the relationship between **SEC-Total** and **Perf** for those projects presenting a lower degree of challenge. For these projects, the likelihood of delivering higher project performance with the least amount of SE is a reasonable 23%. However, the deployment of effective SE more than doubles this likelihood to 52%.

Contrast this finding with the chart on the right side of Figure 69, which shows the relationship between **SEC-Total** and **Perf** for those projects presenting a higher degree of challenge. Here, the likelihood of delivering higher project performance without the deployment of effective SE is only 8%. With the deployment of effective SE, this likelihood increases almost eightfold to 62%. A Gamma of 0.62 is very strong for survey data such as these. As shown in Section 5.4 and later in Section 7, similarly strong relationships also exist for other **SEC** variables when project challenge (**PC**) is high.




Figure 69: **SEC-Total** vs. **Perf** Controlled by **PC**

In addition to looking at the overall deployment of SE to projects, we examined the specific process groups of SE deployment. Table 9 shows the relationships between project performance and the deployment of SE in various process groups. Table 10 shows the relationships between project performance and other factors.

Table 9: Summary of Relationships Between SE Deployment and Project Performance

Driver	Relationship to Performance (Gamma)		
	All projects	Lower challenge projects	Higher challenge projects
SEC-Total – total deployed SE	+0.49 ⇒ Very strong positive	+0.34 ⇒ Strong positive	+0.62 ⇒ Very strong positive
SEC-PP – project planning	+0.46 ⇒ Very strong positive	+0.16 ⇒ Weak positive	+0.65 ⇒ Very strong positive
SEC-REQ – requirements development and management	+0.44 ⇒ Very strong positive	+0.36 ⇒ Strong positive	+0.50 ⇒ Very strong positive
SEC-VER – verification	+0.43 ⇒ Very strong positive	+0.27 ⇒ Moderate positive	+0.60 ⇒ Very strong positive
SEC-ARCH – product architecture	+0.41 ⇒ Very strong positive	+0.31 ⇒ Moderate positive	+0.49 ⇒ Very strong positive
SEC-CM – configuration management	+0.38 ⇒ Strong positive	+0.22 ⇒ Moderate positive	+0.53 ⇒ Very strong positive
SEC-TRD – trade studies	+0.38 ⇒ Strong positive	+0.29 ⇒ Moderate positive	+0.43 ⇒ Very strong positive
SEC-PMC – project monitoring and control	+0.38 ⇒ Strong positive	+0.27 ⇒ Moderate positive	+0.53 ⇒ Very Strong positive
SEC-VAL – validation	+0.33 ⇒ Strong positive	+0.23 ⇒ Moderate positive	+0.48 ⇒ Very strong positive
SEC-PI – product integration	+0.33 ⇒ Strong positive	+0.23 ⇒ Moderate positive	+0.42 ⇒ Very strong positive
SEC-RSKM – risk management	+0.21 ⇒ Moderate positive	+0.18 ⇒ Weak positive	+0.24 ⇒ Moderate positive
SEC-IPT – integrated product team utilization	+0.18 ⇒ Weak positive	-0.12 ⇒ Weak negative	+0.40 ⇒ Very strong positive

Table 10: Summary of Relationships Between Other Factors and Project Performance

Driver	Relationship to Performance		
	All projects	Lower challenge projects	Higher challenge projects
PC – Project challenge	-0.26 ⇒ Moderate negative	-0.26 ⇒ Moderate negative	-0.23 ⇒ Moderate negative
EXP – Prior experience	+0.36 ⇒ Strong positive	+0.51 ⇒ Very strong positive	+0.19 ⇒ Weak positive

The data in Tables 8 and 9 are illustrated in Figures 70 through 72.




Figure 70: Summary of Relationships for All Projects




Figure 71: Summary of Relationships for Less Challenging Projects




Figure 72: Summary of Relationships for More Challenging Projects

The moderate and strong statistical relationships between systems engineering capabilities and project performance summarized in this report are notable by themselves. Other things being equal, projects deploying better systems engineering capabilities tend to produce better project performance. Of equal interest is the impact of the degree of challenge posed by the projects on the relationships between SE deployment and project performance. Without exception, the relationships between SE and performance are stronger on more challenging projects. These results can be interpreted as

For lower challenge projects, although SE improves the likelihood of project success, success remains somewhat feasible without good SE deployment.

For higher challenge projects, good SE deployment is critical to project success.

The impact of prior experience on project success is also interesting. The success of lower challenge projects is strongly related to prior experience. The success of higher challenge projects is less strongly related. One hypothesis for this difference is that prior experience is helpful but simply insufficient to address the difficulties encountered in the most challenging projects. Deeper understanding of this difference requires more information than is available in this study.

The information presented in this report may be used in several ways:

- System developers can use this knowledge to plan capability improvement efforts for their SE programs. By focusing improvement resources on those SE activities most strongly associated with improved project performance, management may optimize the efficiency and effectiveness of those improvement efforts.
- System developers can use this information as an industry benchmark against which they can compare their organization's SE performance. Projects within the organization can be assessed in a manner consistent with this study and be compared with the results of this study. Weaknesses can then be improved or strengths applied with greater emphasis and leverage. The question-by-question responses are contained in the companion to this report. As prom-

ised, survey participants have access to the companion report simultaneously with the publication of this report. Others will not have access to the companion report until it is publicly released one year later.

- Systems engineers and SE managers at system developer organizations can use this report as justification for and in defense of their SE estimates.
- Acquirers may use this report to plan contractor evaluations during request for proposal (RFP) development and source selection. Since this survey shows clear statistical relationships between specific SE capabilities and improved project performance, acquirers can structure RFPs and source selection activities to include evaluation and consideration of these capabilities, which thereby may increase the likelihood of project success.
- Throughout the execution of a project, acquirers may employ this survey or similar methods to collect data from suppliers as a means of identifying supplier deficiencies contributing to project risks.

8 Next Steps

The BCSE study is a process intended to produce a sustained and monitored improvement in the acquisition and supply of systems through the application of SE best practices. The SE Effectiveness Survey is the first step in the BCSE Study, as noted in Figure 73.




Figure 73: BCSE Process

This report identifies a collection of SE best practices that are shown to have positive impact on project performance. The second phase of the BCSE study is to promote action on the findings of this report.

Working through organizations such as NDIA, IEEE, and INCOSE, we can encourage the SE community to promote and build on the findings of this study. The SE community can use the findings to develop guidance for the use of SE in both acquisition and development programs. Researchers worldwide can use the findings to develop tools that help systems engineers use these best practices. Educators around the world can develop training for systems engineers and others to promote the use of these best practices. The result of these activities will be increased adoption of SE best practices among academics, systems acquirers, and systems suppliers.

The third and final step is to promote the continuous measurement of the impact of SE best practice adoption. This measurement could be done using periodic repeats of the SE Effectiveness Survey, reverifying the effectiveness of these best practices and/or identifying new ones.

The survey could be administered easily within individual organizations. Each organization would require that ongoing projects periodically complete the SE Effectiveness Survey. Since most organizations already collect project performance data, the questionnaire could be abridged to just the sections addressing SE work products. Completion of these sections could be completed in as little as 15 minutes. The organizations could then perform analyses similar to those defined in this report to monitor and track both the deployment and effectiveness of SE.

The ideal result would be the establishment of a means of continuously monitoring both SE best practice deployment and project performance across many organizations. If the DoD chooses to support this concept, it is in a unique position to support the work. Through the Defense Contract Audit Agency (DCAA) and Defense Contract Management Agency (DCMA), the DoD already collects a large amount of data regarding project performance. The DoD could also require suppliers to report on SE deployment by simply completing the SE assessment questions of the SE Effectiveness Survey. With the combination of performance and SE deployment data, analyses similar to those contained in this report could be performed periodically. This process would re-verify the effectiveness of SE best practices and/or identify new ones, but would also provide a means of tracking trends in SE deployment and project performance. All of this information could be used to continually improve and enhance the performance of development projects through the use of SE best practices.

Appendix A Cross Reference to CMMI

The survey questions assessing SE deployment were focused on the production of artifacts from what would be considered SE-related activities. The artifacts behind these questions were based on the CMMI for SW/SE/IPPD v1.1 model, which was current when the earlier survey was developed [CMMI Product Team 2002, Elm 2008]. The specific artifacts used in the study were chosen by a panel of systems engineers drawn from industry, government, and academia. Mapping of survey questions to CMMI is shown in this appendix. After a wide-ranging discussion about the nature of systems engineering, the committee settled on CMMI SW/SE/IPPD as the primary source for the survey questions. Questions were derived from other sources on occasion to assure comprehensiveness.

Table 11: Cross Reference to CMMI

Process Area	Goal	PRACTICE	WORK PRODUCT	SURVEY QUESTION
Organizational Process Definition	SG 1: Establish Organizational Process Assets - A set of organizational process assets is established and maintained.	SP 1.1-1: Establish Standard Processes - Establish and maintain the organization's set of standard processes.	Organization's set of standard processes	D1
Project Planning	SG 1: Establish Estimates - Estimates of project planning parameters are established and maintained.	SP 1.1-1: Estimate the Scope of the Project - Establish a top-level work breakdown structure (WBS) to estimate the scope of the project.	Task descriptions	D2
			Work package descriptions	D2
			WBS	D3
	SG 2: Develop a Project Plan - A project plan is established and maintained as the basis for managing the project.	SP 1.2-1: Establish Estimates of Work Product and Task Attributes - Establish and maintain estimates of the attributes of the work products and tasks.	Technical approach	D6
		SP 2.7-1: Establish the Project Plan - Establish and maintain the overall project plan content.	Integrated master plan	D9
				D10
				D11
			Integrated master schedule	D12
				D15
				D16

Process Area	Goal	PRACTICE	WORK PRODUCT	SURVEY QUESTION
			Systems engineering management plan	D21
				D22
			Systems engineering detailed schedule	D13
				D14
	GG 2: Institutionalize a Managed Process	GP 2.7: Identify and Involve Relevant Stakeholders	Stakeholders include SE staff	D4
				D5
				D7
				D8
				D18
				D19
Project Monitoring and Control	SG 1: Monitor Project Against Plan - Actual performance and progress of the project are monitored against the project plan.	SP 1.1-1: Monitor Project Planning Parameters - Monitor the actual values of the project planning parameters against the project plan.	Records of project performance	N1
				N2
				N3
				N6
				A14
		SP 1.2-1: Monitor Commitments - Monitor commitments against those identified in the project plan.	Records of commitment reviews	N5
		SP 1.3-1: Monitor Project Risks - Monitor risks against those identified in the project plan.	Records of project risk monitoring	F3
				F4
				F5
				F6
				F7
		SP 1.7-1: Conduct Milestone Reviews - Review the accomplishments and results of the project at selected project milestones.	Documented milestone review results	K9
	SG 2: Manage Corrective Action to Closure - Corrective	SP 2.1-1: Analyze Issues - Collect and analyze the issues and determine the	List of issues needing corrective actions	N4
				O6

Process Area	Goal	PRACTICE	WORK PRODUCT	SURVEY QUESTION
	actions are managed to closure when the project's performance or results deviate significantly from the plan.	corrective actions necessary to address the issues.		O7
		SP 2.3-1: Manage Corrective Action - Manage corrective actions to closure.	Corrective action results	K6
Integrated Project Management for IPPD	SG 4: Organize Integrated Teams for IPPD - The integrated teams needed to execute the project are identified, defined, structured, and tasked.	SP 4.1-1: Determine Integrated Team Structure for the Project - Determine the integrated team structure that will best meet the project objectives and constraints.	Integrated team structures based on the WBS and adaptations	E1
				E2
				E3
		SP 4.3-1: Establish Integrated Teams - Establish and maintain teams in the integrated team structure.	Responsibilities and authorities for each integrated team	E4
				E5
Risk Management	SG 2: Identify and Analyze Risks - Risks are identified and analyzed to determine their relative importance.	SP 2.1-1: Identify Risks - Identify and document the risks.	List of identified risks, including the context, conditions, and consequences of risk occurrence	F1
				F8
	SG 3: Mitigate Risks - Risks are handled and mitigated, where appropriate, to reduce adverse impacts on achieving objectives.	SP 3.1-1: Develop Risk Mitigation Plans - Develop a risk mitigation plan for the most important risks to the project, as defined by the risk management strategy.	Risk mitigation plans	F2
			Contingency plans	F2
Requirements Management	SG 1: Manage Requirements - Requirements are managed and inconsistencies with project plans and work products are identified.	SP 1.1-1: Obtain an Understanding of Requirements - Develop an understanding with the requirements providers on the meaning of the requirements.	Lists of criteria for distinguishing appropriate requirements providers	G7
			Criteria for evaluation and acceptance of requirements	G8
			An agreed-to set of requirements	G9
		SP 1.2-2: Obtain Commitment to Requirements - Obtain commitment to the requirements from the project participants.	Requirements impact assessments	G10

Process Area	Goal	PRACTICE	WORK PRODUCT	SURVEY QUESTION
		SP 1.4-2: Maintain Bidirectional Traceability of Requirements - Maintain bidirectional traceability among the requirements and the project plans and work products.	Requirements tracking system	G12
	GG 2: Institutionalize a Managed Process	GP 2.6: Manage Configurations	Configuration management records	G13
		GP 2.7: Identify and Involve Relevant Stakeholders	<Stakeholders include SE staff>	G14
Requirements Development	SG 1: Develop Customer Requirements - Stakeholder needs, expectations, constraints, and interfaces are collected and translated into customer requirements.	SP 1.1-1: Collect Stakeholder Needs - Identify and collect stakeholder needs, expectations, constraints, and interfaces for all phases of the product lifecycle.	Customer requirements	G11
		SP 1.2-1: Develop the Customer Requirements - Transform stakeholder needs, expectations, constraints, and interfaces into customer requirements.	Customer requirements	G1
	SG 2: Develop Product Requirements - Customer requirements are refined and elaborated to develop product and product-component requirements.	SP 2.1-1: Establish Product and Product-Component Requirements - Establish and maintain product and product-component requirements, which are based on the customer requirements.	Derived requirements	G2
		SP 2.2-1: Allocate Product-Component Requirements - Allocate the requirements for each product component.	Requirement allocation sheets	G3
	SG 3: Analyze and Validate Requirements - The requirements are analyzed and validated, and a definition of required functionality is developed.	SP 3.1-1: Establish Operational Concepts and Scenarios - Establish and maintain operational concepts and associated scenarios.	Operational concept	G4
			Product installation, operational, maintenance, and support concepts	G6
			Use cases	G5

Process Area	Goal	PRACTICE	WORK PRODUCT	SURVEY QUESTION
Technical Solution	SG 1: Select Product-Component Solutions - Product or product-component solutions are selected from alternative solutions.	SP 1.1-1: Develop Alternative Solutions and Selection Criteria - Develop alternative solutions and selection criteria.	Alternative solutions	H2
			Selection criteria	H2
		SP 1.3-1: Select Product-Component Solutions - Select the product-component solutions that best satisfy the criteria established.	Product-component selection decisions and rationale	H3
			Documented solutions, evaluations, and rationale	H3
	SG 2: Develop the Design - Product or product-component designs are developed.	SP 2.1-1: Design the Product or Product Component - Develop a design for the product or product component.	Product architecture	I3
				I4
		SP 2.3-1: Establish Interface Descriptions - Establish and maintain the solution for product-component interfaces.	Interface design	I1
			Interface design documents	I1
	GG 2: Institutionalize a Managed Process	GP 2.7: Identify and Involve Relevant Stakeholders	<Stakeholders include SE staff>	H1
				I5
Product Integration	SG 1: Prepare for Product Integration - Preparation for product integration is conducted.	SP 1.3-3: Establish Product Integration Procedures and Criteria - Establish and maintain procedures and criteria for integration of the product components.	Product integration procedures	J1
Verification	SG 1: Prepare for Verification - Preparation for verification is conducted.	SP 1.3-3: Establish Verification Procedures and Criteria - Establish and maintain verification procedures and criteria for the selected work products.	Verification procedures	K1
			Verification criteria	K2
	SG 2: Perform Peer Reviews - Peer reviews are performed on selected work products.	SP 2.1-1: Prepare for Peer Reviews - Prepare for peer reviews of selected work products.	Peer review schedule	D17
			Entry and exit criteria for work products	K3

Process Area	Goal	PRACTICE	WORK PRODUCT	SURVEY QUESTION
			Peer review training material	K4
			Selected work products to be reviewed	K5
		SP 2.2-1: Conduct Peer Reviews - Conduct peer reviews on selected work products and identify issues resulting from the peer review.	Peer review issues	K7
				K9
		SP 2.3-2: Analyze Peer Review Data - Analyze data about preparation, conduct, and results of the peer reviews.	Peer review action items	K6
Validation	SG 1: Prepare for Validation - Preparation for validation is conducted.	SP 1.3-3: Establish Validation Procedures and Criteria - Establish and maintain procedures and criteria for validation.	Validation procedures	L1
			Validation criteria	L2
Configuration Management	SG 1: Establish Baselines - Baselines of identified work products are established.	SP 1.1-1: Identify Configuration Items - Identify the configuration items, components, and related work products that will be placed under configuration management.	Identified configuration items	M1
		SP 1.2-1: Establish a Configuration Management System - Establish and maintain a configuration management and change management system for controlling work products.	Configuration management system access control procedures	M2
		SP 1.3-1: Create or Release Baselines - Create or release baselines for internal use and for delivery to the customer.	Baselines	M4
	N1			
	SG 2: Track and Control Changes - Changes to the work products under configuration management are tracked and controlled.	SP 2.2-1: Control Configuration Items - Control changes to the configuration items.	Revision history of configuration items	M3
			Archives of the baselines	M3

Process Area	Goal	PRACTICE	WORK PRODUCT	SURVEY QUESTION
	SG 3: Establish Integrity - Integrity of baselines is established and maintained.	SP 3.2-1: Perform Configuration Audits – Perform configuration audits to maintain integrity of the configuration baselines.	Configuration audit results	K8

Appendix B Questionnaire



Software Engineering Institute

| Carnegie Mellon



The Effectiveness of Systems Engineering: A Survey

The **National Defense Industrial Association** (NDIA), the **IEEE Aerospace and Electronic Systems Society** (IEEE-AESS) and the **Software Engineering Institute** (SEI) welcome you to your personalized questionnaire for our survey on “The Effectiveness of Systems Engineering.” Our hope is that your participation will help your project and organization evaluate the effectiveness of their [Systems Engineering](#) practices relative to the successes and challenges reported by others throughout the industry.

Most of the information necessary to complete the questionnaire should be easily accessible or familiar to you or perhaps an informed designee. It should take about 30 to 45 minutes to complete the questionnaire. Please provide your best estimates if quantitative measurements are unavailable.

Please complete the questionnaire as candidly and completely as you possibly can. The results will be useful to you, us and others only to the extent that all survey participants do so. There is no need to hide weaknesses or embellish strengths. Remember that **your response will be anonymous**. Neither the SEI nor anyone else will know the person, project, or organization reflected in your response. The information, collected under promise of non disclosure by the SEI, will be held in strict confidence and will not be released in any manner. Survey results will be reported only in summary aggregate form. Individual responses will NOT be exposed. No attribution to people, projects, or organizations will be made.

A detailed summary report of the survey results will be prepared by the SEI. The report will provide a baseline against which you can compare the performance of your project and organization. As a reward for participating in this survey, the report will be initially released only to those who fully complete a survey questionnaire. The report will be not be publicly released until one year later.

Thank you once again for your help with this important activity. Please feel free to contact us at sei-analysis@sei.cmu.edu if you have any difficulty with the questionnaire.

CHARACTERIZATION OF THE PROJECT, PRODUCT, CONTRACT, AND ORGANIZATION

A. ABOUT THIS PROJECT

The information gathered here and in the next few sections will be used by the survey analysts to categorize the participating projects and organizations in order to better understand the responses to subsequent questions about [systems](#), [Systems Engineering](#) practices, and project performance.

The terms "[Project](#)", and "[Program](#)", are used interchangeably throughout this survey. Both refer to any temporary endeavor, having a defined beginning and end, undertaken to meet unique goals and objectives. Such endeavors are characterized by a defined set of objectives, a defined budget or cost estimate, and a defined schedule or period of performance.

In crafting your response to this survey, it is important that you keep in mind a clear idea of the scope of the project for which you are responding. This will help to ensure that your responses regarding applied Systems Engineering activities and your responses regarding project performance relate to the same body of work.

Following are several statements that have been used to characterize various development projects. How well do the statements describe this project?

1. The project is challenging because there is no precedent for what is being done. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

2. This project is challenging because significant constraints are placed on the quality attributes (e.g. reliability, scalability, security, supportability, etc.) of the product. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

3. The project is challenging because the size of the development effort is large. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

4. The project is challenging because the technology needed for this project is not mature or otherwise poses a high risk. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

5. The project is challenging because there are extensive needs for interoperability with other systems *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

6. The project is challenging because there are insufficient resources (e.g. people, funding) available to support the project. *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

7. The project is challenging because there are insufficient skills and subject matter expertise available to support the project. *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

8. The project is challenging for other reasons *(Please describe briefly)*



9. In the past, this project team has successfully completed projects of similar scope. *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

10. The requirements supplied by the customer for this project are well-defined *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

11. The requirements supplied by the customer for this project have not changed sufficiently to generate a significant impact on the project. *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

12. What percentage of the customer technical requirements were marked "To Be Determined" or equivalent at time of contract award? *(Please specify -- numbers only, without the percentage sign)*

 %

13. What percentage of the customer's technical requirements are currently marked "To Be Determined" or equivalent? *(Please specify an approximate percentage -- without the percentage sign)*

 %

14. Do you separately budget and track [Systems Engineering](#) activities? *(Please select one)*

- ☐ Yes
- ☐ No
- ☐ Don't Know

15. Approximately what percentage of [non-recurring engineering \(NRE\)](#) does [Systems Engineering](#) represent? *(Please specify an approximate percentage -- without the percentage sign)*

 %

16. How are [Systems Engineering](#) activities estimated and budgeted? *(Please check all that apply)*

- ☐ They are budgeted as a percentage of the total development cost
- ☐ They are estimated using a parametric cost model (e.g., COSYSMO, SEER, SLIM, TruePlanning)
- ☐ They are estimated on a task-by-task basis
- ☐ Other *(please describe)*

17. Which of the following best describes the ultimate [end-user](#) of this product? (*Please select one*)

- ☐ Government (USA) – defense related
- ☐ Government (USA) – not defense related
- ☐ Government (non-USA) – defense related
- ☐ Government (non-USA) – not defense related
- ☐ Industrial / Commercial
- ☐ Private Consumer
- ☐ Other (*Please describe*)

A rectangular text input field with a light gray border. It contains a horizontal scroll bar at the bottom. In the bottom right corner, there is a small square button with a downward-pointing arrow icon.

8. What is the **current** total budget for this project?

US dollars (\$)

9. The change in budget is primarily due to: *(Please select one)*

- ☐ Not applicable; budget has not changed significantly
- ☐ Change in the technical scope of the project
- ☐ Unplanned increases in the cost of executing the project
- ☐ Customer driven increases in the cost of executing the project
- ☐ Other *(please explain)*

10. How many contract change orders have been received? *(Please specify a number, approximate if necessary)*

Change orders

11. This contract, includes provisions for additional payments based on meeting or exceeding cost, schedule, and/or performance targets (e.g., [incentive fees](#), [award fees](#)). *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

12. What is the current completion status of this project? *(Please specify an approximate percentage -- without the percentage sign -- e.g., 60 for a project that is 60% complete)*

% Complete

13. What type of contract(s) was awarded for this project? *(Please select one)*

- ☐ This is a fixed-price contract - the total contract value is primarily determined by the initial contract. (e.g., FFP, FPIF, FFP-LOE).
- ☐ This is a cost-reimbursable contract - the total contract value is primarily determined by my cost of executing the contract (e.g., CPFF, CPAF, CPIF).
- ☐ This contract does not fit the categories listed above. *(Please describe)*

C. ABOUT THE ORGANIZATION

By "organization" we mean an administrative structure within which (possibly many) projects or similar work efforts are organized under common management and policies.

When thinking about your organization, please answer for the unit to which this project reports administratively, e.g., a site, division or department, not for a larger enterprise of which the organization to which you report may be a part.

Following are several statements that have been used to characterize various development organizations. How well do the statements describe this project's parent organization?

1. This organization has successfully completed projects similar in scope to this one in the past. *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

2. Within this organization ... *(Please select one)*

- ☐ Systems Engineering skills and responsibilities are contained in a separate department.
- ☐ Systems Engineering skills and responsibilities are distributed throughout other departments.


3. Which of these **best** describes your industry or service? *(Please select one)*

- ☐ Industrial Manufacturing and Services - Aerospace and Defense
- ☐ Industrial Manufacturing and Services - Electronic and Electrical Equipment
- ☐ Industrial Manufacturing and Services - Other *(please specify)*

- ☐ Transportation
- ☐ Energy
- ☐ Communications
- ☐ Consumer Goods and Services
- ☐ Health Care
- ☐ Other *(please specify)*

4. Please enter the country in which most of the design and development engineering will be/was performed.

5. Is anything else particularly important in characterizing your project, product, contract, or organization within which it resides. *(Please describe here)*



SYSTEMS ENGINEERING CAPABILITIES ASSESSMENT

This and the next few sections ask you about the [Systems Engineering](#) activities performed on this project. Most of the questions ask about the existence and quality of tangible work products. Note that the pertinent information often may be distributed throughout multiple documents or other work products; it need not necessarily be located in one particular place.

Following are several statements about work products and activities that are sometimes used for systems development. Please use the following definitions to describe their use on this project:

Strongly Disagree: The work product does not exist or is never used on this project.

Disagree: The work product is of insufficient quality or is not used regularly at appropriate occasions on this project.

Agree: The work product or practice is of good quality and it is used regularly on this project, although not necessarily as often as it could be.

Strongly Agree: The work product or practice is of exceptional quality and it is used at nearly all appropriate occasions on this project.

D. PROJECT PLANNING

1. This project utilizes/utilized a documented set of [Systems Engineering processes](#) for the planning and execution of the project. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

2. This project has/had an accurate and up-to-date [Work Breakdown Structure \(WBS\)](#) that included task descriptions and work package descriptions. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

3. This project has/had an accurate and up-to-date [Work Breakdown Structure \(WBS\)](#) that was based upon the product structure. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

4. This project has/had an accurate and up-to-date [Work Breakdown Structure \(WBS\)](#) that was developed with the active participation of those who perform the systems engineering activities. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
5. This project has/had an accurate and up-to-date [Work Breakdown Structure \(WBS\)](#) that was developed and maintained with the active participation of all relevant stakeholders (e.g., developers, maintainers, testers, inspectors, etc.). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
6. This project's [Technical Approach](#) is complete, accurate and up-to-date. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
7. This project's [Technical Approach](#) is developed and maintained with the active participation of those who perform the [Systems Engineering](#) activities. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
8. This project's [Technical Approach](#) is developed and maintained with the active participation of all appropriate [functional stakeholders](#). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
9. This project has a top-level plan, such as an [Integrated Master Plan \(IMP\)](#), that is an event-driven plan (i.e., each accomplishment is tied to a key project event). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

10. This project has a top-level plan, such as an [Integrated Master Plan \(IMP\)](#), that documents significant accomplishments with pass/fail accomplishment criteria for both business and technical elements of the project. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
11. This project has a top-level plan, such as an [Integrated Master Plan \(IMP\)](#), that is consistent with the [Work Breakdown Structure \(WBS\)](#). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
12. This project has an [integrated event-based schedule](#) that is structured as a networked, multi-layered schedule of project tasks required to complete the work effort. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
13. This project has an [integrated event-based schedule](#) that contains a compilation of key technical accomplishments (e.g., a Systems Engineering Master Schedule). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
14. This project has an [integrated event-based schedule](#) that references measurable criteria (usually contained in the Integrated Master Plan) required for successful completion of key technical accomplishments. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
15. This project has an [integrated event-based schedule](#) that is consistent with the [Work Breakdown Structure \(WBS\)](#). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

16. This project has an [integrated event-based schedule](#) that identifies the critical path of the program schedule. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
17. This project has a plan or plans for the performance of technical reviews with defined entry and exit criteria throughout the life cycle of the project. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
18. The [Systems Engineering](#) function actively participates in the development and updates of the project planning. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
19. Those who perform [Systems Engineering](#) activities actively participate in tracking/reporting of task progress. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
20. The [acquirer](#) provided this project with a [Systems Engineering Plan](#) in a timely manner. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
21. This project has a plan or plans that include details of the management of the integrated technical effort across the project (e.g., a [Systems Engineering Management Plan](#) or a [Systems Engineering Plan](#)). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

22. The [Systems Engineering Management Plan](#) (or equivalent) developed by the project team is aligned and consistent with the [Systems Engineering Plan](#). (or equivalent) provided by the [acquirer](#). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

E. INTEGRATED PRODUCT TEAMS

1. This project makes effective use of [integrated product teams \(IPTs\)](#). *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

2. My [acquirer](#) participates in my [integrated product teams \(IPTs\)](#) for this project. *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

3. My suppliers actively participate in my [integrated product teams \(IPTs\)](#). *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

4. This project has an [integrated product team \(IPTs\)](#) with assigned responsibility for [Systems Engineering](#). *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

5. This project has [Systems Engineering](#) representation on each [integrated product teams \(IPTs\)](#). *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

F. RISK MANAGEMENT

1. This project has a Risk Management [process](#) that creates and maintains an accurate and up-to-date list of risks affecting the project (e.g., risks to cost, risks to schedule, risks to performance) *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
2. This project has a Risk Management [process](#) that creates and maintains up-to-date documentation of risk mitigation plans and contingency plans for selected risks *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
3. This project has a Risk Management [process](#) that monitors and reports the status of risk mitigation activities and resources. *((Please select one))*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
4. This project has a Risk Management [process](#) that assesses risk against achievement of an event-based schedule *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
5. This project's Risk Management [process](#) is integrated with project decision-making. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
6. This project's Risk Management [process](#) is integrated with program cost and/or earned value management. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

7. This project's Risk Management [process](#) is integrated with program scheduling (e.g., risks are incorporated in the program master schedules). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
8. This project's Risk Management [process](#) integrates subcontract or supplier risk management [processes](#). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

G. REQUIREMENTS DEVELOPMENT AND MANAGEMENT

1. This project maintains an up-to-date and accurate listing of all requirements specified by the customer, to include regulatory, statutory, and certification requirements. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

2. This project maintains an up-to-date and accurate listing of all requirements derived from those specified by the customer. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

3. This project maintains up-to-date and accurate documentation clearly reflecting the hierarchical allocation of both customer and [derived requirements](#) to each element (subsystem, component, etc.) of the system in the configuration baselines. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

4. This project documents and maintains accurate and up-to-date descriptions of operational concepts and their associated scenarios. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

5. This project documents and maintains accurate and up-to-date descriptions of [use cases](#) (or their equivalent). *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

6. This project documents and maintains accurate and up-to-date descriptions of product installation, maintenance and support concepts. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

7. This project has documented criteria for identifying authorized requirements providers to avoid requirements creep and volatility. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
8. This project has documented criteria (e.g., cost impact, schedule impact, authorization of source, contract scope, requirement quality) for evaluation and acceptance of requirements. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
9. The requirements for this project are approved in a formal and documented manner by relevant stakeholders. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
10. This project performs and documents requirements impact assessments for proposed requirements changes *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
11. This project develops and documents project requirements based upon stakeholder needs, expectations, and constraints. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
12. This project has an accurate and up-to-date [requirements management system](#). *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

13. For this project, the requirements documents are managed under a configuration control [process](#). *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

14. For this project, the requirements documents are accessible to all relevant project staff. *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

H. TRADE STUDIES

1. Stakeholders impacted by trade studies are involved in the development and performance of those trade studies. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

2. This project performs and documents trade studies between alternate solutions in a timely manner, and based upon definitive and documented selection criteria. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

3. Documentation of trade studies is maintained in a defined repository and is accessible to all relevant project staff. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

I. PRODUCT ARCHITECTURE

1. This project maintains accurate and up-to-date descriptions (e.g. interface control documents, models, etc.) defining interfaces in detail. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

2. Interface definition descriptions are maintained in a designated location, under configuration management, and accessible to all who need them. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

3. For this project, the product high-level structure is documented, kept up to date, and managed under configuration control. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

4. For this project, the product high-level structure is documented using multiple views (e.g. functional views, module views, etc.). *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

5. For this project, the product high-level structure is accessible to all relevant project personnel. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

J. PRODUCT INTEGRATION

1. This project has accurate and up-to-date documents defining its product integration [process](#), plans, criteria, etc. throughout the life cycle. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

K. VERIFICATION

1. This project has accurate and up-to-date documents defining the procedures used for the test and [verification](#) of systems and system elements. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
2. This project has accurate and up-to-date documents defining acceptance criteria used for the [verification](#) of systems and system elements. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
3. This project has a documented and practiced review (e.g. peer reviews, design reviews, etc.) [process](#) for work products that defines entry and exit criteria. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
4. This project has a documented and practiced review (e.g. peer reviews, design reviews, etc.) [process](#) that includes training the reviewers to conduct reviews. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
5. This project has a documented and practiced review (e.g. peer reviews, design reviews, etc.) [process](#) that defines criteria for the selection of work products (e.g., requirements documents, test plans, system design documents, etc.) for review. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
6. This project has a documented and practiced review (e.g. peer reviews, design reviews, etc.) [process](#) that tracks action items to closure. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

7. This project has a documented and practiced review (e.g. peer reviews, design reviews, etc.) [process](#) that addresses identified risks and risk mitigation activities during reviews. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
8. This project has a documented and practiced review (e.g. peer reviews, design reviews, etc.) [process](#) that examines completeness of configuration baselines. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
9. This project conducts non-advocate reviews (e.g. reviews by qualified personnel with no connection to or stake in the project) and documents results, issues, action items, risks, and risk mitigations *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

L. VALIDATION

1. This project has accurate and up-to-date documents defining the procedures used for the [validation](#) of systems and system elements. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

2. This project has accurate and up-to-date documents defining acceptance criteria used for the [validation](#) of systems and system elements. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

M. CONFIGURATION MANAGEMENT

1. This project maintains a listing of items managed under configuration control. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

2. This project has a configuration management system that charters a Change Control Board to disposition change requests. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

3. This project maintains records of requested and implemented changes to configuration-managed items. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

4. This project creates and manages configuration baselines (e.g., functional, allocated, product). *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

N. PROJECT PERFORMANCE: EARNED VALUE MANAGEMENT

1. This project creates and manages cost and schedule baselines. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

2. [Earned Value Management System \(EVMS\)](#) data are available to decision makers in a timely manner (i.e. current within 2 weeks). *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree


3. The requirement to track and report [Earned Value Management System \(EVMS\)](#) data is levied upon the project's suppliers. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

4. Variance thresholds for the [Cost Performance Index \(CPI\)](#) and [Schedule Performance Index \(SPI\)](#) are defined, documented, and used to determine when corrective action is needed. *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

5. The [Earned Value Management System \(EVMS\)](#) is linked to the technical effort through the [Work Breakdown Structure \(WBS\)](#), the [Integrated Master Plan \(IMP\)](#), (or equivalent), and the [Integrated Master Schedule \(IMS\)](#) (or equivalent). *(Please select one)*
 - ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree

6. When is the [Earned Value Management System \(EVMS\)](#) baseline updated? *(Please select as many as apply)*

- ☐ Only at contract initiation
- ☐ Whenever a contract change order or renewal is received
- ☐ Incrementally in rolling wave planning
- ☐ Whenever the project is reprogrammed due to a pre-determined cost or schedule variance
- ☐ At periodic intervals
- ☐ Other *(Please describe briefly)*



7. What is the projected cost variance at completion for the current contract baseline?
(Please specify an amount in US Dollars (\$), using + signs for any overruns and - signs for any underruns)

US Dollars (\$)

8. What is the projected schedule variance at completion for the current contract baseline?
(Please specify in months, using + signs for any late delivery and - signs for early delivery)

Duration in months

9. What is the current cumulative (or final) EVMS [Cost Performance Index \(CPI\)](#) for this project? *(Please specify a number)*

10. What is the current cumulative (or final) EVMS [Schedule Performance Index \(SPI\)](#) for this project? *(Please specify a number)*

O. OTHER PERFORMANCE INDICATORS

1. What percentage of available [Award Fees](#) have been received by this project in the current period of performance? *(Please specify an approximate percentage -- without the percentage sign. Enter "n/a" if this contract does not include Award Fees.)*

2. What percentage of available [Award Fees](#) have been received by this project to date (i.e., in all periods)? *(Please specify an approximate percentage -- without the percentage sign. Enter "n/a" if this contract does not include Award Fees.)*

3. Requirements are being satisfied and remain on track to be satisfied in the product releases as originally planned; they are not being deleted or deferred to later releases. *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

4. Overall, this project is performing per the schedule established in the current [Integrated Master Schedule \(IMS\)](#) approved by the [acquirer](#). *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree


5. The schedule of this project's critical path, when compared to the current [Integrated Master Schedule \(IMS\)](#) approved by the [acquirer](#) is ... *(Please select one)*

- ☐ Greater than 6 months late
- ☐ 3 to 6 months late
- ☐ 1 to 3 months late
- ☐ Within plus or minus 1 month
- ☐ 1 to 3 months early
- ☐ 3 to 6 months early


6. This project collects and tracks (or will collect and track) reports of problems from fielded items. *(Please select one)*

- ☐ Strongly disagree
- ☐ Disagree
- ☐ Agree
- ☐ Strongly Agree

7. This project conducts (or will conduct) engineering assessments of all field trouble reports. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
8. I believe that my customer is satisfied with this project's performance with respect to the schedule. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
9. I believe that my customer is satisfied with this project's performance with respect to cost. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
10. I believe that my customer is satisfied with this project's performance with respect to satisfaction of requirements. *(Please select one)*
- ☐ Strongly disagree
 - ☐ Disagree
 - ☐ Agree
 - ☐ Strongly Agree
11. What performance indicators (beyond cost and schedule) have been particularly useful for managing your project? *(Please describe here)*



12. What other kinds of performance related information would have been helpful for your project or program, but was unavailable? *(Please describe here)*



13. What indicators do you use in your project or organization to determine [Systems Engineering](#) effectiveness? *(Please describe here)*


A rectangular text input box with a light gray border and a white background. It features a vertical scrollbar on the right side and a horizontal scrollbar at the bottom, both with small square handles.

14. What indicators of [Systems Engineering](#) effectiveness are regularly reviewed across projects by higher level management? *(Please describe here)*

A rectangular text input box with a light gray border and a white background. It features a vertical scrollbar on the right side and a horizontal scrollbar at the bottom, both with small square handles.

P. IN CONCLUSION

1. Is there anything else that you would like to tell us about your project or this survey?
(Please describe here)



Thank you very much for your time and effort!

Please be sure to use the Save button. That will take you to the final page where you may SUBMIT your response.

Copyright 2012, Carnegie Mellon University.

Appendix C Solicitation of an Invitation to Respondents

Sample solicitation email

Business Case for Systems Engineering

From: Business Case for Systems Engineering

Sent: Wednesday, October 26, 2011 11:17 AM

To: <member's email address>

Subject: NDIA / IEEE Systems Engineering Effectiveness Study - Participation inquiry AccessDataCollection:{<Access ID Code>}

NOTE: This study is being performed by the National Defense Industrial Association (NDIA) and the IEEE Aerospace and Electronic Systems Society (IEEE-AESS). If you are a member of more than one of these organizations, you may receive multiple copies of this email. We apologize for any inconvenience.

Dear Colleague

The Systems Engineering Effectiveness Committee – a joint committee of the National Defense Industrial Association (NDIA), the IEEE Aerospace and Electronic Systems Society (IEEE-AESS), and the Software Engineering Institute (SEI) is conducting a study of Systems Engineering Effectiveness to build a stronger “BUSINESS CASED FOR SYSTEMS ENGINEERING” (BCSE). Our intent is to provide quantitative information on the impact of SE activities on project performance. This information will aid organizations and individuals utilizing SE to focus their efforts on activities that produce measureable benefits. We would like your organization to participate in this study by completing a CONFIDENTIAL and ANONYMOUS survey.

In 2006, the SE Effectiveness Committee of the NDIA Systems Engineering Division conducted the Systems Engineering Effectiveness Study (SEES). Using survey techniques, this study identified statistical relationships between the application of specific SE practices to development projects and the performance of those projects, as measured by satisfaction of budget, schedule, and requirements. The results clearly demonstrated the benefits of SE, showing that projects applying the least SE performed measurably worse than projects applying the most SE. The study also identified relationships between specific SE practices (e.g., requirements development, trade study performance, architecture development) and project performance. For more information about the SEES, you may download several reports, papers, and presentations from the BCSE web site at www.sei.cmu.edu/qo/bcse/.

Based on the success of the prior study, in 2010 the NDIA embarked on the BCSE project to update and enhance it by gathering data from a larger and more diverse population. The BCSE Project Team is comprised of members of defense, industry, and academia working through the NDIA, the IEEE-AESS, and the SEI. This project has been coordinated with the Office of the Secretary of Defense through the Deputy Assistant Secretary of Defense, Systems Engineering (DASD(SE)). This study will survey individual product-producing projects to assess the 1) characteristics of the project, 2) the SE activities applied to the project, and 3) the resulting project performance. Completion of the survey will require approximately 30 minutes for each project. Like the prior survey, data security and confidentiality will be paramount. ALL DATA WILL BE COLLECTED ANONYMOUSLY. No information identifying the project, organization, or respondent will be requested. The Software Engineering Institute, a DoD-sponsored FFRDC, will do the data collection and analysis. Only they will see your responses, and only statistical summaries of the aggregated data, untraceable to any project, organization, or person, will be released.

Similar to the original study, those who participate will be rewarded with early access to more detailed levels of aggregated data and analysis for one year prior to these results being published for everyone. This will allow you to assess your organization/project results relative to the rest on the industry, showing your strengths and areas of weaknesses that should be addressed.

OUR REQUEST TO YOU:

By this inquiry, we wish to reach out to relevant organizations to invite them to participate in this study. If your organization executes projects that produce delivered products, we ask you to participate in this study. By providing the data requested below, you will enable us to contact the appropriate decision makers within your organization to 1) explain this important study, 2) discuss the value of this study to your organization, and 3) request the participation of your organization in the study.

Please take just a minute to answer the following six questions that will assist us in reaching out to potential respondents for the survey. Based upon the information that you provide, we will contact the designated person to discuss this study. If they authorize your organization to participate, an invitation will be sent to your organization, enabling the submission of ANONYMOUS AND CONFIDENTIAL responses to the survey.

If you have any questions, please feel to contact the undersigned.

Thank you.

William F. Lyons
IEEE AESS Board of Governors
253-857-5984
william.f.lyons@boeing.com

Alan R. Brown
NDIA SE Effectiveness Committee Chair
314-234-2337
alan.r.brown2@boeing.com

Joseph P. Elm
Software Engineering Institute
412-268-9132
jelm@sei.cmu.edu

Robert C. Rassa
NDIA SE Division Chair
310-985-4962
RCRassa@raytheon.com

Note: Type only in the areas designated for data entry. Your reply will be automatically processed, so it is **important** that the form or the message is **not altered** in any other way.

NDIA / IEEE Systems Engineering Effectiveness Study - Participation inquiry

Type only in the areas designated for data entry. Your reply will be automatically processed. Therefore, it is important that the form or the message is not altered in any other way. For more information about filling out this form, see the following:

Email_Address:

<member's email address>

Type any combination of numbers and letters up to 255 characters.

Member_Name:

<member's name>

Type any combination of numbers and letters up to 255 characters.

What is the name of your organization::

Type any combination of numbers and letters up to 255 characters.

Segment/Division of your
organization (if
applicable)::

Type any combination of numbers and letters up to 255 characters.

Name (of the individual
who should be
approached)::

Type any combination of numbers and letters up to 255 characters.

Title (of the individual
who should be
approached)::

Type any combination of numbers and letters up to 255 characters.

Telephone (of the
individual who should be
approached)::

Type any combination of numbers and letters up to 255 characters.

Email (of the individual
who should be
approached)::

Type any combination of numbers and letters up to 255 characters.

Done? Click Send to submit your information.

Invitation email

Business Case for Systems Engineering

From: Business Case for Systems Engineering
Sent: Tuesday, November 22, 2011 11:49 AM
To: <invitee's email address>
Subject: SE Effectiveness Study



FROM:
The Systems Engineering Effectiveness Committee


TO:
<invitee name>
<invitee organization>

Welcome to the Systems Engineering Effectiveness Study, a component of the “Business Case for Systems Engineering” (BCSE) project. Through inquiries to the memberships of the *National Defense Industrial Association* (NDIA), the *Institute of Electrical and Electronic Engineers Aerospace and Electronic Systems Society* (IEEE/AESS), and the *International Council on Systems Engineering* (INCOSE), you have been nominated as a potential respondent to the SE Effectiveness Survey.

The BCSE Project Team is comprised of members of defense, industry, and academia working through the NDIA, the IEEE/AESS, and the *Software Engineering Institute* (SEI) of Carnegie Mellon University. INCOSE is also promoting this project to its members. This project has been coordinated with the Office of the Secretary of Defense through the Deputy Assistant Secretary of Defense, Systems Engineering (DASD(SE)).

This study is an extension of the 2006 NDIA Systems Engineering Division conducted the Systems Engineering Effectiveness Study (SEES), which was successful at identifying statistical relationships between the application of specific SE practices to development projects and the performance of those projects through anonymous and confidential survey techniques. The results of this prior study clearly demonstrated the benefits of SE, showing that:

- in the set of projects applying the least SE, only 15% delivered the highest levels of performance
- in the set of projects applying the most SE, 56% delivered the highest levels of performance.



The study also identified relationships between specific SE practices (e.g., requirements development and management, trade study performance, architecture development) and project performance. For more information about the SEES, you may download several reports, papers, and presentations from the BCSE web site at www.sei.cmu.edu/qo/bcse/.

We are asking for your participation in extension and expansion of the previous study

This new study will survey individual projects within organizations like yours to assess

- key characteristics of the project,
- the SE activities applied to the project, and
- the resulting project performance.

Like the previous study, data security and confidentiality are paramount. All data will be collected anonymously. No information identifying the project, organization, or respondent will be requested or collected. The Software Engineering Institute, a DoD-sponsored FFRDC, will do the data collection and analysis. Only they will see your responses, and only aggregated data, untraceable to any project, organization, or person, will be released. Similar to the original study, those who participate will be rewarded with early access to more detailed levels of aggregated data and analysis for one year prior to these results being published for everyone. This will allow you to assess your organization/project results relative to the rest of the industry, showing your strengths and areas of weaknesses that should be addressed.

We ask that you randomly select one or more product-producing projects within your organization and complete a survey for each of them. Please do not attempt to select the only the best (or only the worst performing projects; we seek a randomized sample. Projects need not be totally completed, but should be substantially (>50%) complete. Completion of the survey will require approximately 30 minutes for each project. In preparation for completing the survey, it will be helpful to assemble the following data regarding your project

- Initial and current contract value
- Initial and current project budget
- Initial and current project schedule
- Earned value data (SPI and CPI)

Once you have assembled this data, please go to

https://feedback.sei.cmu.edu/2011_SE_Effectiveness_Portal.asp

to access a copy of the survey questionnaire. At this site, you will receive a randomized account name that will enable you to submit an anonymous response.

Thank you for your participation in this study. Your efforts will contribute to the creation of a business case that will encourage the application of sound SE practices to produce better products more efficiently and effectively.

If you have any questions, please feel to contact the undersigned.

Thank you.

William F. Lyons	IEEE AESS Board of Governors	253-657-5984	william.f.lyons@boeing.com
Alan R. Brown	NDIA SE Effectiveness Committee Chair	314-234-2337	alan_r.brown2@boeing.com
Joseph P. Elm	Software Engineering Institute	412-268-9132	jelm@sei.cmu.edu
Robert C. Rassa	NDIA SE Division Chair	310-985-4962	RCRassa@ravtheon.com

Appendix D Details of the Analysis Process

Project Performance (*Perf*)

This section provides a summary of the process used to develop *Perf*, *PerfC*, *PerfD*, and *PerfS*. A detailed discussion of this process is provided in *The Business Case for Systems Engineering Study: Assessing Project Performance from Sparse Data* [Elm 2012].

Project performance (*Perf*) is assessed using the survey questions shown in Table 12.

Table 12: Project Performance (*Perf*) Assessment

Q#	Question	Response range
B1.	What is the current total contract value of this project?	U.S.\$
B2.	What was the initial contract value of this project?	U.S.\$
B3.	The change in contract value is primarily due to	1=N/A; No change 2=Change in tech. scope 3=Unplanned increases 4=Other
B7.	What was the initial total budget for this project?	U.S.\$
B8.	What is the current total budget for this project?	U.S.\$
N7	What is the projected cost variance at completion for the current contract baseline?	U.S.\$
B9.	The change in budget is primarily due to	1=N/A; No change 2=Change in tech. scope 3=Unplanned increases 4=Customer driven increases 5=Other
N6	When is the EVMS baseline updated?	<ul style="list-style-type: none">• Only at contract initiation• Whenever a contract change order or renewal is received• Incrementally in rolling wave planning• Whenever the project is reprogrammed due to a pre-determined cost or schedule variance• At periodic intervals• Other
N9	What is the current cumulative (or final) EVMS CPI for this project?	n
O9	I believe that my customer is satisfied with this project's performance with respect to cost.	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
B4.	What is the current total planned duration of this project or contract?	Months
B5.	What was the initial total planned duration of this project or contract?	Months

Q#	Question	Response range
B6.	The change in schedule is primarily due to	1=N/A; No change 2=Change in tech. scope 3=Unplanned increases 4=Cust. driven increases 5=Other
N8	What is the projected schedule variance at completion for the current contract baseline?	Months
N10	What is the current cumulative (or final) EVMS SPI for this project?	n
O4	Overall, this project is performing per the schedule established in the current IMS approved by the acquirer.	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
O5	The schedule of this project's critical path, when compared to the current IMS approved by the acquirer is	> 6 months late 3 - 6 months late 1 - 3 months late Within +/- 1 month 1 - 3 months early 3 - 6 months early
O8	I believe that my customer is satisfied with this project's performance with respect to the schedule.	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
O3	Requirements are being satisfied and remain on track to be satisfied in the product releases as originally planned; they are not being deleted or deferred to later releases.	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
O10	I believe that my customer is satisfied with this project's performance with respect to satisfaction of requirements.	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

Project performance (*Perf*) can be measured and decomposed into

Cost performance	(<i>PerfC</i>)
Schedule performance	(<i>PerfS</i>)
Technical performance	(<i>PerfT</i>)

Each of these factors is calculated independently. The three factors are then combined into a weighted summed index to create a measure of project performance (*Perf*) scaled from 1 (very poor performance) to 5 (very good performance).¹³

¹³ A description of the calculation of weighted summed indices can be found in Section 4.1 on page 10.

Project Cost Performance (*PerfC*)

PerfC is assessed based on evaluations of three factors:

1. estimated cost at completion (ECAC) vs. project budget
2. EVMS CPI
3. perception of customer satisfaction with the cost performance of the project

Executing a project within its budget is generally considered to be an element of a successful project. Thus, comparing the ECAC to the project budget is a reasonable measure of project performance. However, the following modifying factors must be considered.

In some organizations, the budget may be changed to reflect significant cost overruns or project replanning. In these cases, comparison of the ECAC with budget is no longer a valid measure of project performance. To remedy this defect, we derived the project performance assessment as

$$\text{Cost ratio} = \frac{ECAC}{\text{initial project budget}}$$

Sometimes the customer issues a contract change order that modifies the project scope, contract value (CV), and/or project schedule. In response to such a change, most organizations will amend the budget to reflect the change in the expected project cost. In these cases, comparison of the ECAC and initial budget is no longer a valid measure of project performance. Comparison of the ECAC with the revised budget could be a valid measure, unless the budget revision reflects incurred or anticipated cost overruns as previously noted. To tease apart these issues, we derive the project performance assessment from

$$\text{Cost ratio} = \frac{ECAC/\text{initial budget}}{\text{revised CV}/\text{initial CV}}$$

The cost ratio is then assessed as shown in Table 13.

Table 13: Budget-Based Cost Performance Assessment

Cost Performance Assessment (Cost_Perf_2)	Criteria
1	$(\text{Cost Ratio}) \geq 1.1$
2	$1.1 > (\text{Cost Ratio}) \geq 1.05$
3	$1.05 > (\text{Cost Ratio}) \geq 0.95$
4	$0.95 > (\text{Cost Ratio}) \geq 0.90$
5	$0.90 > (\text{Cost Ratio})$

An assessment of EVMS data is also incorporated into the measure of the project's cost performance. CPI appears to be an ideal measure of project performance, but again, there are some modifying factors to consider.

EVMS is calculated from variances from a baseline; therefore, it is highly sensitive to revisions in those baselines. The questionnaire asks when the EVMS baseline is updated. The response, as shown in **Table 14**, defines how CPI data are used.

Table 14: CPI Data Disposition

The EVMS Baseline is updated ...	Other conditions	Disposition
Only at contract initiation	Project scope has not changed	Use CPI, SPI
	Project scope has changed	Discard CPI, SPI
Whenever a contract change order or renewal is received	Change order reflects change in scope	Use CPI, SPI
	Change order reflects only recognition of cost overrun	Discard CPI, SPI
Incrementally in rolling wave planning		Discard CPI, SPI
Whenever the project is reprogrammed due to a pre-determined cost or schedule variance		Discard CPI, SPI
At periodic intervals		Discard CPI, SPI
Other		Per analyst evaluation

If CPI data are used, they are assessed as shown in Table 15.

Table 15: CPI-Based Cost Performance

Cost Performance Assessment (Cost_Perf_1)	Criteria
1	$0.90 > (CPI)$
2	$0.95 > (CPI) \geq 0.90$
3	$1.05 > (CPI) \geq 0.95$
4	$1.1 > (CPI) \geq 1.05$
5	$(CPI) \geq 1.1$

The final factor evaluated for assessment of project cost performance is the perception of the customer's satisfaction with the cost performance of the project, assessed as shown in Table 16.

Table 16: Customer-Satisfaction-Based Cost Performance Assessment

Cost Performance Assessment (Cost_Perf_3)	I believe that my customer is satisfied with this project's performance with respect to cost
1.00	Strongly disagree
2.33	Disagree
3.67	Agree
5.00	Strongly Agree

These three assessment factors are combined into a weighted summed index, **PerfC**, to provide an assessment of project cost performance scaled from 1 (very poor performance) to 5 (very good performance).

Project Schedule Performance (*PerfS*)

PerfS is assessed based on evaluations of four factors:

1. the difference between the initial completion date and the current estimated completion date
2. the Schedule Performance Index (SPI) from an Earned Value Management System (EVMS)
3. variance from the approved integrated master schedule (IMS)
4. the respondent's impression of the degree of customer satisfaction with the project cost

In comparing the initial and current estimated completion dates, we encountered the same challenge seen with the cost data discussed in the Project Cost Performance (*PerfC*) section on page 133—changes in the scope of the project. For cases where the scope of the project has remained stable, we calculated a schedule performance assessment as

$$\text{Schedule ratio} = \frac{\text{Sched_current} + \text{ECD_variance}}{\text{Sched_initial}}$$

For projects with a scope modified by a contract change order, we used the change in contract value (CV) as a correction factor for our schedule performance assessment:

$$\text{Schedule ratio} = \frac{\text{Scched_current} + \text{ECD_variance}}{\text{Sched_initial}} \div \frac{\text{CV_current}}{\text{CV_initial}}$$

The schedule ratio is then assessed as shown in Table 17.

Table 17: Project-Duration-Based Schedule Performance Assessment

Schedule Performance Assessment (Sched_Perf_2a)	Criteria
1	(Schedule Ratio) ≥ 1.1
2	$1.1 > (\text{Schedule Ratio}) \geq 1.05$
3	$1.05 > (\text{Schedule Ratio}) \geq 0.95$
4	$0.95 > (\text{Schedule Ratio}) \geq 0.90$
5	$0.90 > (\text{Schedule Ratio})$

Our second assessment of schedule performance is derived from EVMS data using the SPI. Again, as discussed in the Project Cost Performance (*PerfC*) section on page 133, the validity of the SPI data is affected by the criteria used to manage the EVMS baselines. **Table 14** illustrates the validity and the disposition of SPI data. If the SPI data are acceptable, they are assessed as shown in Table 18.

Table 18: SPI-Based Schedule Performance

Schedule Performance Assessment (Sched_Perf_1)	Criteria
1	$0.90 > (SPI)$
2	$0.95 > (SPI) \geq 0.90$
3	$1.05 > (SPI) \geq 0.95$
4	$1.1 > (SPI) \geq 1.05$
5	$(SPI) \geq 1.1$

Our third assessment of schedule performance is based on deviation from the customer-approved IMS, based on the question in Table 19.

Table 19: IMS-Based Schedule Performance Assessment

Q#	Question	Response	Assessment
O5.	The schedule of this project's critical path, when compared to the current IMS approved by the acquirer is ...	Degree of deviation	1= > 6 months late 2= 3 - 6 months late 3= 1- 3 months late 4= Within +/- 1 month 5= 1 - 3 months early 6= 3 - 6 months early

The final factor evaluated for the assessment of project schedule performance is the perception of the customer's satisfaction with the schedule performance of the project, assessed as shown in Table 20.

Table 20: Customer-Satisfaction-Based Schedule Performance Assessment

Schedule Performance Assessment (Sched_Perf_4)	I believe that my customer is satisfied with this project's performance with respect to schedule
1.00	Strongly disagree
2.33	Disagree
3.67	Agree
5.00	Strongly Agree

These four assessment factors are combined into a weighted summed index, **PerfS**, to provide an assessment of project schedule performance scaled from 1 (very poor performance) to 5 (very good performance).

Project Technical Performance (**PerfT**)

PerfT is assessed based on evaluations of two factors:

1. satisfaction of requirements
2. perception of customer satisfaction with the technical performance of the project

PerfT is assessed based on the questions in Table 21.

Table 21: **PerfT** Assessment

Q#	Question	Response	Assessment
O3	Requirements are being satisfied and remain on track to be satisfied in the product releases as originally planned; they are not being deleted or deferred to later releases.	Degree of agreement	1=Strongly disagree 2.33=Disagree 3.67=Agree 5=Strongly Agree
O10	I believe that my customer is satisfied with this project's performance with respect to satisfaction of requirements.	Degree of agreement	1=Strongly disagree 2.33=Disagree 3.67=Agree 5=Strongly Agree

These responses are combined into a weighted summed index, **PerfT**, to provide an assessment of project technical performance scaled from 1 (very poor performance) to 5 (very good performance).

PROJECT CHALLENGE (PC)

PC information was collected through responses to the questions shown in Table 22. The response to each question was assessed as shown in the Assessment column.

Table 22: **PC Assessment**

Q#	Question	Response	Assessment
A1.	The project is challenging because there is no precedent for what is being done.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
A2.	This project is challenging because significant constraints are placed on the quality attributes of the product.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
A3.	The project is challenging because the size of the development effort is large.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
A4.	The project is challenging because the technology needed for this project is not mature or otherwise poses a high risk.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
A5.	The project is challenging because there are extensive needs for interoperability with other systems.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
A6.	The project is challenging because there are insufficient resources available to support the project.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
A7.	The project is challenging because there are insufficient skills and subject matter expertise available to support the project.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
A9.	In the past, this project team has <u>NOT</u> successfully completed projects of similar scope.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
A10.	The requirements supplied by the customer for this project are <u>NOT</u> well-defined.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
A11.	The requirements supplied by the customer for this project have <u>NOT</u> changed sufficiently to generate a significant impact on the project.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
C1	This organization has <u>NOT</u> successfully completed projects similar in scope to this one in the past.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D20	The acquirer HAS NOT provided this project with a SE Plan in a timely manner.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

Q#	Question	Response	Assessment
A12.	What percentage of the customer technical requirements were marked "TBD" or equiv. at time of contract award?	0-100%	$1 \leftarrow 5\% > (undef reqts)$ $2 \leftarrow 10\% > (undef reqts) \geq 5\%$ $3 \leftarrow 20\% > (undef reqts) \geq 10\%$ $4 \leftarrow (undef reqts) \geq 20\%$
A13.	What percentage of the customer's technical requirements are currently marked "TBD" or equiv?	0-100%	$1 \leftarrow 5\% > (undef reqts)$ $2 \leftarrow 10\% > (undef reqts) \geq 5\%$ $3 \leftarrow 20\% > (undef reqts) \geq 10\%$ $4 \leftarrow (undef reqts) \geq 20\%$
B1.	What is the current total contract value of this project?	U.S.\$	$1 \leftarrow \$1e6 > (CV)$ $2 \leftarrow \$1e7 > (CV) \geq \$1e6$ $3 \leftarrow \$1e8 > (CV) \geq \$1e7$ $4 \leftarrow (CV) \geq \$1e8$
B2.	What was the initial contract value of this project?	U.S.\$	$1 \leftarrow \$1e6 > (CV)$ $2 \leftarrow \$1e7 > (CV) \geq \$1e6$ $3 \leftarrow \$1e8 > (CV) \geq \$1e7$ $4 \leftarrow (CV) \geq \$1e8$
B4.	What is the current total planned duration of this project or contract?	Months	$1 \leftarrow 30 > (Duration)$ $2 \leftarrow 60 > (Duration) \geq 30$ $3 \leftarrow 120 > (Duration) \geq 60$ $4 \leftarrow (Duration) \geq 120$
B5.	What was the initial total planned duration of this project or contract?	Months	$1 \rightarrow 30 > (Duration)$ $2 \rightarrow 60 > (Duration) \geq 30$ $3 \rightarrow 120 > (Duration) \geq 60$ $4 \rightarrow (Duration) \geq 120$
B7.	What was the initial total budget for this project?	U.S.\$	$1 \leftarrow \$1e6 > (budget)$ $2 \leftarrow \$1e7 > (budget) \geq \$1e6$ $3 \leftarrow \$1e8 > (budget) \geq \$1e7$ $4 \leftarrow (budget) \geq \$1e8$
B8.	What is the current total budget for this project?	U.S.\$	$1 \leftarrow \$1e6 > (budget)$ $2 \leftarrow \$1e7 > (budget) \geq \$1e6$ $3 \leftarrow \$1e8 > (budget) \geq \$1e7$ $4 \leftarrow (budget) \geq \$1e8$
B10.	How many contract change orders have been received?	N	

All assessments were scaled from 1 to 4. The results of all assessments were then combined into a weighted summed index, **PC**, to create an overall assessment of project challenge scaled from 1 (very low challenge) to 4 (very high challenge).

SYSTEMS ENGINEERING CAPABILITY (SEC)

SEC is a measure of the SE activities applied to each project. In addition to assessing the total SE activities (**SEC-Total**) applied, we also are able to assess the SE activities applied in each of the SE process groups shown in Table 6. For each of these process groups, this section identifies the questions and criteria that produce the assessment.

Integrated Product Team Capability (SEC-IPT)

The project's use of integrated product teams was assessed through the questions shown in Table 23.

Table 23: SEC-IPT Assessment

Q#	Question	Response	Assessment criteria
E1	This project makes effective use of IPTs.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
E2	My acquirer participates in my IPTs for this project.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
E3	My suppliers actively participate in my IPTs.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
Q#	Question	Response	Assessment criteria
E4	This project has an IPT with assigned responsibility for SE.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
E5	This project has SE representation on each IPT.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for **SEC-IPT** scaled from 1 (very low capability) to 4 (very high capability).

Project Planning Capability (SEC-PP)

The project's application of best practices in Project Planning was assessed through the questions shown in Table 24.

Table 24: SEC-PP Assessment

Q#	Question	Response	Assessment criteria
A14	Do you separately budget and track Systems Engineering activities?	Yes, No, Don't Know	4=Yes 1=No 1=Don't Know
D1	This project utilizes/utilized a documented set of Systems Engineering processes for the planning and execution of the project.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D2	This project has/had an accurate and up-to-date WBS that included task descriptions and work package descriptions.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D3	This project has/had an accurate and up-to-date WBS that was based on the product structure.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

Q#	Question	Response	Assessment criteria
D4	This project has/had an accurate and up-to-date WBS that was developed with the active participation of those who perform the systems engineering activities.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D5	This project has/had an accurate and up-to-date WBS that was developed and maintained with the active participation of all relevant stakeholders.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D6	This project's Technical Approach is complete, accurate and up-to-date.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D7	This project's Technical Approach is developed and maintained with the active participation of those who perform the Systems Engineering activities.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D8	This project's Technical Approach is developed and maintained with the active participation of all appropriate functional stakeholders.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D9	This project has a top-level plan, such as an IMP, that is an event-driven plan (i.e., each accomplishment is tied to a key project event).	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D10	This project has a top-level plan, such as an IMP, that documents significant accomplishments with pass/fail accomplishment criteria for both business and technical elements of the project.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D11	This project has a top-level plan, such as an IMP, that is consistent with the WBS.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D12	This project has an integrated event-based schedule that is structured as a networked, multi-layered schedule of project tasks required to complete the work effort.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D13	This project has an integrated event-based schedule that contains a compilation of key technical accomplishments (e.g., a SE Master Schedule).	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D14	This project has an integrated event-based schedule that references measurable criteria (usually contained in the IMP) required for successful completion of key technical accomplishments.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D15	This project has an integrated event-based schedule that is consistent with the WBS.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D16	This project has an integrated event-based schedule that identifies the critical path of the program schedule.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

Q#	Question	Response	Assessment criteria
D17	This project has a plan or plans for the performance of technical reviews with defined entry and exit criteria throughout the lifecycle of the project.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D18	The SE function actively participates in the development and updates of the project planning.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D19	Those who perform SE activities actively participate in tracking/reporting of task progress.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D20	The acquirer provided this project with a SE Plan in a timely manner.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D21	This project has a plan or plans that include details of the management of the integrated technical effort across the project (e.g., a SE Mgt. Plan or a SE Plan).	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
D22	The SEMP developed by the project team is aligned and consistent with the SE Plan provided by the acquirer.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for **SEC-PP** scaled from 1 (very low capability) to 4 (very high capability).

Project Monitoring and Control Capability (**SEC-PMC**)

The project's application of best practices in Project Monitoring and Control was assessed through the questions shown in Table 25.

Table 25: **SEC-PMC** Assessment Questions

Q#	Question	Response	Assessment criteria
K6	This project has a documented and practiced review process that tracks action items to closure.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
N1	This project creates and manages cost and schedule baselines.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
N2	EVMS data are available to decision makers in a timely manner.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
N3	The requirement to track and report EVMS data is levied on the project's suppliers.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

Q#	Question	Response	Assessment criteria
N4	Variance thresholds for the CPI and SPI are defined, documented, and used to determine when corrective action is needed.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
N5	The EVMS is linked to the technical effort through the WBS, and the IMS.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
N6	When is the EVMS baseline updated?		3←Only at contract initiation 4←Whenever a contract change order or renewal is received 1←Incrementally in rolling wave planning 1←Whenever the project is reprogrammed due to a pre-determined cost or schedule variance 1←At periodic intervals Per analyst evaluation←Other
A14.	Do you separately budget and track Systems Engineering activities?	Yes, No, Don't Know	4←Yes 1←No 1←Don't Know
D19	Those who perform SE activities actively participate in tracking/reporting of task progress.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
O6	This project collects and tracks (or will collect and track) reports of problems from fielded items.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
O7	This project conducts (or will conduct) engineering assessments of all field trouble reports.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for **SEC-PMC** scaled from 1 (very low capability) to 4 (very high capability).

Risk Management Capability (**SEC-RSKM**)

The project's application of best practices in Risk Management was assessed through the questions shown in Table 26.

Table 26: **SEC-RSKM** Assessment Questions

Q#	Question	Response	Assessment criteria
F1	This project has a Risk Management process that creates and maintains an accurate and up-to-date list of risks affecting the project.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
F2	This project has a Risk Management process that creates and maintains up-to-date documentation of risk mitigation plans and contingency plans for selected risks.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

Q#	Question	Response	Assessment criteria
F3	This project has a Risk Management process that monitors and reports the status of risk mitigation activities and resources.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
F4	This project has a Risk Management process that assesses risk against achievement of an event-based schedule.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
F5	This project's Risk Management process is integrated with project decision-making.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
F6	This project's Risk Management process is integrated with program cost and/or earned value management.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
F7	This project's Risk Management process is integrated with program scheduling.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
F8	This project's Risk Management process integrates subcontract or supplier risk management processes.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for **SEC-RSKM** scaled from 1 (very low capability) to 4 (very high capability).

Requirements Development and Management Capability (**SEC-REQ**)

The project's application of best practices in Requirements Development and Requirements Management was assessed through the questions shown in Table 27.

Table 27: **SEC-REQ** Assessment Questions

Q#	Question	Response	Assessment criteria
G1	This project maintains an up-to-date and accurate listing of all requirements specified by the customer, to include regulatory, statutory, and certification requirements.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G2	This project maintains an up-to-date and accurate listing of all requirements derived from those specified by the customer.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G3	This project maintains up-to-date and accurate documentation clearly reflecting the hierarchical allocation of both customer and derived requirements to each element (subsystem, component, etc.) of the system in the configuration baselines.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G4	This project documents and maintains accurate and up-to-date descriptions of operational concepts and their associated scenarios.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

Q#	Question	Response	Assessment criteria
G5	This project documents and maintains accurate and up-to-date descriptions of use cases (or their equivalent).	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G6	This project documents and maintains accurate and up-to-date descriptions of product installation, maintenance and support concepts.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G7	This project has documented criteria for identifying authorized requirements providers to avoid requirements creep and volatility.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G8	This project has documented criteria (e.g., cost impact, schedule impact, authorization of source, contract scope, requirement quality) for evaluation and acceptance of requirements.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G9	The requirements for this project are approved in a formal and documented manner by relevant stakeholders.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G10	This project performs and documents requirements impact assessments for proposed requirements changes.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G11	This project develops and documents project requirements based on stakeholder needs, expectations, and constraints.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G12	This project has an accurate and up-to-date requirements management system.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G13	For this project, the requirements documents are managed under a configuration control process.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
G14	For this project, the requirements documents are accessible to all relevant project staff.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for **SEC-REQ** scaled from 1 (very low capability) to 4 (very high capability).

Trade Studies Capability (*SEC-TRD*)

The project's application of best practices in Trade Studies was assessed through the questions shown in Table 28.

Table 28: *SEC-TRD* Assessment Questions

Q#	Question	Response	Assessment criteria
H1	Stakeholders impacted by trade studies are involved in the development and performance of those trade studies.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
H2	This project performs and documents trade studies between alternate solutions in a timely manner, and based on definitive and documented selection criteria.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
H3	Documentation of trade studies is maintained in a defined repository and is accessible to all relevant project staff.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for *SEC-TRD* scaled from 1 (very low capability) to 4 (very high capability).

Architecture Capability (*SEC-ARCH*)

The project's application of best practices in Product Architecture was assessed through the questions shown in Table 29.

Table 29: *SEC-ARCH* Assessment Questions

Q#	Question	Response	Assessment criteria
I1	This project maintains accurate and up-to-date descriptions (e.g. interface control documents, models, etc.) defining interfaces in detail.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
I2	Interface definition descriptions are maintained in a designated location, under configuration management, and accessible to all who need them.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
I3	For this project, the product high-level structure is documented, kept up to date, and managed under configuration control.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
I4	For this project, the product high-level structure is documented using multiple views (e.g. functional views, module views, etc.).	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
I5	For this project, the product high-level structure is accessible to all relevant project personnel.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for *SEC-ARCH* scaled from 1 (very low capability) to 4 (very high capability).

Product Integration Capability (SEC-PI)

The project's application of best practices in Product Integration was assessed through the questions shown in Table 30.

Table 30: SEC-PI Assessment Questions

Q#	Question	Response	Assessment criteria
J1	This project has accurate and up-to-date documents defining its product integration process, plans, criteria, etc. throughout the lifecycle.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for SEC-PI scaled from 1 (very low capability) to 4 (very high capability).

Verification Capability (SEC-VER)

The project's application of best practices in Verification was assessed through the questions shown in Table 31.

Table 31: SEC-VER Assessment Questions

Q#	Question	Response	Assessment criteria
K1	This project has accurate and up-to-date documents defining the procedures used for the test and verification of systems and system elements.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
K2	This project has accurate and up-to-date documents defining acceptance criteria used for the verification of systems and system elements.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
K3	This project has a documented and practiced review process for work products that defines entry and exit criteria.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
K4	This project has a documented and practiced review process that includes training the reviewers to conduct reviews.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
K5	This project has a documented and practiced review process that defines criteria for the selection of work products for review.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
K6	This project has a documented and practiced review process that tracks action items to closure.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
K7	This project has a documented and practiced review process that addresses identified risks and risk mitigation activities during reviews.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
K8	This project has a documented and practiced review process that examines completeness of configuration baselines.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

Q#	Question	Response	Assessment criteria
K9	This project conducts non-advocate reviews and documents results, issues, action items, risks, and risk mitigations.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for **SEC-VER** scaled from 1 (very low capability) to 4 (very high capability).

Validation Capability (**SEC-VAL**)

The project's application of best practices in Validation was assessed through the questions shown in Table 32.

Table 32: **SEC-VAL** Assessment Questions

Q#	Question	Response	Assessment criteria
L1	This project has accurate and up-to-date documents defining the procedures used for the validation of systems and system elements.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
L2	This project has accurate and up-to-date documents defining acceptance criteria used for the validation of systems and system elements.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for **SEC-VAL** scaled from 1 (very low capability) to 4 (very high capability).

Configuration Management Capability (**SEC-CM**)

The project's application of best practices in Configuration Management was assessed through the questions shown in Table 33.

Table 33: **SEC-CM** Assessment Questions

Q#	Question	Response	Assessment criteria
G13	For this project, the requirements documents are managed under a configuration control process.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
M1	This project maintains a listing of items managed under configuration control.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
M2	This project has a configuration management system that charters a CCB to disposition change requests.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
M3	This project maintains records of requested and implemented changes to configuration-managed items.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
M4	This project creates and manages configuration baselines.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for **SEC-CM** scaled from 1 (very low capability) to 4 (very high capability).

Total Systems Engineering Capability (**SEC-Total**)

The capability subcategories of D3.1 through D3.11 were combined into a weighted summed index to produce a measure of total systems engineering capability (**SEC-Total**) scaled from 1 (very low capability) to 4 (very high capability).

OTHER FACTORS

Factors other than project challenge may also influence project performance. Factors considered in the survey included:

- **Prior Experience**—the degree of experience that the organization had with similar projects
- **Contract Type**—fixed price, cost reimbursable, or other contract type governing the project
- **SE Organization**—SE organized as a separate department or distributed throughout the organization
- **Percentage Complete**—the percentage of the project that has been complete
- **SE Content**—the percentage of the non-recurring engineering effort dedicated to systems engineering

Prior Experience (**EXP**)

The project's prior experience with similar projects was assessed through the questions shown in Table 34.

Table 34: **EXP** Assessment Questions

Q#	Question	Response	Assessment criteria
A9.	In the past, this project team has successfully completed projects of similar scope.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree
C1	This organization has successfully completed projects similar in scope to this one in the past.	Degree of agreement	1=Strongly disagree 2=Disagree 3=Agree 4=Strongly Agree

The assessed values are combined into a weighted summed index to create the assessment for **EXP** scaled from 1 (very low experience) to 4 (very high experience).

Contract Type

The type of contract governing the project was assessed through the question shown in Table 35.

Table 35: Contract Type Question

Q#	Question	Response
B13.	What type of contract(s) was awarded for this project?	This is a fixed-price contract - the total contract value is primarily determined by the initial contract. (e.g., FFP, FPIF, FFP-LOE). This is a cost-reimbursable contract - the total contract value is primarily determined by my cost of executing the contract (e.g., CPFF, CPAF, CPIF). This contract does not fit the categories listed above.

The response is used to categorize projects and segment the data set to assess the impact of contract type.

SE Organization

The structure of the SE operations within the organization was assessed through the question shown in Table 36.

Table 36: SE Organization Question

Q#	Question	Response
C2.	Within this organization	Systems engineering skills and responsibilities are contained in a separate department. Systems engineering skills and responsibilities are distributed throughout other departments.

The response is used to categorize projects and segment the data set to assess the impact of the structure of SE operations.

Percentage Complete

The degree of completion of the project was assessed through the question shown in Table 37.

Table 37: Percentage Complete Question

Q#	Question	Response
B12.	What is the current completion status of this project?	0 – 100%

The response is used to categorize projects and segment the data set to assess the impact of percentage complete.

SE Content

The magnitude of the SE effort, as a percentage of the total project non-recurring engineering effort, was assessed through the question shown in Table 38.

Table 38: Percentage SE Question

Q#	Question	Response
B12.	Approximately what percentage of non-recurring engineering (NRE) does Systems Engineering represent?	0 – 100%

The response is used to categorize projects and segment the data set to assess the impact of percentage SE.

Acronyms and Abbreviations

BCSE	business case for systems engineering
CMMI	Capability Maturity Model Integration
COTS	commercial off-the-shelf
CPAF	cost plus award fee
CPFF	cost plus fixed fee
CPIF	cost plus incentive fee
CPI	EVMS Cost Performance Index
CV	contract value
DCAA	Defense Contract Audit Agency
DCMA	Defense Contract Management Agency
DoD	(U.S.) Department of Defense
ECAC	estimated cost at completion
EVMS	Earned Value Management System
EXP	prior experience
FFP	firm fixed price
FFP-LOE	firm fixed price—level of effort
FFRDC	federally funded research and development center
FPIF	fixed price incentive fee
IEEE-AESS	Institute of Electrical and Electronic Engineers – Aerospace and Electronic Systems Society
IEEE	Institute of Electrical and Electronic Engineers
IMP	integrated master plan
IMS	integrated master schedule
INCOSE	International Council on Systems Engineering
n/a	not applicable
NASA	National Aeronautics and Space Administration
NDIA	National Defense Industrial Association
NDIA-SED	National Defense Industrial Association Systems Engineering Division
PC	project challenge
Perf	project performance
PerfC	project cost performance
PerfS	project schedule performance
PerfT	project technical performance
RFP	request for proposal
SE	systems engineering
SEC	systems engineering capability
SEC-ARCH	product architecture systems engineering capability

SEC-CM	configuration management systems engineering capability
SEC-IPT	integrated project team systems engineering capability
SEC-PI	product integration systems engineering capability
SEC-PMC	project monitoring and control systems engineering capability
SEC-PP	project planning systems engineering capability
SEC-REQ	requirements development and management systems engineering capability
SEC-RSKM	risk management systems engineering capability
SEC-Total	total SE capability applied to a project
SEC-TRD	trade study systems engineering capability
SEC-VAL	validation systems engineering capability
SEC-VER	verification systems engineering capability
SEI	Software Engineering Institute
SEMP	systems engineering master plan
SoS	system of systems
SPI	EVMS Schedule Performance Index
WBS	work breakdown structure

References

URLs are valid as of the publication date of this document.

[CMMI Product Team 2002]

CMMI Product Team. *CMMI for Systems Engineering/Software Engineering/Integrated Product and Process Development/Supplier Sourcing, Version 1.1, Continuous Representation (CMMI-SE/SW/IPPD/SS, V1.1, Continuous)* (CMU/SEI-2002-TR-011). Software Engineering Institute, Carnegie Mellon University, 2002. <http://www.sei.cmu.edu/library/abstracts/reports/02tr011.cfm>

[Coleman 1964]

Coleman, J. S. *Models of Change and Response Uncertainty*. Prentice-Hall, 1964.

[Elm 2008]

Elm, J.; Goldenson, D.; El Emam, K.; Donatelli, & N.; Neisa, A. *A Survey of Systems Engineering Effectiveness - Initial Results* (CMU/SEI-2008-SR-034). Software Engineering Institute, Carnegie Mellon University, 2008. <http://www.sei.cmu.edu/library/abstracts/reports/08sr034.cfm>

[Elm 2012]

Elm, J. *The Business Case for Systems Engineering Study: Assessing Project Performance from Sparse Data*. (CMU/SEI-2012-SR-010). Software Engineering Institute, Carnegie Mellon University, 2012. <http://www.sei.cmu.edu/library/abstracts/reports/12sr010.cfm>

[Elm 2013]

Elm, J. & Goldenson, D. *The Business Case for Systems Engineering Study: Detailed Response Data*. (CMU/SEI-2012-SR-011). Software Engineering Institute, Carnegie Mellon University, 2013. <http://www.sei.cmu.edu/library/abstracts/reports/12sr011.cfm>

[Freeman 1965]

Freeman, Linton C. *Elementary Applied Statistics: For Students in Behavior Science*. J. Wiley & Sons, 1965.

[Goldenson 2008]

Goldenson, Dennis; McCurley, James; & Stoddard, Robert. *Use and Organizational Effects of Measurement and Analysis in High Maturity Organizations: Results from the 2008 SEI State of Measurement and Analysis Practice Surveys* (CMU/SEI-2008-TR-024). Software Engineering Institute, Carnegie Mellon University, 2008. <http://www.sei.cmu.edu/library/abstracts/reports/08tr024.cfm>

[Guilford 1954]

Guilford, J. P. *Psychometric Methods, 2nd ed.* McGraw-Hill Inc., 1954.

[Hill 2006]

Hill, T. & Lewicki, P. *Statistics: Methods and Applications: a Comprehensive Reference for Science, Industry, and Data Mining*. StatSoft, Inc., 2006.

[Honour 2004]

Honour, E. *Understanding the Value of Systems Engineering*.
<http://www.incose.org/secoe/0103/ValueSE-INCOSE04.pdf> (2004).

[McCurley 2010]

McCurley, James & Goldenson, Dennis. *Performance Effects of Measurement and Analysis: Perspectives from CMMI High Maturity Organizations and Appraisers* (CMU/SEI-2010-TR-022). Software Engineering Institute, Carnegie Mellon University, 2010.
<http://www.sei.cmu.edu/library/abstracts/reports/10tr022.cfm>

[Stoddard 2010]

Stoddard, Robert & Goldenson, Dennis. *Approaches to Process Performance Modeling: A Summary from the SEI Series of Workshops on CMMI High Maturity Measurement and Analysis* (CMU/SEI-2009-TR-021). Software Engineering Institute, Carnegie Mellon University, January 2010. <http://www.sei.cmu.edu/library/abstracts/reports/09tr021.cfm>

REPORT DOCUMENTATION PAGE			Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.				
1. AGENCY USE ONLY (Leave Blank)		2. REPORT DATE November 2012		3. REPORT TYPE AND DATES COVERED Final
4. TITLE AND SUBTITLE The Business Case for Systems Engineering Study: Results of the Systems Engineering Effectiveness Survey			5. FUNDING NUMBERS FA8721-05-C-0003	
6. AUTHOR(S) Joseph P. Elm and Dennis R. Goldenson				
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Software Engineering Institute Carnegie Mellon University Pittsburgh, PA 15213			8. PERFORMING ORGANIZATION REPORT NUMBER CMU/SEI-2012-SR-009	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) AFLCMC/PZE/Hanscom Enterprise Acquisition Division 20 Schilling Circle Building 1305 Hanscom AFB, MA 01731-2116			10. SPONSORING/MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES				
12A DISTRIBUTION/AVAILABILITY STATEMENT Unclassified/Unlimited, DTIC, NTIS			12B DISTRIBUTION CODE	
13. ABSTRACT (MAXIMUM 200 WORDS) This report summarizes the results of a survey that had the goal of quantifying the connection between the application of systems engineering (SE) best practices to projects and programs and the performance of those projects and programs. The survey population consisted of projects and programs executed by system developers reached through the National Defense Industrial Association Systems Engineering Division (NDIA-SED), the Institute of Electrical and Electronics Engineers Aerospace and Electronic Systems Society (IEEE-AESS), and the International Council on Systems Engineering (INCOSE). Analysis of survey responses revealed strong statistical relationships between project performance and several categories of specific SE best practices. The survey results show notable differences in the relationship between SE best practices and performance between more challenging and less challenging projects. The statistical relationship with project performance is quite strong for survey data of this kind when both SE capability and project challenge are considered together.				
14. SUBJECT TERMS systems engineering, performance, project performance			15. NUMBER OF PAGES 173	
16. PRICE CODE				
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT UL	