#### Headquarters U.S. Air Force

Integrity - Service - Excellence

### Air Force EVM Update



Robert Loop SAF/AQX 571-256-0365 2 Feb 11



# 2010 EVM Accomplishments since Last Meeting

**■ Completed 2010 EVM Query** 

■ Completed 2010 EVM Reporting Pilot

Organizational Changes



#### **Query Overview**

- Purpose: Gather data re AF EVM status to guide the prioritization of EVM IPT initiatives for FY2011 and beyond
- Methodology: Conduct standardized interviews of EVM reporting programs
  - 50 programs interviewed; included all ACAT 1 and most ACAT II with current EVM reporting (SDD and LRIP)
  - Questions sent ahead; "canned" answers probed with additional face to face questions
  - SAF/AQX and PM&AE led an initial set of reviews at each product /logistic center (36% of the total query), training Center EVM focal points
  - Center EVM Focal Point completed the remainder of the query
  - Participating Centers: AAC, ASC, ESC, SMC,OO-ALC, WR-ALC
- Timing: Reviews conducted Aug Nov 10



### **EVM IPT Query Observations**

- Lack of clear EVM/Scheduling functional ownership/alignment
- Lack of defined career path for EVM and scheduling function
- Lack of government training in use of EVM, scheduling
- Lack of a certification program to provide training and field proficiency
- Inconsistent or lack of schedule analysis by PMO
- Inadequate PMO scheduling and EVM SMEs



#### Other EVM IPT Query Observations

- Failure by PMOs to reject non compliant IMS and CPR CDRLs DID
- Failure to perform required Schedule Risk Assessment (SRA) during IBRs
- Lack of incentive to complete IBR within 180 days
- Use of SPI/CPI as a basis for incentive fee
- Lack of PMO participation in contractor EVM surveillance
- Lack of PMO program level IMS
- Roughly 50% of all programs fall within the categories above



## Recommendations From the Query

- EVM and Scheduling Recommendations
  - Address organization of EVM & Scheduling resources
  - Address staffing for EVM & Scheduling resources
  - Address PM ownership of EVM and Scheduling



## Recommendations From the Query

- Scheduling Specific Recommendations
  - Ensure SRA is performed, centralized monitoring
  - Establish std schedule analysis process and tools
  - Require all ACAT 1 PMOs have Program Level IMS



# Recommendations From the Query

#### ■ EVM IPT\*

- Develop IMS/CPR compliance checklist
- Revise AFI63-101 to require checklist
- Develop recommendations for contract incentives on based contractor EVM compliance
- Develop supplemental EVM/scheduling training
- Develop AF EVM and scheduling certification proposal
- Develop EVM best practices sharing methodology

<sup>\*</sup> EVM IPT actions concurrent with identification of functional ownership

#### Headquarters U.S. Air Force

Integrity - Service - Excellence

# 2010 EVM Reporting Pilot Results

Robert Loop SAF/AQXR 571-256-0365



#### **Pilot Description**

- Comparison of 50 element reporting to control account level reporting
- Impact of new emphasis on summary reporting

Responding to OSD request

Selected a program that had both high and low WBS level reporting



#### **Conclusions**

- Significant early warning lost with summary reporting
- Early warning visibility in the first complex end item may help plan and manage the following end items
- Potential "Masking Effect" on complex structure in space and aircraft programs driven by interpretations from MIL-HDBK-881-B
- Verified across contractors and Services



#### AF EVM Organization

SAF/AQ – Assistant Secretary of the Air Force (Acquisition)

SAF/AQX – Deputy Assistant Secretary (Acquisition Integration)

AQX – Paris NATO Research & Tech Agency

AQXA – Acquisition Management Policy

AQXI – Acquisition Information

AQX-ACPO – Acquisition Chief Procurement Office

AQXL - Industrial Liaison Office

AQXO – Operations Support

AQXR – Program Integration

**Budget and Execution Branch** 

**Analysis Branch** 

Resources Branch

Corporate Branch

Reviews and Support Branch



### Reviews & Reports Branch (SAF/AQXRR)

#### Responsibilities

- Acquisition Policy
  - Earned Value Management (EVM)
  - MAIS/MDAP
  - Acquisition Program Baseline (APB) Policy/Breach
  - Nunn-McCurdy (N-M)/Unit Cost Report
  - MAIS Significant/Critical Change
- Reviews (DAES, PEO Portfolio, etc.)
- Reports (MAR, DAES Quarterly/5-Chart, SAR, MAIS Annual/Quarterly, selected AF Strategic Plan Metrics, etc.)
- Databases (SMART, DAMIR, EVM-CR, etc.)
- Indirect Cost, Program Control Studies
- Clean Audit
  - Military Equipment Valuation (MEV)



# EVM Challenges – Gov't and Industry

- Concern about EVM effectiveness
  - Program EVM trends close to 1.0 with EAC growth
  - Trend toward replan and reset rather than execution
  - Is EVM a reporting tool or a management tool?



# EVM Challenges – Gov't and Industry

- What industry can do to increase EVM effectiveness?
  - Control program use of resets and OTBs without an EAC and executable plan for the future
  - Talk to the service EVM focal point non-attribution regarding PO issues we are potentially impacting your EVM compliance
- Together we as a community can influence EVM effectiveness