Air Force EVM Update

Shannon House SAF/AQXRR 4 May 2011

Updates since Last Meeting

New EVM Lead

6 Initiatives from AF Query being developed by AF EVM IPT

Query Overview

Purpose: Gather data re AF EVM status to guide the prioritization of EVM IPT initiatives for FY2011 and beyond

Methodology: Conduct standardized interviews of EVM reporting programs

50 programs interviewed; included all ACAT 1 and most ACAT II with current EVM reporting (SDD and LRIP)

Participating Centers: AAC, ASC, ESC, SMC,OO-ALC, WR-ALC

Timing: Reviews conducted Aug – Nov 10

EVM IPT Query Observations

Lack of clear EVM/Scheduling functional ownership/alignment

Lack of defined career path for EVM and scheduling function

Lack of government training in use of EVM, scheduling

Lack of a certification program to provide training and field proficiency

Inconsistent or lack of schedule analysis by PMO Inadequate number of PMO scheduling and EVM SMEs

AF Initiatives

Develop Checklist to Support CDRL Compliance
Revise AFI 63-101 to reference checklist

Develop recommendations for contract incentives based on contractor EVM compliance

Develop supplemental EVM/scheduling training

Develop AF EVM and scheduling certification proposal

Develop EVM best practices sharing methodology

