

EVM Pilot at Raytheon Missile Systems

- Pilot was kicked-off in the Summer of 2014; Reinvigorated and expanded focus Summer 2015. 3-Day face-to-face working session scheduled for September 2015
- Participants from DCMA, Raytheon, and MDA
- Focus on 3-5 Programs, various size and complexity
- Five teams developed to organize/facilitate the required effort
 - Content: All 32 Guidelines complete by working session. Review of tests and SSP development August 31 in conjunction with Process Team
 - Data Analysis: Determine artifacts to accomplish manual tests
 - Process: Evaluate plan to complete, develop SSP
 - Tool/Technology: Bi-Weekly meeting. Subset of test data provided. Working toward existing data versus created data. More with less.
- Bi-Weekly Joint Team Project Meeting