

NDIA Integrated Program Management Division

Clearinghouse Working Group

Joe Kusick
Gary Humphreys
Russ Rodewald

www.ndia.org/divisions/IPMD

Unrestricted Content

Clearinghouse Topics

- **Expected IPMR DID Revisions (not related to IPMR₂ change)**
 - Price/Usage Variance Formula (align with EIA-748)
 - COM/G&A – language change to: “...in accordance with contractor’s existing systems...”
 - Reporting of multiple OTBs – report data via Format 5
- **Stop Work Orders**
 - EVMSIG clarifies scope should be removed at the rate which it was baselined. However this is not recognized by the ACO/PCO’s
 - Gary Bliss has been provided examples by industry and he is personally trying to effect a resolution at the DPAP level and above
- **Subcontractor MR**
 - Clarification on reporting subcontractor MR in prime MR
 - Survey to go out via Prime/Sub working group
 - Looking to incorporate guidance into execution guidance

Clearinghouse Topics

- **Gate Month Issues**
 - **Some Companies do not update EAC's until next comprehensive**
 - **Other Companies hold ETC/LRE if predetermined thresholds are not breached and only update control accounts that breach thresholds between comprehensive EACs**
 - **Some Companies do a "desktop" update NOT at the work package level between comprehensive EAC's particularly on large programs**
- **Agile vs EVMS**
 - **Continued Interpretation Issues**
- **EAC development at the work package level**
 - **There is not consistency in industry as to where EAC's/ETC's may be done**
 - **Potential for greater administrative costs if ETC/EAC's that are NOT comprehensive are forced to be done at the work package level**

Clearinghouse Topics

New items...

- **What is the stance on a baseline and an earned value technique?**
 - Is a QBD part of the baseline? What is the minimum requirement of a QBD to be compliant – what happens when reality changes?
 - *Context - DCMA is pushing and has since 2015 that QBDs are also 100% firm and never change from the baseline*
- **If LOE is excluded from an IMS critical path, per your defined flag fields and processes, but is linked for consistency and planning purposes (all items in IMS) is this non-compliant?**
 - *Context - Being told they are not allowed to have any links between any discrete and LOE tasks at all because it invalidates the critical path – even if our process, custom fields, and filters mandate removal of LOE and others prior to calculation of a critical path. This is seen as non-compliant.*
- **What efforts are underway to correct and educate improper application of EVM to software contracts or products at different lifecycles stages other than new development?**