

Integrated Program Management Division Agile/EV Working Group Activities

February 8, 2018

2017 Review: Agile EV Working Group Industry Guide Activities



- **Completed Agile EV Industry Guide Version 1.2 Changes**
 - Agile for Contracting section added
 - IBR considerations added
 - IMP Section strengthened
 - Format and minor editorial changes
- **Released Guide for comments Jan 11**
- **Comments due Feb 11**
 - Only comments in review matrix accepted
 - No late comments will be accepted
- **Comments will be adjudicated and sent out 30 days prior to the May meeting**
- **Vote for guide acceptance will be held in May (next IPM meeting)**

2017 Review: Agile EV Working Group Industry Guide Activities



- **Contracting Subgroup**

- 9 new pages of content added in Version 1.2

- 6 Contracting for Agile and EVM
 - 6.1 Defining the Agile Process
 - 6.2 Successful Agile Contracting
 - 6.3 Agile and EVM Solicitation Considerations
 - 6.4 Clauses and Agency Policy Citations
 - 6.5 Contractual Change in an Agile and EVM Environment

- **Key Concepts:**

- Discussion of the definition Agile Process / Product for a contracts professional to understand that this is not a pre-defined prescriptive product with specific unchanging requirements
 - To date, for government contracting, despite the role of the product owner, the contracting authority chain of command does not change on an agile effort
 - Discussion of SOW vs SOO applicability
 - Key components to consider including in the solicitation / contract (that will be different from a non-agile effort), such as a definition of done, defining the product owner and agile teams, planning, reporting, testing, and contract type
 - Do any of the clauses or agency policy citations need to change?

2017 Review: Agile EV Working Group Training Activities




- **Agile/EV training compliant with the Guide Version 1.1**
 - Focus is on instructor content for helping understand Agile/EVM integration.
 - Materials may be picked up for future training activities
- **Efforts to complete April 2018**
- **Version 1.2 Updates will be incorporated into the training in October 2018**

2018 Plan: Agile EV Working Group 2018 Activities



- **Agile EV Industry Guide Version 1.3**
 - Will include any late version 1.2 comments
 - Working group will determine which backlog items will be included in Version 1.3
- **Version 1.3 will be released {TBD – Spring 2019}**
- **Agile TRAINING team content release and usage**
- **Quarterly co-chair/subgroup meetings**
- **General working group meetings, as required**
- **Backlog item elevation, subgroup re-/formation.**

NDIA EV Agile Product Roadmap



Subgroup Composition

Product Roadmap

Build and maintain the product roadmap for the NDIA sub-group.

Reviewed
at Winter
meeting

First Name	Last Name	Company/Agency
Gordon	Kranz	Enlightened Integrated Program Management, LLC
Paul	Bolinger	Humphreys & Associates
Renee	Frazier	Rockwell Collins
Andrea	Nibert	Leidos
Ron	Terbush	Lockheed Martin
Benny	Veguilla	DCMA

Contracting

Identify and define the characteristics associated with Contracting within an agile environment.

1.2
Included

First name	Last Name	Company/Agency
Andrea	Nibert	Leidos
Keith	Nicholson	Rally
Maya	Jackson	
Andrew	Clements	Leidos
Marilyn	Buckelew	Raytheon
Crystal	Glenn	CenturyLink
Glen	Krogh	Rockwell Collins
Justin	Rogers	Rockwell Collins

Subgroup Composition, Cont.

IBR Checklist

Identify best practices to apply to IBR activities as part of Agile contracting with EVM. A program startup primer.

1.2
Included

First Name	Last Name	Company/Agency
Ron	Terbush	Lockheed Martin
Ivan	Bembers	NRO
Elias	Cooper	AzTEch
Reshma	Devkaran	CSRA
Jim	Duffy	Raytheon
Nathan	Oligmueller	Northrup Grumman
Tracie	Thompson	Honeywell
Nick	Willis	Raytheon

Complete Agile

Develop integrated set of graphics associated with Agile examples within NDIA Agile Guide (common themes).

Clarified
Scope

First Name	Last Name	Company/Agency
Matt	Strain	CACI
Scott	Fish	ClearPlan
Josh	Garvey	ClearPlan
	Kranz	Enlightened Integrated Program Management, LLC
Gordon		
Andrea	Nibert	Leidos
Audrey	Mahoney	General Dynamics IT
Robin	Pulverenti	ClearPlan
David	Scott	
Alex	Brown	WBB

Subgroup Composition, Cont.

Training

Develop training materials and content that can be leveraged by NDIA as part of augmenting agile guide.

Drafting
Package

First name	Last Name	Company/Agency
Amy	Martz	Raytheon
Jim	Duffy	Raytheon
Robert	Eisenberg	Lockheed Martin
David	Narcum	Northrup Grumman
Kelly	Sele	Raytheon
Pamela	Walters	Leidos
Amber	Young	AzTech

Definitions

Generate Agile and EVM definitions tables to augment Agile guide.

Work
Complete

First name	Last Name	Company/Agency
Heidi	Crookston	GE Aviation
David	Bulkin	Grow-Lean
Matthew	Kennedy	DAU
Amy	Martz	Raytheon
Larry	Mattivi	Navy EVM
Leo	Rodriguez	AISC
Dave	Scott	BDO
Dave	Tervonen	Navy EVM
Jeffrey	Thomas	Raytheon
Robin	Yeman	Lockheed Martin

Subgroup Composition, Cont.

WBS - IMS

Develop sections associated with IMS and WBS considerations for Agile.

Work Complete

First name	Last Name	Company/Agency
AnnMarie	Oien	Lockheed Martin
Juana	Collymore	GAO
Heidi	Crookston	GE Aviation
Rob	Eisenberg	Lockheed Martin
Renee	Frazier	Rockwell Collins
Dennis	Hall	NDU
David	Narcum	Northrup Grumman
Melissa	Slaughter	Delta Resources
Ron	Terbush	Lockheed Martin
Brian	Valenti	Rockwell Collins
Jim	Taylor	Raytheon
Robin	Yeman	Lockheed Martin

Change Mgmt.

Describe processes required to ensure proper change on Agile EVM projects.

Work Complete

First name	Last Name	Company/Agency
Howard	Leibowitz	SGT
Ivan	Bembers	NRO
Kimberly	Davis	
Singi	DeSilva	Mission Solutions Engineering
Jessica	Kaspari	Rockwell Collins
Amy	Martz	Raytheon
Andrea	Nibert	Leidos
Barbara	Phillips	
Ronald	Terbush	Lockheed Martin
Pamela	Walter	Leidos