

Overview

**Update the Planning and Scheduling
Excellence Guide to version 4.0.**

Leadership

Scott LaFrance

scottlafrance@clearplanconsulting.com

Yancy Qualls

Yancy.qualls@humphreys-assoc.com

-
- **Mandatory three-year review cycle for all guides – working groups may update guides more frequently**

Government & Industry

- DCMA
- NASA
- NAVSEA/NAVAIR
- DOE
- EFCOG
- Contractors
- Consulting Firms
- PSWG
- CAIWG

Major Changes

- Addition of 13.3 – Scheduling in Agile
- Addition of 13.4 – Scheduling in Construction
- Removal of all references to DCMA 14-point
- Refresh graphics
- Document has been hyperlinked

Considered for Future Action

- Stochastic Critical Path (needs better socialization)
- Some suggested methods of developing an IMS for a production contract, specifically material (referred to Production WG)
- Unconstrained CPM (needs further discussion)
- SPIt, TSPIt, Earned Schedule
- BRI – Baseline Realism Index
- QBD Integration
- Any major changes resulting from IPMDR Adjudication may require an interim release
- Changes to DECMS