

Agile and SE Working Group Committee - 2016 Status

2016 Tasks Planned	Status	Accomplishments (deliverables, etc.) - Comments
Gather data from identified sources	In progress	Data is being contributed to first draft of paper
Start draft document	Done	Updated outline with additional data. Expect completion of initial draft by end Feb
Review initial draft document	Done	Review of initial draft complete.
Complete final draft document	In progress	Responding to comments and adding missing information
Working Group Review	Not started	
NDIA SE Review	Not started	

Agile and SE Working Group Committee - 2016 Task Plan

Proposed 2016 Tasks:

- Gather data from identified sources
- Start draft document
- Initial draft reviewed by committee
- Update initial draft
- Final committee review
- Final draft to outside reviewers
- Finalize paper

Schedule / Resources

- Volunteers across industry and DoD
- Internal draft - end Feb/early March 2016
- Final draft for review – end March-April 2016
- Final paper – end June 2016

Deliverables / Products

- Internal draft RFP and Agile paper
- Final draft of RFP and Agile paper
- Final paper

Issues / Concerns:

- Enough resources (authors)
- Schedule (resources are volunteer)