



Maintenance Training System (MTS)

9 May 2017

Mr. Stanley Smiegel


APT (T-X), MTS

937-255-6369

Stanley.smigiel@us.af.mil

Advanced Pilot Training

“Notional” Schedule





MTS Status

- Aircraft and GBTS in Source Selection
 - Projected Contract award 1 Q 2018
- MTS Current Phase FY 17 : Requirements Determination and Market Research
 - MTS FBO site update (Apr 2017)
 - Created T-X SPO email site for MTS contractor engagement (Apr 2017)
- Status Briefs – On Track for acquisition
 - AETC A5/8/9 – 10 Mar 17
 - AETC/CC – 29 Mar 17, codified MTS as critical part of APT enterprise



MTS Status

- On Going Tasks
 - Integrate MTS into MS B Program Docs (July 2017)
 - Finish Representative TSRA (AETC) (July 2017)
 - MTS Conops formalization (Aug 2017)
 - Draft MTS System Requirement Document – awaiting updates informed by TSRA
 - Support the creation/coordination of the Training Planning Team Charter (Sept 2017)
 - Support drafting/coordination of the Systems Training Plan (Sept 2017)
 - Continue Engagement with Industry
- Future Work
 - Conduct Mx Task List Validation Post platform contract award
 - Release MTS RFP 2019
 - Award MTS contract 2020
- APT T-X MTS contact info
 - <https://www.fbo.gov> – “Advanced Pilot Training Maintenance Training Systems”
 - AFLCMC.WLZG.MTSCONTRACTS@us.af.mil



Questions?