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The Over Target Baseline (OTB) and Over 

Target Schedule (OTS) Implementations 
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4 Methods For Formal Reprogramming 

OTB Method # 1 - Retain existing cost variance but eliminate 
existing schedule variance (set BCWS equal 
to BCWP) 

OTB Method # 2 - Retain existing schedule variance but 
eliminate existing cost variance (set BCWP 
equal to ACWP and adjust BCWS) 

OTB Method # 3 - Eliminate both cost and schedule variances 
(set BCWS and BCWP equal to ACWP) 

OTB Method # 4 - Retain existing variances and re-budget 
future work 

 Or 

Combinations 
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Factoring 

 Factor is applied to budget and Earned Value 

 Actuals are not factored 

4736 

Prime BAC 

Subcontractors' BAC 

$190M 

$200M 
= = .95 
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Factoring Objectives 
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NOTE: Actuals AND EAC are not factored. 


