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April 15, 2003 
 
 
NDIA Conference 
 
Tuesday, February 11, 2003 
 
Welcome: 
The conference opened with a silent pause for reflection on the Columbia Space Shuttle 
tragedy.  Jim Gasbarro, PMSS Chairman, then welcomed all and followed with 
introductions of attendees from government and industry. 
 
Key Speaker: 
Pam Levesque, Director of EVMS at Pratt & Whitney presented a corporate overview of 
the Pratt & Whitney Earned Value Management System and “One-Company” approach 
for EV, ERP, SAP Implementation and the Advance Agreement partnership with the 
Government. 
 The Company Goal is single system EV approach by 2004.  Currently 95% of 

2002 Programs are under EVMS with a single set of processes and documents and 
reporting utilizing SAP and wInsight to produce common Program Management 
Reviews, risk based EACs and common metrics across all programs, including 
commercial, foreign and military.  

• SAP Project Systems EVMS implementation included five “dry runs” to “go 
live,” and now contains all development programs.  It is coupled with wInsight 
for analysis and reporting including: 

o Weekly (hours only) labor calculation to wInsight 
o S&P Hours (only) (monthly ÷ by 4 or 5) 
o Bulls Eye Chart – All programs plotted 

• SAP ERP implementation in October 2002 included all modules and touched all 
major systems in the company, resulting in an all encompassing “go live” 

• The JSF Program on SAP required a validation process with comparison to legacy 
system. System users were surveyed and trained twice.  Training was a key factor, 
including: 

o 70 hours of user training 
o 70 step validation process for user 
o 300 programs converted all scheduled out and statused on “level” 

completed for three week window 
o 120 cost and schedule personnel  
o SAP Project Systems EV performance techniques include: 0/100, EV 

M/Stns, % Complete, LOE, Milestones must be sequential in performance; 
performance cannot be taken out of sequence 

o SAP Scheduled tool – input schedule into SAP 
o Schedule Integration is –accomplished at numerous levels now, and the 

concern is that planning at too low a detail level adds considerable volume 
to the project 

• The JSF SAP schedule is exported to Microsoft Project for Lockheed Martin 
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o Weekly hours labor status reporting and customer (contract requirement) 
• Government customer access is not direct access to “real time data;” but is 

moving toward identification of best government access/SAP data available, with 
XML wInsight files provided to the customer 

 
Membership  
 

• Jim Gasbarro shared that NDIA has experienced three recent retirements from the 
NDIA board, including Bob Pattie, Tom Jennings and John Pakiz.  Their 
contributions are greatly appreciated and we’ll miss them. 

• We need an approach for recruiting new team members to reenergize the 
organization and generate new views on Program Management Systems for true 
Industry Ownership. 

• A work group is needed  to develop ideas for recruiting efforts include all NSA, 
NASA (OMB Requirements initiative with requirement for EVMS reporting), and  
Subcontractors. 

• Note:  The CPM Conference is scheduled for 5/7/03 to 5/9/03  
o Suggest focus on scheduling in future 

 
Work Group Sessions:   
The following Working Group Sessions were conducted throughout the remainder of the 
morning and early afternoon sessions: 

• Corporate System for Compliance, Pete Wynne Team Leader  
• Corporate Surveillance/ Problem Resolution, Bob Loop Team Leader  
• EDI, Buddy Everage and DCMA Team Leaders 
• Risk Management, Gay Infanti Team Leader 
• Change Management, Joe Kusick  Team Leader for Wayne Day 
 

Government/Industry Informal Discussion: 
Jim Gasbarro led the discussion regarding the growing interest of the OMB and Earned 
Value: 

• DCMA Bob Leach, DoD OSD EV Focal Point looks forward to results, and 
finds this to be a great forum.  Publication of Best Practices on the DCMA Web 
Site is planned, indicating resources are now available to reinstate the web site 
and DCMA looks forward to publishing relevant materials there soon. 
 
Integrated Program (Or Performance) Management change of title would do a lot 
to promote this with our Government Program Managers. 

 
• USAF Pentagon, Lt. Col. Buck Ennulat:  Most representatives here are 

representatives from the “Big 4.”  The level of expertise is in pockets 
(government and industry).  We need to start mentoring some of the 
subcontractors for ACAT 3 and 4 programs.  They’re nowhere near the 
knowledge base of this community, and a bridge from prime to subcontractors is 
needed.  (An estimated 50 to 60% of work is done by subs on some contracts.)   
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Jim Gasbarro commented that this is part of the work of our working teams, the 
subcontract aspect within compliance change control and surveillance teams. 
 
If you feel a USAF Program Manager is requesting something not consistent with 
the Criteria, please let me know and we’ll try to deal with the issue in a non- 
attribution mode. 

 
• NASA, Wes Brown, believes the NDIA forum says a lot for the Big 4 OMB 

updates, and asked for industry cooperation in this change period. 
 

• CCDR, Ron Lile, inquired as to a way to bring CCDR preparation 
representatives for updates on CCDR and how they’re working in the field. 
 

• DCMA and other Government Agency Representatives are encouraged to 
attend NDIA, to facilitate closure on issues with our customers.  Bob Leach 
indicated he is pursuing identification of the Army Focal Point, and will contact 
by e-mail prior to the next NDIA meeting to invite Government Agency 
Representatives. 

 
• SDE = Sharing Date Environment, represented by Government Services and 

Agencies.  From an industry standpoint we are affected by all these Government 
agencies, and it would be beneficial to establish one consistent application; one 
set of criteria to respond to all. Gary Christle indicated this is a Government issue 
where an Inter-Agency forum is needed.  Wayne Abba shared the CPM 
Conference work group feedback: A-11 Part 7 documentation strengthened the 
OMB Guidance, and specifically refers to the ANSI Standard, but the 
interpretations are legion.  Defense Programs are included in the OMB form 300 
requirement.  One-year requirements were waived, but then compliance is 
required. 

 
Wednesday, February 12, 2003 
 
Jim Gasbarro discussed the NDIA August meeting, and the need for confirmation of 
meeting dates and location(s), (possibly CSC in Washington D.C).  He also encouraged 
potential volunteers to host NDIA to please contact a board member. 
 
Work Group Feedback 
 

• Corporate Systems for Compliance, Pete Wynn: 
The original requirement for the team was to define the methodology for EVMS 
to convey ANSI 748 Criteria with existing company processes, develop a white 
paper on “ownership of EVMS processes” from a Program Management 
perspective. - Define what’s working today; EVMS being a piece of this.  Identify 
core attributes, then define a model and develop recommendations.  This will 
define what’s working and put boundaries on the team product. 
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A decision was made to document an Ownership Model; not initially concerned 
with government acceptance for conformance or compliance at this time.  Rather, 
take small steps, and then later, move toward the next step; defining what has to 
be done to gain government acceptance.  The plan is to identify all inputs and 
consolidate these by the next meeting. 

 
• Surveillance and Problem Resolution, Bob Loop: 

The team goal was to develop a Surveillance Guide defining Best Practice 
Surveillance.  NIMA, NRO and DCMA were added to the team’s scope.  The 
Schedule is: Brief a white paper at the May CPM Conference, complete the draft 
guide for the Fall Workshop.  Currently the draft best practice is in process. 
 
Draft best practices: 

1. Surveillance should be based on risk 
2. International surveillance is linked to Joint Surveillance  
3. One approach satisfies all 
4. Government Joint Surveillance is best seen as a part of robust internal 

surveillance 
5. The process owner should chair the surveillance team 
6. Surveillance team should be small and not split up 
7. Roles of members participating should be understood (independence is 

key) 
8. Process based best Practice; Annual self assessment 
9. Should include a strong resolution process 
10. Should include a normal problem resolution/escalation process 
11. Overall, define a target for “Best Practices” and get “Buy In” of major 

organizations regarding content 
 

• Electronic Data Interchange, Buddy Everage and DCMA : 
The team goal is to define EDI, its current status and issues/problems as well 
as solutions for improvement.  The team focus has changed, evolving from 
reporting to “sharing of data.” 
 
Survey findings:  
- Standard transaction set and EDI handbook still in use 
- IDE (Integrated Digital Environment), overall paperless environment. 
- SDE (Sharing Data Environment), internal and external; how is this 

managed? 
- Problems include: format, inconsistent requirements and use, security, 

standard transaction sets, schedules, software to generate.  We need to 
define: What is IDE and SDE?  XML is the new standard.  The OSD April 
02 letter defines new standard format electronic.  DCMA is the XML 
community manager. It’s their job is to “de-conflict” the XML standards 

 
Recommendation:  NDIA PMSS Coordinate with DCMA to establish XML 
standards for Project Management data.  This is a technological issue.  Wayne 
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Abba will develop a white paper on XML Standards. Wayne requested anyone 
using XML to share their ideas with him in development of XML standard 
and experience. Next, define IDE/SDE and charter for working group. The 
purpose of the “shared data environment” is to get away from some formal 
reporting.  It is an initiative of OMB to investigate the implications of this, 
and publish a white paper on XML Standards.  Additional resources to assist 
with this effort must be identified. 

 
• Risk Management Team, Gay Infanti: 

The team’s mission statement was to engage the customer to explore risk 
management and EVMS (in connection with risk management plan), and 
identify and share best practices.  This provided an opportunity to engage with 
broader Program Management Community and promote EVMS as part of the 
risk management process.  The Team’s deliverable is a summary of those Best 
Practices and lessons learned. 

 
A major topic of discussion included identification of risk issues and giving 
the customer a comfort level with how contractors are going to deal with 
these. 

 
A draft survey will be developed. DAU will assist with development and 
testing of the survey content, and then distribute it to a broader audience. The 
Survey audience is anticipated to be Government, Industry electronic per 
NDIA mailing list, additional relevant personnel identified and the risk 
management community. 

 
Survey topics include:  Contractor Risk, CPR Analyses, Statistical Analysis  
and NAVAIR concerns. 

 
PMCOP (Program Managers Community of Practice) 

• Provides a potential avenue for integrating risk management 
information 

• An alternative avenue of communication is a Website 
 

Centers of Excellence for Risk Management include: DoD Risk Management 
Guide, PMCOP, INCOSE 

 
Open Issues: 

• Seeking formal NDIA sponsorship for the survey 
• Define the forum for “Best Practices” and communicating this 
• Expansion of the survey audiences to the Risk Management 

Community 
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• Change Management, Joe Kusick for Wayne Day: 
 

The original team was formed because government organizations didn’t 
believe contractors were doing a good job managing change (This was the 
Customer perception.)  The Team’s deliverable is a summary of those Best 
Practices to manage and deploy the change management process. 
 

• Approach: 
 Survey approach discarded 
 During the next 30 days industry participants are requested to provide the 

following to Wayne Day: 
 What has worked and what has not 
 Identification of Best Practices utilized to manage change 
 Consolidate info into white paper 
 Develop White Paper and post on DoD Website to deal with baseline 

control and change control 
 Complete white paper by August 
 Original issues – NAVAIR – plan and package conversion 
 Reprogramming MR use, interim planning for authorized unpriced work 

 
A disciplined process for communication of change with good interaction 
between contracts and engineering technical people is critical.  The challenge 
is to do what is in the contract and maintain baseline control.  Weekly change 
control board meetings tied closely with supply chain and very active 
communication is a key attribute of change control.  Our task is to identify 
those “Best Practices” utilized to manage this.  For example, the introduction 
of changes through IPTs is an issue that can be difficult to work through. 
Evolutionary Development and Spiral Development contribute considerably 
to the problem of change management. Training, consistent communication, 
and a repeatable process are essential to successful baseline management. 

 
Summarization of Best Practices:  Currently the team does not have sufficient 
information to compile a summarization.  We encourage input from the 
community in the form of e-mails to Wayne Day over the next 30 days: 
Wayne.Day@northropgrumman.com 

 
Timeline:   

• May 3, Team Consensus Analysis and Conclusion 
• August 3, Complete Deliverable: White Paper on Change 

Management 
 

• Program Management Systems Sub Committee – ANSI/EIA 748 Standard 
Status, Walt Berkey:  

Walt discussed the 5000.2 Cancellation and Interim Guidance OSD Letter, 
and the Program Managers Guide to the Review of an Integrated Baseline.  
On 8/28/02 the ANSI Standard was re-affirmed to be retained: 
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• A three-year review process was introduced with changes to the 
introduction. 

• Elements were changed to seven component fundamental 
“principles” required 

• Expansion to detail of the 32 Criteria for application.  This now 
provides the foundation to put project management in place. 

• Scaled EVMS Application:  Now we’ve opened the door and 
introduced scalability.  The C/SSR required a management 
process but not full 32 Criteria 

• Chapter 5, System Evaluation:  The next target of opportunity is 
Compliance and Surveillance, per the general consensus this is 
the next issue to be dealt with 

• Documentation became the focus of investigation 
• Building on this, it is recommended that a working team be 

reconstituted to deal with the compliance issue from all aspects:  
Industry DCMA and The Services 

• We need to integrate our knowledge base and identify what 
works best: 

1. Tier 1 Compliance 
2. Tier 2 Surveillance 
 

5000.2 Cancellation and Interim Guidance 
• The estimated completion date for issuance of the new guidance 

was 1/15/03, but this date has passed and we’re unsure of the 
current status 

• EVMS is now placed in table three  
• The OSD letter (draft) supports continuation of EVMS as a 

management process is intact 
• The focus is to craft succinct letter to OSD that the Joint DoD 

Industry team served a valuable purpose to address documents 
 

Integrated Baseline Review Process – PM Guide  
• The guide is near completed. In November ‘01, comments were 

incorporated and forwarded to OSD for formal comments.  In 
January these were worked through, and in May, the Army and 
Navy comments were worked out.  November ’02 the technical 
edit was completed and comments dispositioned with OSD.  The 
UK is now ahead of us in this process and has built framework; 
plus each program develop is own document for IBR Review 

• OSD final coordination is anticipated in March ‘03 
 

Forward Plan, Program Management System Sub Committee (PMSS):  
• General Farrell endorsement for Industry was received on Feb. 8, 

02 
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• The guide was placed on the NDIA Website in Nov. ’02, and 
printed by NDIA for distribution 

• NDIA PPC concurrence to submit a letter to OSD and the IBR 
Guide to GEIA SSTC on Jan. 9, 2003. 

• The Guide will probably be published as a “Engineering 
Bulletin” as supporting the ANSI Standard, and therefore doesn’t 
have to go through as formalized change process for future 
updates 

• OSD (AT&L) Recommendations 
1. Edward Aldridge approval, near-term estimated completion 

date  
2. The recommendation to re-instate the working team was 

approved 
 

• OTB/OTS Handbook, Randy Steeno (Boeing): 
The draft OTB/OTS Handbook was developed by Government and EVM 
Practioners in April ’02, then presented and discussed in May ’02, and it was 
decided that NDIA input was needed.  Major defense contractor comments 
were collected and consolidated. Concerns were high lighted: Conformance 
and compliance with the ANSI Standard was the goal. 
 
June ‘02 issues had been identified and in August, Tony Finefield was 
working with the team to address and disposition these issues. Additional 
knowledge resources were also contracted.  In Oct.’02 it was posted on the 
PMI website incorporating changes and suggestions and an OTB/OTS 
workshop conducted at ’02 Fall Conference.  Boeing comments were 
completed in Dec. ’02.  Additional comments were anticipated from NG and 
Raytheon, as well. 
 
Eleanor Haupt, President of CPM, provided status and information following 
the PMI/CPM suggestion to initiate a collaboration on certain EVM 
documents as part of a strategy with several national and international 
association: 

• Plans to update PMI/CPM Website 
• Plans to take recommendation for approval 3/03 
• Suggests NDIA take ownership of certain EVM documents, with the 

OTB/OTS Handbook – being the first such document 
• NDIA/PMSS Charter: 

• Partnering/Inter-relationships for key documents 
• Government and industry working together, it builds on the 

strengths of both organizations, and also improves influence over 
the future of these documents 

• Recommendation for next action:  The PMSS Executive 
Committee recommends we formally accepted the PMI/CPM 
partnership invitation 
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PMSS needs to establish a person/sub team to work the issues on the OTB 
Guide, final common ground and make recommendations for modifications, 
then issue as a “White Paper” similar to other team outputs 
 
Eleanor Haupt would like to: 

• Announce our partnership at the Spring Conference in May (New 
Orleans) and; 

• Have an NDIA Member attend CPM Board Meetings 
• CPM has also initiated a partnership with PMI College of 

Scheduling 
PMI/CPM Website enhancement is in process: 

• Identification of CPM documents to review 
1. EV Practice Standard 
2. EVMS Guide (International Guide) 

• Provide on-line reference materials, such as: 
1. UK EV Guide 
2. Australian EV Guide 
3. Government and National Association (NDIA) documents 
4. Note:  The NDIA partnering exchange with CPM will 

continue focus on DoD customer requirements 
 

• Director of the Defense Cost and Resource Center, CCDR Update, Ron Lile, 
Ron shared that the new organization name also included an expanded scope, 
from the CCDR process to cost analysis for DoD as a whole, with the overall 
objective to improve access to data, not to replace existing systems 
 
The CCDR Data Library (and future document library) core mission is to 
collect major program data for joint services and make these available for use 
by authorized government analysis in a cost effective manner.  The 
organization has been reengineered and fully automated into an internet 
system through established firewalls, and is currently tracking 96 ACAT 1 
Programs, with over 90% non-compliant for numerous reasons: 

• GFE contracts omitted from CCDR requirements 
• Prime contractors do not “roll down” CCDR requirements 
• CCDR requirement not in RFP deleted from contract 
• Reporting is not consistent with various contractor locations 
 

These problems are being addressed on an individual basis (e.g. SBIRS High, 
a contract mod was later issued to add the CCDR requirement). DoD Interim 
Guidance for ACAT 1 Programs contains the requirement for a CCDR. The 
WBS for CCDR reporting must be the same as the WBS used for Cost 
Reporting.  The CCDR is required for: 

• Contracts and Sub Contracts greater than $50M 
• High Risk programs 

A CCDR data library and database are currently being developed.  A SAR 
Cost Growth Database is also being developed utilizing DACIMS 2.X Tools, 
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CIRTS (Cost Info Resource Tracking System).  This is a relational database to 
track requirements to their due dates – the architecture is complete. The goal 
is a 100% validity check on all submissions, automating the links and the 
process.  Four basic software data metrics are utilized: Size, Labor resources, 
Schedule, and Quality; Basic Activities include: Analysis, Automation, 
Support, Policy and Training 
- Future “to be” process 

• Semi-automated tracking process 
• Streamline plan/report formats and transmission paths 
• Expand automated validation beyond mathematical calculations 
• (EXCEL is the interim until XML format is established) 

Major Issue: Coordinate with WSD/AT&L to transfer WBS policy 
responsibility (needed, per Ron Lile) 
- The SBS is a function of Systems Engineering and precedes CCDR by 

years 
- CCDR requires cost estimates in standard structures to utilize the data 
- This issue was dealt with by the CAIG in past years 
- MIL STD 881 is required on Government Program Management side 
- If this is then mandated to the contractor it could drive the establishment 

of IPTs and Control Accounts 
- Industry does not wish to go back to a directed WBS  
- Bob Leach commented that this is an issue the community has to deal with 

yet and will be working through this issue 
- The CCDR Manual will be posted on the web site by about June 1, 2003 
- Implementation of new D.D. form 1921 –1 on 10/1/03 with a phrase in on 

new contracts  
- CCDR DiD language has also been modified 

- 2003 Training Schedule 8-10 visits to major contractors scheduled 
throughout the year 

 
• CSC Federal Sector EVMS Validation, Buddy Everage,  

The CSC Federal Sector initiative is to get an EVMS System 
certification/validated The CSC-AEGIS program (subcontract to Lockheed 
Martin) will be the process test program).  The goal is to satisfy for all Federal 
System, all programs, instill disciplined standard set of procedures to ensure 
contract technical, schedule and cost objectives are met.  This is planned in 
four (4) phases, as follows: 

• Phase I: 
1. Establish EVM System to be used on all programs 
2. Document current EVMS processes  
3. Write Federal Sector EVM System Description 
4. Write Federal Sector EVMS Policy 

• Phase II 
1. Progress Assistance Visits – help AEGIS implement 

processes 
• Phase III 
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1. Readiness Assessment – Prepare program staff for Self 
Evaluation Certification Review 

• Phase IV:  AEGIS & IRS PRIME 
1. Self Evaluation Certification Review 
2. CSC Team, NDIA and Customer comprise self evaluation 

team; and will invite DCMA DoD Executive Agent for EV 
and other customers 

There is no contractual requirement for the EVM System currently on the 
program, but it’s anticipated in the near future.  The objective would be to 
present the validation approach to NDIA CEO to get final approval.  The 
overall goal is to get NDIA (as an advocate) to send a letter giving approval of 
system.  An Advance Agreement will be developed and approved after the 
self-evaluation 
 
Rich Zell indicated DCMA does not have the ability to utilize Government 
resources to review the system and process for certification maybe NDIA 
should do this.  With no validated system, however, a lengthy EV Plan must 
be submitted with every proposal requiring EVM.  However, DoD will 
recognize and accept validation of other countries.  Perhaps we should think 
about a certification process through NDIA to help ourselves out, similar to 
the ISO 9000 certification process (NDIA had, at one time in the past, rejected 
this idea).  DCM expects good data. It’s contractually required and how you 
get there is a business process. 
 
This is the first organization to step forward from industry, get their 
operational processes established and complete the review/certification 
process.  We’re in a transformational state now. 
 

• OMB & International Update, Wayne Abba   
OMB – Performance Management Laws 
- Currently working with David Muzio for information and updates and 

other related legislation 
- Working with the Department of Defense, developed principles included 

in A-11 Part 3, then transitioned to A-11, part 7 in June 2002 
- Program Budgets require a strong business case tied to project planning 

using EVM per ANSI/EIA 748-98 
- Agency scores have 10 categories including:  EVMS, Program 

Management, Risk (scoring the performance based management system) 
- Requirements S, P, A and cost curve, time phased versus the EAC 
- Standard chart and reporting content and > 10% variance requires 

explanation 
- Name the software program you’ll use to meet the ANSI/EIA 748 

Standard  
- Baseline Plan reviews are taking place and affecting program funding, 

DoD programs are included 
- OMB work shop anticipated at PMA Management Conference 
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- Six (6) countries visited, including: 
1. Australia – David Read Consultant & Shane Huby, 

Program Manager EV Management – Australian Standard 
published 

2. Brazil – Ricardo Vargas, Consultant and Author – no 
government regulatory requirement for EV Program 
Management 

3. Japan – Ken Nishi, Consultant – Summit on Project 
Management in Tokyo 7/02, developing 1st EVM Guideline 
based on US Documents, and seek support from PMI-CPM 
in Fall 2003 

4. Canada – has adopted the ANSI Standard 
5. UK – Issued APM Guide to EV Analysis 
6. Sweden – No response – EV limited to Defense programs – 

No standards activity 
 

• DoD 5000 Guidance & OSD Activities Update, Bob Leach  
- Acquisition Policy Revision (DoD 5000 is now under Defense 

Procurement Acquisition; we’re not the author) 
- Two (2) of Secretary Rumsfeld’s five (5) key points 

1. Incremental – phased approach to acquire a final capability 
– its easier to estimate 

2. Spiral development – pushing state of the art and you don’t 
know the ultimate capabilities of the system in the future 

3. Grow that capability over time 
4. Objective introduce new weapons systems for new 

circumstances - Reduce cycle times of our Weapons 
5. Insert new Commercial Technology 

- Key focus: 
• Improved performance and quality - delivered faster 

- 10/30/02 – 5000 cancelled; re-issue 1/15/03 believe all issues have been 
addressed, and when time permits it will be signed/approved 

- *Status Documents currently with Deputy Secretary of Defense for 
Signature 

• 5000.1 – Principles retained; flexibility emphasized 
• 5000.2 – Instruction acquisition management model unchanged - 

focused on requirement and statutory requirements 
• 5000.2 – Regulation – cancelled as mandatory becomes “Guide” 

characterized as “non-mandatory”- content is: 
1. Expectations 
2. Best Practices 
3. Lessons Learned 

- Why Change?   
• Too prescriptive 

- Revised Policy Objectives 
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• Encourage Innovation and Flexibility – focus on outcome not 
process 

- Changes to Requirements Generation System 
- DoD 5000.1 

• Four (4) definitions, system characterized by: 
1. Flexibility 
2. Responsiveness 
3. Disciplines 
4. Innovation and streamlined effective management 

- One enclosure to summarize key policies 
- DoD 5000.2 – focuses on outcomes, provides summary and interpretation 

of statutory requirements, reinforces 5000.1 
- The Guide will be worked and published 
- Update EVM policy and guidance 
- Continue partnership with NDIA 
 

• DCMA Headquarters – Activities Update, Richard Zell   
- EV Center – Steve Krivokopich, Center Director moving to Northern 

Virginia 
- Looking for speakers for the CPM Conference 5/7 to 5/9 Conference at the 

Marriott in New Orleans 
- EVMS is a matter of perception 
- System Validation – The EV Center does a risk based analyses 

• There are a lot of aspects and questions to be discussed here 
• DCM is looking at outcomes  
• The ultimate good program management and good program 

results 
- There are common EVM Issues arising 

• EACs 
• Baseline Control and Maintenance 
• Inappropriate EV Techniques 
• MR Control 

- Problem Resolution 
- Initial System Capability Assessment 
- General lack of predictive analysis – skills in Government may lead to 

increased oversight and or surprises 
- IBR is key to the entire process –  
- EACs – Understand the differences 
- Challenge Assumptions 
- A validated EVM System does not assure program success 
- Joint Surveillance get all parties involved for improved understanding of 

all and build trust 
- Formal Reporting form the previous guide (e.g. CPR, etc.) 

• Bob Leach – I don’t see CPRs going away 
• CPR is in the DFARs clause 
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• USAF pushed for merging CPR and C/SSR – not yet 
accomplished 

• Enclosure 3 to 5000.2 
1. EV Management Systems 
2. A-11 Part 7 Reference D – When required implementation 
3. ANSI Standard 748 and conduct IBRs 
4. Applied to contracts: 

a.  > $73M 
b. > $315M 
c. FY 2000 Constant $ 

• Bob Leach – OSD Updates 
- EVM – OSD Perspective 

• EVM is a fundamental component of programs decision making 
and oversight 

- OSD reviews contractor cost performance info for Major Defense 
Acquisition Program (MDAPS) 

- EVM data serves as early warning signs of program challenges 
- ≈ 75 programs reviewed 
- EV info is essential for the DA ES process 
- Program related Site Visits – SBIRs High and USMC Bell Helicopter 
- NDIA Involvement and visited major government contractors:  Boeing, 

Lockheed Martin, planning Northrop Grumman ES visit 
- Re-engaged DoD EVM IPT 
- Updating DoD EVM Web Site:  Bob.Leach@osd.mil 
- Priorities 

• Ensure that EVM contributes to improved contractor program 
management 

• Awareness of when OTB is necessary for proper program 
management 

- Ensure contractors have management systems capable of producing 
reliable EVM data 

- Address EVM specialist personnel requirements 
 

• USAF Lt. Col. Harold “Buck” Ennulat – AF Update – AF EV Focal Point: 
- USAF IPT meets bi-annually  

• Focal point at all major Acquisition Centers 
• Conduct monthly analysis 
• Expanding analysis to less than major programs (ACAT 2 & 3’s) 

- We’re anticipating increase in EV Requirements based upon (ACAT 2 & 
3’s) 

- *NDIA as a body may need to look at this EVM requirement on FFP 
programs – this may be a good topic for a letter to OSD from NDIA 

- No categorical exclusion of EVM on Fixed Prices Contracts (if OMB 
wants to see it (EVM) if it’s within threshold requirements) 

- Ties EVMS requirement to OMB Circular A-11, Part 7 
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- SMART is an Oracle (Sequel) generated database standard criteria for 
health assessment 

- New A F Analysis Tool – SMART (System Metrics and Reporting Tool) 
- Senior Execs portal to program info – real time access program manager – 

acquisition command and control tool 
- Conduct on-line PMRs, track deliverables 

• Assess portfolio health 
- Currently being deployed as areas are trained 
- Predictive tool for increased visibility and plan to review programs on a 

monthly basis (future) 
- Strong Relationship with OSD EV Focal Point 

 
• NASA Update, Wes Brown: 

NASA’s goal over the past ten years has been “faster better cheaper.”  This is 
not necessarily the answer for better programs, and we don’t want to lose 
control of those program management tools.  SAP is going slowly and we 
haven’t addressed the PS model (12-18 months for integrated management 
system at NASA).  Emphasis on EVM is growing; overall many changes are 
currently being evaluated as we’re pulling together a new launch vehicle. 
 
NASA has an EV Focal Point Meeting, an IBR execution Handbook 
(complementary to Program management Handbook).  NASA policy 
directives (NPG) were signed Revitalizing NASA web site. 

• Rewording DRDs (DIDs) to avoid confusion  
• Schedule – currently dev a schedule “Book of Knowledge” 

evaluation tool 
• EV Implementation Assessment being developed 
• Life Cycle Cost – We need to be able to project that price out at 

the end 
• IBRs – we performed six (6) last year and plan more in 2003 
• A-11 we’re looking for additional guidance 
• MOU – we’re not prepared with knowledge base to do these 

reviews 
• Geographic – Huntsville provides a location to support on EV 

Meeting periodically 
 
Next Meeting – NDIA 

The next PMI meeting is in May.  Jim will check with Ruth on the schedule 
for this.  Buddy Eldridge, CSC at Falls Church, is looking at hosting the 
August meeting (typically end of August).  Those interested in hosting the 
August meeting are asked to please contact a board member. 


