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Joint Team Members

Mike Martin – Pratt & Whitney / UTC (Lead)
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Randy Steeno – Boeing
TBD – DCMA EVMOD
TBD – DCMA EV Center
TBD – OSD PARCA
Dan Feeney – Lockheed Martin
Kathryn Flannigan – General Dynamics
Tom Tasker – General Atomics
Mike Pauly – ITT
Barbara Kjorstad – ATK
Gil Kjorstad – ATK
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Overview
 The actions contained herein have or will be executed through a

collaborative industry / government effort
 The team is currently reenergizing its efforts but still awaiting some key

government participants.
 The following issues remain unresolved:

– Contract vs. EVM system order of precedence
– Subcontractor validation
– Subcontractor Surveillance compliance and surveillance
– EVM Implementation Challenges

– Use of a supplier’s previously-validated process at a new supplier site
– DCMA EV Standard Surveillance Instruction (SSI): Closed 3rd Quarter 2011

– Ownership and Control of Management Reserve

– Undefinitized Contractual Actions (UCAs) / Unpriced Change Orders
(UCOs)

– Treatment of existing CAR’s when Business Systems DFARS is
implemented.

 Proposed path to closure: Review these items with Mr. Gary Bliss for
selected inclusion into the PARCA EVMS Stakeholders Initiatives.
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Summary

 The following issues remain open pending further actions:

– Contract vs. EVM system order of precedence.

– Subcontractor compliance, validation and surveillance.

– EVMS Implementation Challenges.

 The following issue is actively being worked to closure in 2011.

– DCMA EV Standard Surveillance Instruction (SSI)

 The following issues are relatively new and need full team discussion:

– Use of a supplier’s previously-validated process at a new site.

– Ownership and Control of Management Reserve.

– Undefinitzed Contractual Actions (UCA’s) & Unpriced Change Orders

(UCOs)

– Treatment of existing CAR’s when Business Systems DFARS is
implemented.

 Once new government participants are established suggest a face to face

kickoff to reenergize the team.


