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Team Roster 

          Name      Company 
 Scott Gring  Lockheed Martin 

 Kim Herrington  Bell Helicopter 

• Beau Willis  US Navy 

 Edward Silvia  Raytheon 

 John Kanicsar  Orbital 

• Blake Crenshaw  Raytheon 

• David Bates  PWC  

• Deborah Duffy  Pratt & Whitney 

• Dave Pantano  Lockheed Martin 

• Melissa Slaughter  Delta Resources 

 Dave Roberts  Accenture 

• Karen Frisk  Pratt & Whitney 

• Cynde Christle  General Dynamics 

• Ruth Fleming  Rockwell Collins 

 Deb Matthews*  General Dynamics 

• Sabrina Davis  General Dynamics 

• Jim Ashton  General Dynamics 

• Gordon Kranz*  PARCA 

 = In Attendance Today  
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          Name      Company 
 Marty Doucette  EVM Services 

• Kathy Pelletier  BAE Systems 

• David Johnson  Marinette Marine 

• Brian Bartlett  Marinette Marine 

 Phil Norris  Austal USA 

 Joseph Runkel  Austal USA  

 Lisa Ramos*  Lockheed Martin 

 Danny Squires*  L-3Com 

 Scott Gaul*  NRI 

*  First Time Attendees – Interested in Continuing
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More than 20  
Members – Greater 
than 10 consistently 
involved members 



Highlights 

 EVM in a Production Environment Whitepaper Released        October 2011 

 Follow-on Brainstorming          January 2012 

 Phase II Scope Proposed            March 2012 

 Phase II Scope Defined and Approved by Working Group           March 2012 

 Phase II Effort Initiated              April 2012 

Working Group Facilitator Transition               May 2012 

 Phase II Working Group Sessions                                                     June 2012 – June 2013 

 Call for Authors for Draft Appendix to Prod EV Whitepaper               June 2013 

Meetings Conducted Every Month Since May 2012 
Average of 7 Working Group Members per Session 
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Production / Manufacturing vs Development EVMS Analysis  
using the DCMA Cross Reference Checklist as a Guide – 

Summarized Results  

1.  Organization  
 Guideline 1 - Define the authorized work elements for program.  A work breakdown structure (WBS), 

tailored for effective internal management control, is commonly used in this process. 
2. Planning, Scheduling, & Budgeting 

 Guideline 6 - Schedule the authorized work in a manner which describes the sequence of work and 
identifies significant task interdependencies requires to meet the requirements of the program. 

 Guideline 10 - To the extent it is practical to identify the authorized work in discrete work packages, 
establish budgets for this work in terms of dollars, hours, or other measurable units.  Where the entire 
control account is not subdivided into work packages, identify the far term effort in larger planning 
packages for budget and scheduling purposes. 

3. Accounting Considerations 
 Guideline 21 - For EVMS, the material accounting system will provide for:  (1) Accurate cost accumulation 

and assignment of costs to control accounts in a manner consistent with the budgets using recognized, 
acceptable, costing techniques.  (2) Cost performance measurement at the point in time most suitable for 
the category of material involved, but no earlier than the time of progress payments or actual receipt of 
material.  (3) Full accountability of all material purchased for the program including the residual inventory. 

4. Analysis and Managerial Reports 
 Guideline 22 - At least on a monthly basis, generate the following information at the control account and 

other levels as necessary for management control using actual cost data from, or reconcilable with, the 
accounting system:  (1) Comparison of the amount of planned budget and the amount of budget earned for 
work accomplished.  This comparison provides the schedule variance.  (2) Comparison of the amount of the 
work budget earned the actual (applied where appropriate) direct costs for the same work.  This 
comparison provides the cost variance. 

 Guideline 23 - Identify, at least monthly, the significant differences between both planned and actual 
schedule performance and planned and actual cost performance, and provide the reasons for the variances 
in the detail needed by program management. 
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Shipbuilding Earned Value Management 

Amplifying Guidance 
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Results Comparison 

Production / Manufacturing / Naval Construction  Earned Value Working Group 

Earned Value Management 

EVM Guidelines Where Application 

Differs from Development 

Production / 

Manufacturing 

Shipbuilding 

Organization (1-5)  

 1 Define WBS  X X 

Planning, Scheduling  & Budgeting (GLs 6-15) 

 6 Schedule Work X X 

 10 Discrete Work Packages X X 

 11 Sum Work / Planning Pkg   X 

Accounting Considerations (GLs 16-21) 

 21 Material Accounting X X 

Analysis and Managerial Reports (GLs 22-27) 

 22 Periodic Control Account Sums X   

 23 Determine Variances X   

Revisions & Data Maintenance (GLs 28-32) 

 None     

Separate Efforts Identified Very Similar Results 



Prod vs Dev EVM Checklist Project 
Path Forward to Completion 

• 2nd Quarter 2012, Formally Kicked Off Phase II – Use of EVM in Production Compliance Checklist 
• Over-riding Assumption is that we are Focused on Recurring (i.e Production, Manufacturing, Naval 

Construction) Programs where EVM is applied (e.g. CP, FPI, or FFP (If business case approved))  
 
 Planned Team Discussions in the Following Areas: 

• Organization      Medium 
• Planning, Scheduling, and Budgeting    Heavy 
• Accounting Considerations     Light 
• Analysis and Managerial  Reports    Medium 
• Revisions and Data Maintenance    Medium 

 

 Completed Team Discussions Work Package Under Phase II Control Account 
• 40 Pages Complete out of 40 (QBD);  Physical % Complete = 100% 
• 219 of 219 Line Items Reviewed 

Path to Completion 

 Identify Key Topical Areas for Detailed Analysis and Draft Write-ups 

 Assign Authors for ½ - 1 ½ Page Draft Write-ups 

1) Integrate Working Group Efforts with SUPSHIPS December 2011 Memo 

2) Complete Conjoined Drafts, Team Review, Consolidate into a Single PMNC Appendix to the 

Production EV Whitepaper Update 

3) Re-issue the White Paper (adjudicating the Jim Henderson Comments)  with PMNC Appendix 
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Recent Working Group Effort 

•Assigned Guideline Authors with Support Members 

• Template for Drafts Developed and Distributed to Authors 

•Drafts Write-ups Received for all Identified Guidelines 

•Appendix Introduction Drafted and Reviewed by Team 

• Review Process Defined on G/L 6 

• Remaining G/L’s will be Reviewed during Monthly Telecoms (1 – 

1.5 Hours) 
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PMNC EVM Appendix  
will Provide Source Input for: 

•Updated PMSC EVM in  Production Environment Whitepaper 

•NDIA Planning & Scheduling Excellence Guide Update (2015) 

•Government Policy and Process Consideration 

• Future NDIA Guides Update 

• Influence to Other EVM Users 
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Questions? 
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