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PARCA EVM AGENDA 

Policy Update (Interpretation Guide, 5000.02, DFARS, 
Agile)  

EVM-CR Release Updates 

EVM Guidance and Interpretation  

Topics of Interest 
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PARCA EVM Organization 

PARCA is responsible and accountable for EVM performance, 
oversight, and governance across the Department 

PARCA Earned Value Management Division Authorities 

Policy and 
Guidance 

EVM 
Competency 

EVM Data 
Requirements 

EVM Central 
Repository 

Communications 
and Outreach 
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POLICY UPDATE 
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Policy Update Initiatives 

DoD EVMS Interpretation Guide (EVMSIG) 

DoDI 5000.02 

DFARS Case 

Agile and EVM 
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Policy Updates - DoD EVMSIG Topics 

DoD EVMSIG Background 
Development of DoD EVMSIG 
 Adjudication team 
 Adjudication history 

December 2014 Adjudication Details 
 December 2014 adjudication/disposition status  
 Adjudication of global/key industry discussion points 

 Implications of DoD EVMSIG  
Path forward 
 Publication 
 Agency-level procedures 
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Policy Updates - DoD EVMSIG Background 

 Formal title: Department of Defense Earned Value Management System 
Interpretation Guide; abbreviated EVMSIG 
 

 Purpose is to provide a single, authoritative DoD interpretation of the 32 
Guidelines contained in the EIA-748 EVMS Standard for use in conducting 
DoD EVMS compliance reviews 
 

 Each guideline is broken down into the following sections: 
 DoD Strategic Intent 
 Attributes  
 Typical Work Products 
 Where appropriate, acknowledges differences in guideline interpretation and 

application for development versus production type work  
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Policy Updates - Development of DoD 
EVMSIG 

 Need to generate DoD policy-level EVMS interpretation guide determined in January 2014 
 Initial draft developed February through mid-May 2014 

 Adjudication Team formed to review initial draft document and adjudicate all comments. 

• Each DoD Component charged with conducting EVMS compliance activities provided 
representatives who had authority to act on behalf of that particular agency/organization 

• Team consists of representatives from DCMA, Intelligence Community (IC), Department of Navy 
(DON)/SUPSHIPS, and DCAA 

 Initial draft provided to Adjudication Team May 2014.  A total of four, in-person adjudication 
meetings held during 2014: 
 July (1 week), August (1 week), September (2 days), December (2 weeks) 

 First three meetings adjudicated 921 comments from Adjudication Team agencies/organizations.  

 December meeting adjudicated 1013 comments from wider distribution of  stakeholders: 

• Government:  Air Force, Army, PARCA, GAO, DAU, DCMA, IC, DCAA, DoN 

• Industry:  NDIA (16 different companies), Shipbuilders (6 companies) 

• Included half day for industry to brief the Adjudication Team on comments/concerns 
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Policy Updates - EVMSIG Adjudication of 
Global/Key Industry Discussion Points 

 Received 363 comments from Industry 

 NDIA comments related to perceived “differences” between EVMSIG and EIA-748 
 WBS and control account definition (Guideline 1) 

 Objective completion criteria aligned with technical performance (Guideline 7) 

 Retroactive changes (Guideline 30) 

 Overall, no “show stoppers” with the following global/key discussion points 
 Addition of new work product: Corrective Action Plan Summary (Guideline 7) 

 Prime contractor’s “handling” of subcontractor management reserve (MR) (Guideline 14) 

 Material Earned Value (performance) addresses scenarios, suggest be more general (Guideline 21) 

 ETCs at Work Package Level (Guideline 27) 

 Definition of “freeze period” (Guideline 29) 

 Approval vs notification:  Over Target Baseline/Over Target Schedule (OTB/OTS) (Guidelines 8 and 31) 

 Industry suggested delete and/or to supply several replacement figures (Guidelines 5, 6, 8, 9, 15) 

 Perceived differences in guideline interpretations will require multiple System Descriptions (SDs) 
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Policy Updates - EVMSIG Adjudication of 
Global/Key Industry Discussion Points 

 Additional comments/key discussion points 
 WBS:  Modular vs System oriented, different WBS level for labor and material (Guideline 1) 

 Network logic and interdependencies should be at level most practical for the program (Guideline 6) 

 Physical progressing should be allowed if Quantifiable Backup can be demonstrated (Guideline 7) 

 Work authorization is a process and may take many forms; make clear that labor hours is an acceptable 
budget unit  (Guideline 9) 

 Flexibility for some level of actuals without budget for emergent work (Guideline 10) 

 Use of MR to offset a negotiating concession (Guideline 14) 

 Reconciliation of EVMS cost with the accounting system should be performed at the bottom line; use of 
estimated actuals should be optional for material (Guideline 16) 

 Progress payment milestones valid for claiming Material Earned Value (performance) (Guideline 21) 

 Overly prescribing level of variance analysis adds cost and results in redundancy (Guideline 23) 

 ETCs at Work Package Level (Guideline 27) 

 Retroactive changes allowable if sound rationale and documentation demonstrated (Guideline 30) 

 Foreword and Introduction:  level of detail much greater than EIA-748; scalability 
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Policy Updates - December 2014 
Adjudication Details 

 December 2014 Adjudication/Disposition Status 
 Stakeholders provided comments/recommendations that addressed all areas of the document:  

Foreword, Introduction, Category Overviews, 32 Guidelines, and Glossary 

 Team adjudicated all 1,013 comments and reached consensus on final DoD EVMSIG   

 

 

 

Disposition of comments per Guideline, Glossary, and 
Other (i.e., Foreword, Introduction, Category Overviews) 

1,013 comments 
 

• 64% Accepted or 
Accepted with 
change 
 

• 36% Not accepted  
 
(Disposition rationale for not 
accepted dependent on 
specifics of comment, e.g., 
work products not all 
inclusive; not using PMI 
terms; not actionable and/or 
no recommendation 
provided, handled in test 
steps, etc.) 
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Policy Updates - DoD EVMSIG Implications 
 Implications of DoD EVMSIG 

 DoD EVMSIG clarifies the existing interpretations of the 32 Guidelines in EIA-748 for 
consistent application on high risk, high dollar and complex DoD cost type acquisitions 

 DoD EVMSIG clarifies how attributes are mapped to the 32 Guidelines.  Each attribute 
appears only one time, associated with a particular Guideline, thus reducing/eliminating 
duplication of effort. 

• Example:  Guideline 29 – the DoD Strategic Intent section includes discussion on the importance 
of change control relative to the appropriate use of Management Reserve (MR) and also clearly 
defines a freeze period and which accounting periods are prior, current, and future 

• Previously, appropriate use of MR may have been associated with Guideline 14 (the 
identification and establishment of  MR) and current period changes may have been associated 
with Guideline 30 (control retroactive changes)   

• DoD EVMSIG clarifies in both intent language and associated attributes which Guidelines are 
associated with these concepts  

 Current status of contractors’ existing EVMS should be unchanged   

 Future deficiencies will reference the DoD EVMSIG 
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Policy Updates - Path Forward for EVMSIG 

 Publication of DoD EVMSIG 

 Target date:  Month-end January 2015 

 Amplifying Agency-level procedures 

 DoD agencies/organizations (DCMA, IC, NAVSEA SUPSHIP, DCAA) charged with 
conducting initial and continuing EVMS compliance activities will establish 
amplifying agency-level procedures to clarify how the DoD EVMSIG is being 
implemented and provide guidance for attribute evaluation methods and 
tests  

 DoD agencies/organizations to brief PARCA on amplifying procedures and 
their consistency with the DoD EVMSIG 
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Policy Updates - DoDI 5000.02 

 DoDI 5000.02 was signed out January 7, 2015 
 Earned Value items – Table 8 EVM Requirements 
 EVM is required for Fixed-Price Incentive Firm development and integration 

contracts with measurable and discrete work scope.  In cases where the work 
scope is not measurable and discrete, program offices should follow the process 
to obtain a DFARS deviation.  

 If EVM is not required or a deviation is obtained, the IPMR should be used and 
tailored to obtain cost and/or schedule reporting when desired by the 
Government.  For example, for full rate production contracts where EVM is not 
applicable, a tailored IPMR including a cost report showing actuals and a top-level 
schedule providing delivery dates of end products would be sufficient for 
Government management and oversight. 

 “Program Managers will employ EVM unless its use is waived by the CAE“ and 
“Statutory requirements cannot be waived unless the statute permits.” 
 

 

 



14 Office of Performance Assessments and Root Cause Analyses (PARCA) 

PARCA  
EVM 

APPROVED FOR PUBLIC RELEASE DISTRIBUTION UNLIMITED: 15-S-0710,  JAN 20, 2015. 

Policy Updates - DFARS Case Intent 

 Work scope should be considered in the application of EVM 
methodology and EVMS practices 

 To be consistent with Federal regulations, consideration of 
application of EVM methodology and EVMS practices being 
differentiated between “major” and “non-major” acquisitions 

 Thresholds for the applicability of EVM are being reviewed 
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Policy Updates - EVM Guidance for Agile 
Development Projects 

 Goals 
 Provide high-level guidance on use of EVM and Agile Methodologies  
 Develop Agile/EVM Best Practices  

• Establishing a Baseline 
• Measuring Progress  
• Changes in Requirements 
• Standardization of Terminology 

 
 Site-visits being conducted to identify successes, obstacles, and best 

practices 
 Government Agile Brainstorming Meeting – August 2014 
 Leidos – September 2014 
 Blue Cross Blue Shield – October 2014 
 Raytheon – October 2014 
 Hanscom AFB – October 2014 
 DHS USCIS – December 2014 
 Navy SPAWAR – March 2015 
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Policy Updates - EVM Guidance for Agile 
Development Projects 

 Ongoing initiatives 
 Participating in the NDIA Integrated Program Management Division’s Agile 

and EVM Working Group 
 Holding Agile/EVM meeting on 19-20 February 2015, at the Institute for 

Defense Analyses 
• Open to Government and Industry 
• Presentation abstracts due February 6th 

 PARCA EVM office operations transitioned to Agile methodologies January 
2015 to gain Agile immersion experience 

 Publishing initial guidance or lessons learned April 2015 
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Policy Updates - EVM Guidance for Agile 
Development Projects 

What we have learned 
 Triple constraint (scope, cost, and schedule) 

• EVM – Scope is fixed, cost and schedule are flexible 
• Agile – Cost and schedule are fixed, scope is flexible 

 EVM data at the release level 
 Agile tools provide the discrete detail to calculate higher level EVM data 

 
Framework within which we are looking to provide guidance 
 Baselining 

• Level of detail 
• Rolling wave planning 

 Measuring progress 
• Identifying objective criteria for completion 
• Agile metrics to underpin progress  

 Standardization of nomenclature 
• Uniformity of Agile terminology across DoD 
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EVM-CR UPDATE 
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IPMR 
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EVM-CR Update –  Submissions 

Continued overall improvement in reporting submissions 
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EVM-CR Update – Release Capabilities 

 New EVM-CR release January 2015 

 Release Capabilities 
 Data Quality Issue Reporting – Ability for all users to report data anomalies 
 Track Required Formats – Reporting streams expanded to be able to identify 

specific formats required for IPMR Cost and Schedule submissions 
 Formats Delivered – Report compares specific requirements with items 

received 
 EVM-CR to DAMIR Alignment – Provides insight to DAMIR and allows 

comparisons of various contract tasks so that effort number alignment can 
be confirmed 

 Effort Numbers – Prominently displayed for all users 
 Submitter Contract Access Request – Submitters can request access to 

contract via the website. Automatic email alert sent to Lead Review team 
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EVM-CR Update – Data Quality Issue 
Reporting 

The option to report a data quality issue 
is available for all users and is available 
from the EVM-CR Contract Detail page 
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EVM-CR Update – Track Formats Required 
vs. Formats Delivered 

Report comparing requirements with formats delivered 

Program Contract Number Contract Task Effort Number Fmt 1 Fmt 2 Fmt 3 Fmt 4 Fmt 6 Fmt 7 IPMR Cost IPMR Sched

Program D N00001-00-C-0000 LRIP I, II, III 1
Program D N00001-00-C-0000 LRIP 4 1
Program A FA0000-01-K-0000 RDT&E 1
Program N FA0000-02-K-0000 Production

EVM-CR Format Reporting Performance
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EVM-CR Update – DAMIR to EVM 
Alignment 

Additionally, interface allows Admins the ability to see effort number and PNO 
along with major metrics for a given contract number.  They can then view 
comparisons between the EVM-CR and DAMIR to ensure data alignment. 

Effort numbers are now 
displayed more prominently 
for all users in a few locations 
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EVM-CR Update – Submitter Contract 
Access Request 

Submitters now have the ability to request contract access in the EVM-CR via the website 

Users will be able to 
initiate a request via the 
website; Lead Reviewer 

will review and 
approve/deny 
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EVM GUIDANCE AND 
INTERPRETATION STATUS 
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FPIF 

Subcontractor EVM CDRL Flow-down 

Schedule Margin 

SWO 
 

 
 
 
 
 
 

Recent EVM Guidance Review Topics 
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EVM Guidance - FPIF 

 There are three potential situations described below surrounding the use 
of EVM on FPIF contracts based on the scope of work 
 Development and integration contracts with measurable and discrete work scope:  EVM 

methodology and system requirements apply as described in DFARS Subpart 234.2 Earned 
Value Management System 

 Low-Rate Initial Production (LRIP) contracts with remaining development or production 
risk:  EVM methodology and system requirements are not required, but a tailored 
Integrated Program Management Report (IPMR) Format 1 and Format 6 should be used;  
Format 1 should address the entire program and include detail for the high risk WBS items  

 Full-Rate Production (FRP) contracts:  EVM methodology and system requirements are not 
required, but Program management principles and tailored IPMR, including a cost report 
showing actuals and a top-level schedule providing delivery dates of end products, should 
be used 

 The DoD Instruction 5000.02 dated January 7, 2015, Table 8 EVM Requirements: 
“EVM is required for Fixed-Price Incentive Fee development and integration contracts with measurable and 

discrete work scope. In cases where the work scope is not measurable and discrete, program offices should follow 
the process to obtain a DFARS deviation.” 
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EVM Guidance - Subcontractor EVM 
 CDRL Flow-Down 

 PARCA received a question asking if the prime contractor is required to 
flow-down the Contract Data Requirements List (CDRL) Reporting Data 
Item Descriptions (DID's) to subcontractors 

 Although Table 8 of the Interim DoDI 5000.02 indicates that IPMR 
reporting is mandated for subcontracts that meet established thresholds, 
the flow-down of the IPMR CDRL is at the discretion of the Government 
Program Office  

 DFARS Section 234.201 indicates that Earned Value Management System 
compliance is required for cost/incentive contracts and subcontracts that 
meet certain thresholds   

 Subcontractors with an EVMS flow-down requirement must be able to 
demonstrate to Government agencies with EVM System compliance 
authority that they can generate timely, reliable, and verifiable data 
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EVM Guidance - Schedule Margin 

 Policy Guidance Memo published by PARCA on December 17, 2014 

 The Integrated Program Management Report (IPMR) DID and the 
associated IPMR Guide are considered policy 

 The DoD definition of schedule margin allows for application at multiple 
points in a schedule, as long as each instance of schedule margin is 
properly identified, can be removed for critical path analysis, can be 
managed, can be explained, and is placed at strategic integration points 
in the IMS that benefits the contractor’s ability to management the work   

 “Schedule margin is an optional management method for accommodating schedule 
contingencies.  It is a designated buffer within the schedule and does not have any 

resources assigned to it. Schedule margin shall have a baseline and be under the control 
of the contractor’s program manager. Schedule margin, if any, shall only be placed as 

the last task/activity/gap before a contract event or end item deliverable.” 
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EVM Guidance - SWO 

 Under a Stop Work Order (SWO) where remaining scope will be deleted 
and not resumed, the contract value must be adjusted to reflect value for 
scope completed and remove value for scope not completed 

 
 Draft DFARS PGI language below: 

 
“In situations where a stop work order has been issued and remaining 
work will be deleted, the contract value must be adjusted to remove 
work scope not completed.  When determining the value of work 
remaining to be deleted, contracting officers should not rely solely on 
earned value management estimates.  This method, in some cases, can 
significantly overstate or understate costs.“ 
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TOPICS OF INTEREST 
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Topics of Interest 

 Technical vs. Earned Value Performance 
 Continue previous work to identify, document, and recommend approaches 

to tie System Engineering work products and technical performance 
measures to the Earned Value mechanism for tracking progress  
 

 Essential Views 
 Identify leading indicators of program health by combining Cost Reporting 

(Format 1) and Schedule Reporting (Format 6) data into an analytical 
dashboard made available through the EVM-CR 
 

 WBS Level of Detail 
 Assess and evaluate differences in the monthly Integrated Program 

Management Report (IPMR) performance at various levels of detail to 
provide insight into the optimal level of detail for the Cost Report (Format 1) 
and the Schedule Report (Format 6) 
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Topics of Interest – Example TPM Scenario – 
Side-by-Side Comparison 

Performance claims remain 
optimistic in spite of TPM 
estimates out of bounds.  

Typically, contractor would add 
cost, but not claim a delay 
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Topics of Interest – Integrated Cost and 
Schedule Analysis 
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Topics of Interest – WBS Allows for Data 
Integration 

Risk & Risk Assessment 
- Technical, Cost, Schedule 
- Tied to work described in 

WBS dictionary 

Technical 
- TPMs 
- Specifications 
- Design docs 
- Performance     
characteristics 

Earned Value  
Cost 

WBS 
Schedule 

IMP / IMS 
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QUESTIONS?? 
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BACK-UP 
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PARCA Organization 

PARCA was brought into existence via the reforms called for by the Weapon Systems 
Acquisition Reform Act (WSARA) of 2009 

As the central office for major defense authorization performance assessment, root cause analysis, and 
earned value management (EVM), PARCA advises AT&L on program execution status; and issues 

policies, procedures, and guidance to the Military Departments and the Defense Agencies to improve 
program management practices 

Director, Performance Assessments and Root Cause Analyses (PARCA) 
Mr. Gary R. Bliss 

Deputy Director for 
Earned Value 
Management 

 Mr. Gordon M. Kranz 

Deputy Director for 
Root Cause Analysis 

 
Dr. D. Mark Husband 

Deputy Director for 
Performance 
Assessments 

Mr. David S. Cadman 

Deputy Director for 
Acquisition Policy 

Analysis Center 
Dr. Philip S. Anton 
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PARCA EVM Vision 

Guiding Principles 
 Increase the quality and utility of EVM data 

 Increase the use of EVM across the acquisition chain 

 Improve acquisition professionals ability to utilize EVM 

 Reduce Contractor’s administrative burden of inefficient use of EVM 

 Ensure constructive 2-way communication between DoD and Industry 

 EVMS is perceived by all stakeholders to be cost effective 

Foster cross functional situational awareness, visibility, 
and accountability through integrated program 

management at all levels of the acquisition community 
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