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Abbreviations and Acronyms 

ACWP  Actual Cost of Work Performed (sometimes referred to as AC) 

BAC  Budget at Completion 

BCWP  Budgeted Cost for Work Performed (sometimes referred to as EV) 

BCWS  Budgeted Cost for Work Scheduled (sometimes referred to as PV) 

CAM  Control Account Manager 

CDRL  Contract Data Requirements List 

CEAC  Comprehensive Estimate at Completion 

CFSR  Contract Funds Status Report 

CLIN  Contract Line Item Number 

CPR  Contract Performance Report 

EAC  Estimate at Completion 

EIA  Electronic Industries Alliance 

ETC  Estimate to Complete 

EVM  Earned Value Management 

FFP  Firm Fixed Price 

IBR  Integrated Baseline Review 

IMS  Integrated Master Schedule 

IPMD  Integrated Program Management Division 

IPMR  Integrated Program Management Report 

MDA  Milestone Decision Authority 

MR  Management Reserve 

NDIA  National Defense Industrial Association 

OTB/OTS Over-target Baseline/Over-target Schedule 

POC  Point of Contact 

PMB  Performance Measurement Baseline 

PWS  Performance Work Statement 

RFP  Request for Proposal 

SDRL  Subcontract Data Requirements List 

SOW  Statement of Work 

UB  Undistributed Budget 

VAR  Variance Analysis Report 

WBS  Work Breakdown Structure 
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1 INTRODUCTION 
The prime / subcontractor relationship is one in which the success of one party is dependent on 
the success of the other party.  A key element in enabling success is a collaborative working 
relationship with open and meaningful communications.  The purpose of the 
Prime/Subcontractor Collaboration Framework is to identify areas where communication is 
essential and to recommend approaches to maintaining lines of communication.  The 
Collaboration Framework is not intended to provide comprehensive list of all project and 
contractual elements that should be communicated between the prime and their subcontractors 
but is intended as a starting point to facilitate a collaborative, successful partnership. 

2 COLLABORATION FRAMEWORK 

2.1 TEAMING, PROPOSAL AND NEGOTIATION  

2.1.1 SOW/PWS/GENERAL REQUIREMENTS 

No. Prime Contractor Subcontractor Comments 

2.1.1.1 
Ensure Statement of Work 
(SOW) or Performance Work 
Statement (PWS) is clear, 
detailed, and thoroughly 
understood. 

Thoroughly understand the 
SOW or PWS.  
 
Request clarification for any 
areas that are unclear or do 
not provide enough 
information to develop an 
accurate estimate. 
 

A well-defined SOW/PWS is 
essential to the development 
of an accurate and reliable 
basis of estimate. 
 
The Subcontractor SOW 
should be specific to the 
Subcontractor work effort not 
merely copied and pasted 
from the Prime’s SOW. 
 

2.1.1.2 
Request feedback to ensure 
that expectations and 
requirements are thoroughly 
understood.   
 
To avoid disruptive changes 
after the Subcontract is 
signed, hold a pre-award 
technical meeting with 
Subcontractors to ensure 
there are no holes in the 
request for proposal (RFP) 
SOW.   
 
Include Prime program 
technical staff on the proposal 
team to ensure typical 
program technical issues are 
not overlooked in the RFP 
and to ensure that requested 
technical commitments can 
realistically be accomplished. 
 

Provide appropriate feedback 
when requested to ensure a 
thorough understanding of 
expectations and 
requirements. 
 
Include Subcontract program 
technical staff on the proposal 
team to ensure typical 
program technical issues are 
not overlooked in the RFP 
and to ensure that proposed 
technical commitments can 
be accomplished. 
 

Risk aversion may lead 
Subcontractors to avoid 
raising questions or 
questioning the request for 
proposal (RFP), however 
there are significant risks and 
costs associated with 
attempting to fulfill 
requirements that are not 
thoroughly understood. 
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No. Prime Contractor Subcontractor Comments 

2.1.1.3 
Ensure the right technical 
requirements have been 
flowed down to the Prime 
from the customer and that 
the right requirements are 
flowed down from the Prime 
to the Subcontractor.   

Ensure that the Prime has not 
“forgotten” mandatory 
technical flow downs.   

Failure to include mandatory 
requirements may result in 
costly changes for the Prime 
and possible rework for both 
the Prime and the 
Subcontractor. 
 
Earned Value flow downs are 
discussed in Section 2.1.4. 
 

2.1.1.4 
Do not use language from 
prior contracts as boilerplate 
without a careful review to 
ensure that the requirements 
are still accurate and 
appropriate to the current 
contract.   
 

Identify requirements that do 
not appear to be appropriate 
and request written 
clarification from the Prime to 
ensure accurate pricing.   

Including requirements that 
are not applicable can be a 
major cost driver.   

2.1.1.5 
Identify experience, 
educational, or other 
personnel requirements 
required by the customer.  
Flow these same 
requirements to the 
Subcontractor. 
 

Identify any required 
personnel requirements and 
ensure that the proposal is 
responsive to those 
requirements and that the 
right people are available.   

 

 
 

2.1.2 SUBCONTRACTOR DATA REQUIREMENTS (SDRLS) 

No. Prime Contractor Subcontractor Comments 

2.1.2.1 
Ensure that the Subcontract 
Data Requirements List 
(SDRL) to support the 
Prime’s Contract Data 
Requirements (CDRL) 
requirements is included in 
the RFP. 
 

Review RFP to understand 
requirements.   

Understanding all 
requirements is essential to 
the development of an 
accurate and complete basis 
of estimate.   

2.1.2.2 
Communicate SDRL 
expectations to potential 
Subcontractor.  Ensure those 
expectations are consistent 
with the SDRL language.   
 

Review SDRLs and validate 
that the expectations 
communicated by the Prime 
are consistent with the SDRL 
language. 

The Prime must be careful 
not to blindly flow down every 
CDRL item to the 
Subcontractor as an SDRL.  
The CDRL might not apply to 
the Subcontractor.  For 
example, the Prime may have 
EVM requirements that 
should not be flowed down to 
the Subcontractor. 
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No. Prime Contractor Subcontractor Comments 

2.1.2.3 
Request feedback from 
potential Subcontractors to 
ensure a common 
understanding of the 
complexity and costs 
associated with preparing and 
delivering requested SDRLs.  
Be prepared to modify RFP 
requirements based on this 
feedback. 

Provide requested feedback 
to the Prime to ensure that 
there is a common 
understanding of the 
complexity and costs 
associated with requested 
SDRLs.   

 

2.1.2.4 
Clearly define submittal dates 
and other delivery 
expectations for each SDRL.  
 
Ensure SDRL submittal dates 
allow enough time for review 
prior to the Prime’s CDRL 
submittal to the customer. 
 
For reports like the Integrated 
Program Management Report 
(IPMR), Contract Funds 
Status Report (CFSR), etc. 
DO NOT specify a calendar 
date for delivery but specify a 
specific and reasonable 
number of days after the 
Subcontractor’s accounting 
period closes. 
 

Confirm with the Prime 
SDRL:  

 Submittal dates 
 Delivery expectations 
 Whether submittals are 

informational or require 
Prime approval 

 When comments 
must/shall be addressed 

 When and why 
resubmissions may be 
required and what are 
the resubmittal timelines 

 

Using “days after closeout of 
the Subcontractor’s 
accounting period” typically 
causes the delivery date to 
occur on the same day of the 
week.  For example, if the 
Subcontractor’s accounting 
period always closes on the 
last Friday of the accounting 
month, a submission required 
12 calendar days after 
closeout will always occur on 
a Wednesday. 

2.1.2.5 
Determine how SDRL 
submittals will be handled if 
(when) Subcontractor 
financial periods do not align 
with the Prime’s financial 
periods.   
 
If flash reports or other work 
arounds will be used to 
accommodate differences in 
financial periods, include this 
in the RFP. 
 
Understand the 
Subcontractor’s monthly EVM 
cycle so they will have 
enough time to deliver timely 
and accurate data. 
 

Understand how SDRL 
submittal dates integrate with 
the Subcontractor’s financial 
calendar.   
 
If flash reports or other work 
arounds will be required to 
meet the requested submittal 
dates, include those costs in 
the proposal. 
 
Understand the Prime’s 
monthly EVM cycle and due 
dates. 

If the Subcontractor 
understands the Prime’s EVM 
cycle and contractual due 
dates, they will have a better 
understanding of why data is 
needed in a timely manner. 
 
However, if the Prime’s 
delivery date is very early in 
the month, the Subcontractor 
may have a difficult time 
supporting the Prime’s 
requirements. 
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2.1.3 RISK AND OPPORTUNITY MANAGEMENT REQUIREMENTS 

No. Prime Contractor Subcontractor Comments 

2.1.3.1 
Flow down appropriate risk 
and opportunity management 
requirements, which may 
include a Subcontractor Risk 
Management Plan. 
 

Ensure a risk management 
process is in place or will be 
in place that meets the RFP 
requirements. 

 

2.1.3.2 
If the Subcontractor is 
expected to use a specific 
Risk Management tool, make 
sure this is clearly stated in 
the RFP and discuss how 
implementation costs should 
be handled in the 
Subcontractor proposal if the 
Subcontractor is not currently 
using the designated tool. 
 

If a specific tool is required 
that is new to the 
Subcontractor, include 
implementation costs in the 
proposal. 

As much as possible, the 
Prime should avoid specifying 
tools or software packages 
that differ from the 
Subcontractor’s normal 
processes.  If a specific tool is 
required and fails, the 
Subcontractor could blame 
the Prime for the failure, 
which might result in a claim 
against the Prime. 
 

2.1.3.3 
If the Subcontractor is 
required to provide data that 
may be integrated into the 
Prime’s Risk Management 
tool clearly define delivery 
and formatting requirements 
in the RFP.  Provide 
templates, if possible. 

If risk and opportunity data is 
to be integrated with the 
Prime’s risk and opportunity 
data, fully understand the 
formatting and delivery 
requirements.  Understand 
the cost of providing the data 
and include those costs in the 
proposal. 
 

 

 
 

2.1.4 EARNED VALUE MANAGEMENT (EVM) REQUIREMENTS 

No. Prime Contractor Subcontractor Comments 

2.1.4.1 
Ensure that the 
correct/appropriate EVM 
requirements are flowed 
down to the Subcontractor in 
the RFP.  For example, 
Milestone Decision Authority 
(MDA) approval is required to 
flow EVM down on Firm Fixed 
Price (FFP) contracts. 

Verify that EVM flow down 
requirements are appropriate.   
 
Verify that costs associated 
with meeting the flow down 
requirements are included in 
the RFP. 
 
If the RFP appears to meet 
the thresholds for flow down 
of EVM requirements 
(contract type, cost, and 
duration) but the 
requirements are not included 
in the RFP, ask for 
clarification from the Prime.   
 

Understanding EVM flow 
down requirements including 
surveillance requirements 
and what is required for the 
Subcontractor to meet those 
requirements is essential to 
the development of an 
accurate and reliable basis of 
estimate. 
 
This will avoid later surprises 
when the customer realizes 
that EVM was not flowed 
down as it should have been. 
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No. Prime Contractor Subcontractor Comments 

2.1.4.2 
If it is not appropriate to flow 
down EVM requirements to 
the Subcontractor, define 
what data is required from the 
Subcontractor to support 
accurate, reliable, and timely 
completion and submittal of 
the Prime’s EVM reporting 
and include those 
requirements in the RFP.   
 
These requirements may 
include: 
 Spend plans 
 Integrated master 

schedule (IMS) 
 Objective earned value 

status 
 Actual costs 
 Estimates to complete 

(ETC) 
 

Understand all requirements 
to implement the associated 
project/performance 
management processes.  

Understanding requirements 
and costs associated with 
implementing the 
requirements will result in a 
more accurate basis of 
estimate. 
 

2.1.4.3 
The EVM requirements 
should be clearly defined to 
include, but not be limited to: 
 Work breakdown 

structure (WBS) 
integration requirements 
including level of 
decomposition to ensure 
that supplier data readily 
integrates with each 
Prime WBS element  

 Earned value report 
types and formats 

 Level of reporting 
o Control account 
o Work package 
o Other 

 Schedule format, 
architecture, resource 
loading requirements, 
and rework and 
resubmittal 
requirements. 

 Quality expectations 
 Submittal dates 
 Process for requesting 

revisions or updates if 
quality expectations are 
not met 

 EVM Surveillance  
 ETC/Estimate at 

Decompose the flowed down 
WBS to a level appropriate to 
the Subcontractor work scope 
complexity and risk.  Ensure 
all subcontract work is 
included in the WBS.  Obtain 
Prime concurrence on the 
decomposed WBS. 
 
If necessary, conduct gap 
analysis to ensure the 
Subcontractor system can 
meet the requirements and 
identify costs associated with 
closing those gaps.  Decide 
how or if those costs will be 
handled in the 
Subcontractor’s proposal.   
 
Understand integration needs 
for actual costs and set up 
the charging and invoicing 
structure to support those 
needs. 
 
Review Prime’s schedule 
specification and identify 
gaps within the 
Subcontractor’s current 
scheduling policies and 
procedures.  Determine how 
those gaps will be closed and 

Understanding what the 
schedule integration 
requirements are is essential 
to the development of an 
accurate and reliable basis of 
estimate. 
 
Before requesting 
Subcontractor data at a level 
below the control account 
level, the Prime should make 
sure that they really want, 
need, and will use the lower 
level data.  It is not always 
necessary to request 
Subcontractor data at a lower 
level even if the Prime is 
required to report at lower 
levels.  
 
The Subcontractor’s 
estimated actual cost process 
should be documented in the 
Subcontractor’s EVM system 
description.   
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No. Prime Contractor Subcontractor Comments 
completion (EAC) 
requirements 

 Support for estimated 
actual cost development 

 Variance analysis 
thresholds 

 
Determine how the 
Subcontractor schedule will 
be incorporated into the 
Prime’s IMS, for example 
 Handoff milestones 
 Full incorporation / 

replacement at the control 
account, work package, 
planning package, and 
summary level planning 
package level 

 
If there are multiple 
Subcontractors on the 
project, the Prime may use 
different methods of 
incorporation appropriate to 
the subcontractor size, risk 
and complexity. 
 

if the cost of closure should 
be included in the proposal. 
 
Review the required 
integration schedule and 
ensure that adequate 
resources are available 
internally to support 
integration requirements 
(project staff along with 
systems, technical, and 
management support. 
 
If the variance thresholds 
included in the RFP do not 
make sense, negotiate with 
the Prime for more 
appropriate thresholds.  

2.1.4.4 
FFP agreements where 
progress payments are the 
source of budgeted cost for 
work performed (BCWP), 
periodic evaluations for 
technical accomplishments 
should be required and 
established in the RFP. 
 
A best practice is to negotiate 
a milestone payment 
schedule that correlates to 
actual completion of work 
scope with meaningful 
indicators of progress.  This 
requirement should be 
documented in the RFP.   
 

Understand the progress 
payment schedule and any 
requirements tying technical 
performance to progress 
payments. 
 
If progress payments are tied 
to technical performance, 
ensure that a process is in 
place to identify and 
document meaningful, 
objective indicators of 
performance and that these 
are agreed to by the Prime. 
 
When negotiating progress 
payments, ensure those 
payments support a healthy 
cash flow and cyclicality.   
 

 

2.1.4.5 

Factoring subcontractor 
values.  When the 
subcontract value exceeds 
the control account budget 
for the work scope and 
using management 
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No. Prime Contractor Subcontractor Comments 

reserve (MR) is not an 
option, the Prime 
Contractor may “true-up” 
the subcontract value to 
the value reported in the 
Prime’s IPMR.  The only 
subcontractor values 
factored include the 
BCWS, BCWP, and BAC.  
Subcontractor ACWP and 
EAC values are not 
factored 

 
 

2.1.5 INTEGRATED BASELINE REVIEW (IBR) REQUIREMENTS 

 See Section 2.5 for recommendations regarding conduct of the IBR. 

No. Prime Contractor Subcontractor Comments 

2.1.5.1 
Identify Subcontractor post-
award IBR requirements.   

Understand post-award IBR 
requirements.   
 
Understand post- award IBR 
timing and Prime 
expectations.   
 

 

2.1.5.2 
Identify any requirements for 
a Subcontractor pre-award 
IBR.   

Understand if there is a 
requirement for a pre-award 
IBR and what the Prime 
expectations are.   
 
Understand how costs 
associated with a pre-award 
IBR will be covered. 
 

 

2.1.5.3 
Review Sub-subcontractors 
requirements and identify any 
risks.   

To support the IBR process, 
identify Sub-subcontractors, 
establish requirements, and 
communicate those to the 
Prime either as part of the 
proposal process (if available 
and required) or as part of the 
IBR preparation process.   
 

 

2.1.5.4 
If the Subcontractor is 
expected to support the 
Prime IBR or other reviews, 
ensure those requirements 
are included in the RFP.   
 

Understand level of support 
required for the Prime IBR 
and other reviews and include 
those costs in the proposal. 
 

The Prime should resist 
relying on the Subcontractor 
to satisfy the Prime’s IBR 
performance. 
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2.1.6 SUBCONTRACTOR PROPOSAL 

No. Prime Contractor Subcontractor Comments 

2.1.6.1 
Review and thoroughly 
understand the Subcontractor 
proposal.  Verify that the 
Subcontractor proposal is in 
alignment with the SOW or 
PWS. 

Submit proposal in alignment 
with the SOW or PWS.   
 
Understand the “TBDs” (e.g. 
specs, WBS levels, reporting 
requirements, contract line 
item number (CLIN) 
structure). 
 

For pricing purposes, the 
proposal should assume 
“audit ready.” 

2.1.6.2 
Award the contract. Review with legal counsel to 

thoroughly understand the 
contractual requirements and 
the potential legal 
repercussions of failure to 
perform.   
 
Once the subcontract is 
signed, the Subcontractor is 
bound by the terms and 
conditions of the SOW.   
 

 

 
 

2.2 POST-AWARD AND START OF WORK PLANNING 

No. Prime Contractor Subcontractor Comments 

2.2.1 
Hold kickoff meeting for all 
Subcontractors  
 To ensure mutual 

understanding of the 
technical baseline 

 To review expectations / 
requirements for  
o Submittal dates for the 

budget and schedule 
baselines  

o Submittal dates for 
monthly, quarterly, 
other regular 
submittals 

o How submittals will be 
handled when the 
Subcontractor’s 
financial calendar does 
not support the 
Prime’s customer 
submittal dates  

o Evaluation criteria 
o Schedule architecture  
o IBR schedule and 

Actively participate in kickoff 
meeting 
 
Understand and clarify 
expectations and 
requirements 

While a joint kickoff may be 
preferable to ensure that 
everyone hears the same 
thing at the same time, the 
key takeaway is to have a 
kickoff with each 
Subcontractor to initiate 
positive communications.    
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No. Prime Contractor Subcontractor Comments 
dates 

o Assessment of 
estimated actual costs 

o Thresholds for 
submitting variance 
reports 

These requirements should 
be formalized in the 
negotiated subcontract.  
 

2.2.2 
Provide temporary support, if 
required, to Subcontractors 
who need additional training 
and expertise in schedule 
development and 
maintenance.  Encourage 
Subcontractors to develop 
schedule competency. 

Request temporary 
scheduling support, if 
required.  Prepare and 
implement plan to develop 
and improve Subcontractor 
schedule competency.   
 
Ensure sub-Subcontractors 
employ good scheduling 
techniques. 
 

 

2.2.3 
Assign Subcontractor CAM. Assign point of contact (POC) 

for the Prime’s Subcontractor 
CAM(s). 
 

 

2.2.4 
Provide training for 
Subcontractor CAMs; invite 
Subcontractor POC(s), if 
applicable. 
 

Attend Prime Subcontractor 
CAM training, if applicable 

 

2.2.5 
Review Subcontractor 
Performance Measurement 
Baseline (PMB) and IMS and 
request corrections and/or 
updates as required. 

Prepare, baseline, and submit 
the Subcontractor PMB and 
IMS in accordance with 
contract requirements. 
 
Submit requested corrections 
and updates in a timely 
manner. 
 

 

2.2.6 
Integrate the Subcontractor’s 
baseline, both cost and 
schedule, into the Prime’s 
baseline. 
 

  

 
 

2.3 RISK AND OPPORTUNITY MANAGEMENT AND INTEGRATION 

No. Prime Contractor Subcontractor Comments 
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No. Prime Contractor Subcontractor Comments 

2.3.1 
Conduct monthly risk meeting 
with the subcontractor. 

Identify and manage project 
risks. 
 
Incorporate appropriate risk 
mitigation activities into the 
Subcontractor IMS.   
 

 

2.3.2 
Incorporate appropriate 
Subcontractor risks into the 
Prime Risk Management 
process. 
 

Submit risk and opportunity 
data as required by contract. 

 

 
 

2.4 PROGRAM EXECUTION 

2.4.1 WORK AUTHORIZATION 

No. Prime Contractor Subcontractor Comments 

2.4.1.1 
Be aware of and understand 
the Subcontractor purchase 
orders and contract as it 
applies to their scope of work. 
 

 Ensure the purchase orders 
and contracts are clear and 
concise and contain enough 
detail for the Prime to 
understand how they apply to 
the Subcontractor scope of 
work. 
 

2.4.1.2 
Manage the processing of 
work authorizations to verify 
budget alignment between 
the Subcontractor’s budget 
and the Prime’s budget value 
for the same effort. 
 

Ensure Subcontractor budget 
is equal to the negotiated 
subcontract value plus any 
authorized unpriced work – 
including MR, undistributed 
budget (UB), and fee. 
e 

If the Subcontractor’s CAM 
budget does not equal the 
Subcontract value, both the 
Prime and the Subcontractor 
should understand the 
possibility and process of 
factoring BCWS, BCWP, and 
BAC for performance 
measurement reporting.  See 
Section 2.1.4.5.  

2.4.1.3 
Authorize work (initial 
baseline and any subsequent 
changes made by the 
Subcontractor that impacts 
Prime’s BCWS). 
 

Record and track 
authorizations. 

 

 
 

2.4.2 INTEGRATION 

No. Prime Contractor Subcontractor Comments 
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No. Prime Contractor Subcontractor Comments 

2.4.2.1 
Map month end dates for all 
Subcontractors for the life of 
contract (see Figure 1)– 
identify months where 
Subcontractor month end 
dates do not support 
customer reporting.  Define 
and document methodology 
for handling discrepancies.   
 

As necessary, support 
process for providing early 
and/or estimated data to 
support Prime reporting 
requirements.   

 

2.4.2.2 
Determine how Subcontractor 
MR and UB will be handled in 
the Prime’s reporting.   
 

Maintain MR and UB logs.    

2.4.2.3 
Understand how 
Subcontractor fee is being 
reported.   
 
Identify and document 
method for handling 
Subcontractor fee in Prime 
reporting including incentive 
fee forecasts.   
 

Ensure Subcontractor fees 
are auditable and properly 
reported. 

 

2.4.2.4 
Identify and resolve deltas 
between the Prime BAC for a 
Subcontractor vs the 
negotiated value.  
Applications to or from MR 
may be used resolve the 
deltas or factoring may be 
used if there is not a budget 
source available to resolve 
the discrepancy.  See Section 
2.1.4.5. 
 

  

2.4.2.5 
Determine if Subcontractor 
data will be based on a lag 
approved by the customer. 
 
When consolidated reporting 
is a customer requirement, 
reconcile Subcontractor data 
(ACWP, BCWP, BCWS and 
EAC) to data already 
incorporated in Prime’s 
internal records. 
 

Disclose any lag in data 
reporting immediately and 
seek Prime and customer 
approval.   

Subcontractor data may lag 
one month, provided that the 
contractor and Government 
agree that the program 
complexity and/or integration 
of Subcontractor and vendor 
performance data warrants 
additional time and would 
yield more accurate 
performance data. 

2.4.2.6 
Ensure the Prime baseline for 
the Subcontractor is kept in 
alignment with the 
Subcontractor reported 
baseline.   
 

Ensure the Subcontractor 
reported baseline is kept in 
alignment with the Prime 
baseline.   
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No. Prime Contractor Subcontractor Comments 

2.4.2.7 
Manage the integration of the 
Subcontractor’s baseline, 
both cost and schedule, into 
the Prime’s baseline. 
 

Assist with integration of the 
Subcontractor baseline, both 
cost and schedule, into the 
Prime’s baseline.   

 

2.4.2.8 
Manage the processing of 
work authorizations to verify 
budget alignment between 
the Subcontractor’s budget 
and the Prime’s budget value 
for the same effort. 
 

Verify that work 
authorizations align with the 
Subcontractor’s and Prime’s 
budget value for the same 
work scope.   

 

 
 

Accounting Month Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15

CUSTOMER REPORTS DUE 2/22/15 3/22/15 4/22/15 5/22/15 6/22/15 7/22/15

PRIME MONTH END DATES 1/30/15 2/27/15 3/27/15 4/24/15 5/29/15 6/26/15

Subcontractor A 1/31/15 2/28/15 3/31/15 4/30/15 5/31/15 6/30/15

Subcontractor B 1/30/15 2/27/15 4/3/15 5/1/15 5/29/15 7/2/15

Subcontractor C 2/6/15 3/6/15 4/3/15 5/8/15 6/5/15 7/3/15

 
 

Figure 1 Subcontractor Month-End Date Mapping 

 

2.4.3 MONITORING AND ANALYSIS 

No. Prime Contractor Subcontractor Comments 

2.4.3.1 
Review and accept the 
Subcontractor data submittals 
(Contract Performance 
Report [CPR]/IPMR, IMS, 
etc.) for accuracy and for 
compliance to the SDRL.   
 
Reject the submittals when 
they are incomplete, 
inaccurate, and not in 
compliance with the SDRL.   

Prepare and deliver required 
submittals per the contract 
and SDRLs. 
 
Understand why submittals 
have been rejected and 
implement process 
improvements to avoid future 
rejections.   
 
Provide timely updates and 
corrections for rejected 
submittals.   
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2.4.3.2 
Document any areas where 
the Subcontractor’s data has 
been revised by the Prime for 
customer reporting in the 
CPR/IPMR Format 5.  Notify 
the Subcontractor of any 
revisions and coordinate 
corrective actions, as 
required.   
 

Work with Prime to resolve 
reporting discrepancies 

 

2.4.3.3 
The Prime’s Subcontractor 
CAM reviews and accepts 
Subcontractor variance 
analysis reports (VARs).   
 

Correct and resubmit VARs, 
as necessary. 

Subcontractor VARs may be 
rejected if they do not 
adequately address the 
variance.   

2.4.3.4 
Use the Subcontractor 
variance analysis report 
(VAR) information to develop 
the Prime’s VARs at the 
control account and reporting 
levels based on the Prime’s 
internal variance approval 
process.   

Review and, if necessary, edit 
information that does not 
accurately reflect project 
performance.   

The Subcontractor 
information may be edited 
and summarized prior to 
incorporation into the Prime’s 
variance reporting.  The 
Prime’s Subcontractor CAM 
may edit information if they 
believe that what has been 
provided is not an accurate 
reflection of project 
performance. 
 

2.4.3.5 
Include Subcontractor VARs 
in the CPR/IPMR Format 5, 
per the thresholds defined in 
the data reporting 
requirements of the Prime’s 
CDRL.   
 

Review VARs and the 
CPR/IPMR with 
Subcontractor management 
to identify process 
improvements.   

As stated in Section 2.1.4.3, 
the Prime should not ask for 
reporting below the control 
account level unless either 
the customer requires 
reporting to that level or the 
Prime will actually use the 
lower level data to manage. 
 

2.4.3.6 
Review, analyze and accept 
Subcontractor EACs each 
month.  Challenge/edit the 
Subcontractor’s EAC when 
necessary.   

Submit updated EACs each 
reporting period. 

The Prime’s Subcontractor 
CAM may identify a risk or 
opportunity within the 
Subcontractor’s EAC based 
on their evaluation of the data 
and knowledge of the 
technical progress. Any 
adjustments will be discussed 
in Format 5 of the CPR/IPMR.  
 

2.4.3.7 
FFP subcontracts or 
purchase orders should have 
an EAC equal to the 
purchase order or 
subcontract value.  FFP 
contracts will not have a cost 
variance.   
 

For suppliers that have FFP 
subcontracts or purchase 
orders the EAC is equal to 
the purchase order or 
subcontract value and BCWP 
is equal to ACWP. 
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No. Prime Contractor Subcontractor Comments 

2.4.3.8 
Establish regular meeting 
cycle to review performance, 
resolve issues, and address 
risks with all Subcontractors – 
either individually or as a 
group or subgroups as is 
appropriate. 
 

Actively participate in regular 
meetings with the Prime. 

The intent of these meetings 
is to maintain common 
situational awareness and to 
identify and address issues 
and risks  

2.4.3.9 
Establish rules of 
engagement when the 
Subcontractor is part of the 
same company as the Prime.  
Some situations warrant a 
cooperative spirit reflecting 
that both parties work for the 
same company.  Other 
situations warrant a stricter 
Prime / Subcontractor 
relationship that is equivalent 
to the relationship with other 
outside suppliers.  
Establishing the ground rules 
early will help build a 
relationship based on trust. 
 

Proactively work with the 
Prime to establish appropriate 
rules of engagement.  Do not 
wait until a situation occurs as 
this may generate an 
emotional response creating 
frustration on both sides.  

The relationship between the 
Prime and internal 
“Subcontractors” are often 
called by terms other than 
subcontracts.   

 
 

2.4.4 DELIVERABLES AND REPORTING 

No. Prime Contractor Subcontractor Comments 

2.4.4.1 
Provide regular 
communications with the 
Subcontractors on upcoming 
submittal dates. 
 

Notify the Prime immediately 
if submittal dates cannot be 
met. 

 

2.4.4.2 
Include Subcontractor 
estimated actual costs in 
Prime reporting. 
 

Support and develop 
estimates for actual costs. 

 

2.4.4.3 
Hold kickoff meeting for 
annual comprehensive 
estimate at completion 
(CEAC) and include 
Subcontractors.  Provide 
written ground rules for 
preparation of the CEAC. 
 

Participate in CEAC kickoff 
meeting. Develop and submit 
comprehensive EAC in a 
timely manner. 
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2.4.3.4 
Prepare a reconciliation 
between Subcontractor 
reporting and invoicing.  
Require Subcontractors, per 
the SOW, to provide a 
reconciliation each month as 
part of the IPMR/CPR 
submittals. 
 

Prepare a reconciliation 
between estimated actual 
costs and actual costs 
recorded in the accounting 
and invoicing.  Ensure actual 
costs recorded in 
Subcontractor performance 
reports reconcile to the 
accounting system. 
 

The EIA-748 Standard for 
EVMS guideline 16 requires 
that the ACWP reported in 
the performance reports must 
reconcile with direct costs 
recorded in the accounting 
system. 

 
 

2.4.5 CHANGE MANAGEMENT 

No. Prime Contractor Subcontractor Comments 

2.4.5.1 
Flow down change 
management processes to 
Subcontractors including 
thresholds for when the 
Subcontractor must notify the 
Prime of an upcoming 
change.   
 

Understand flow down 
requirements for change 
controls including baseline 
change request requirements 
and when to notify the Prime 
of an upcoming change.   

 

2.4.5.2 
Notify Subcontractor of 
upcoming customer-driven 
baseline changes. Hold 
kickoff meeting to initiate 
change incorporation.   
 

Support customer-driven 
baseline changes and 
incorporate changes in a 
timely manner.  Identify any 
risks or concerns pertaining 
to changes.   

 

2.4.5.3 
When the Subcontractor 
scope has changed, issue a 
formal change to the 
Subcontractor PO/contract.   

Upon receipt of a formal 
change request the 
Subcontractor will revise 
affected schedules and 
resources at the same level 
of detail as the original PMB.   
 

Work through program 
management to issue any 
necessary contractual 
direction to the 
Subcontractor.  

2.4.5.4 
Upon receipt of the revised 
Subcontractor schedule and 
budget (PMB), the Prime’s 
Subcontractor CAM: 
 Incorporates the revised 

plan into the Prime PMB 
at the agreed to 
integration points. 

 Document Subcontractor 
changes to Prime’s PMB 
via change control 
process. 

 

Support Prime Subcontractor 
CAM in: 
 Incorporating the revised 

plan into the Prime’s PMB 
at the agreed to 
integration points. 

 Documenting 
Subcontractor changes to 
the Prime’s PMB via the 
change control process.   
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2.4.5.5 

Special change situations 
including over-target 
baselines (OTB)/over-target 
schedules (OTS) and stop 
work orders must be must be 
carefully and thoroughly 
communicated to the 
Subcontractor to ensure the 
changes are implemented 
appropriately. 
 

Thoroughly understand 
requirements for special 
changes and implement 
those changes per the formal 
change management 
process. 
 
If necessary, request 
approval for implementing an 
OTB/OTS on the Subcontract 
prior to implementation. 
 

Special changes may not be 
flowed down to the 
Subcontractor, especially 
those with FFP subcontracts.   

 
 

2.5 INTEGRATED BASELINE REVIEW (IBR) CONDUCT 

See Section 2.15 for a discussion of IBR requirements. 

No. Prime Contractor Subcontractor Comments 

2.5.1 
Offer joint IBR training to 
ensure common 
understanding of objectives. If 
joint with Customer, establish 
how Subcontractors are to 
interact with customer ahead 
of time. 
 

Seek invite to any IBR 
training and/or conduct 
internal training. 
 
Conduct mock interviews 

 

2.5.2 
Request Subcontractor 
support for Prime IBRs, EVM 
compliance reviews, and 
other project reviews, as 
required.   
 

Support Prime IBR and other 
reviews, as required by the 
contract. 

The IBR is an opportunity to 
ensure that the project plan 
as defined by the PMB is 
executable  

2.5.3 
Populate CAM Notebooks 
with Subcontractor data for 
Prime IBR 

Prepare and submit artifacts 
per contract and SDRLs. 

An updated CAM notebook 
will assist in successful 
completion of both the Prime 
and the Subcontractor’s IBR. 
 

2.5.4 
Conduct Prime IBR. 
 

Support Prime’s IBR.  

2.5.5 
Conduct Subcontractor IBR, if 
required in compliance with 
customer and NDIA IBR 
guidance. 
 Determine if the 

Subcontractor IBR will be 
held prior to Prime IBR 

 Provide IBR training for 
Prime review team 
members 

 Notify Subcontractor of 
IBR with established 
entrance and exit criteria 

Prepare for and support 
Subcontractor IBR, if 
required.   
 Prepare Subcontractor 

team for IBR with IBR 
Training 

 Perform mock-interviews 
to prepare CAMS for IBR 
interviews 

 Respond to data call 
 Implement identified 

actions in a timely manner 
and submit evidence of 

Typically, 80% of the PMB 
control accounts will be 
reviewed in an IBR.  This will 
then drive the CAM selection 
for interviews. 
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 Issue data call to the 
Subcontractor 

 Review Subcontractor 
data including planning 
detail and earned value 
techniques for adequacy 
and request revisions, if 
necessary   

 Prepare in-brief with 
agenda 

 Provide Subcontractor 
with names of CAMs to 
be interviewed 

 Conduct on-site 
Subcontractor IBRs 
Identify areas of concern 
and issue actions, if 
required 

 Review Subcontractor 
actions and evidence of 
completion 

 Close out IBR 
 

completion to the Prime to 
allow for proper IBR 
closeout. 

 
 

2.6 SURVEILLANCE 

No. Prime Contractor Subcontractor Comments 
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2.6.1 
Conduct EVMS Surveillance 
of Subcontractors as required 
by the Prime’s Surveillance 
Plan.   
 
Develop, with Subcontractor 
input, an EVMS Surveillance 
Plan including surveillance 
dates and guidelines.   
 
For Subcontractors 
implementing an accepted 
EVMS, conduct an EVMS 
review: 
 Request copy of the 

Subcontractor’s EVM 
system description 

 Conduct onsite EVMS 
Review 

 Issue corrective action 
requests, if required 

 Monitor closure of 
corrective actions 

 Close out EVMS review  
 

Prepare for and participate in 
EVM Surveillance, as 
required. 
 
Provide requested data to the 
Prime or request that the 
EVMS review be conducted 
by the Government customer, 
if appropriate. 

Due to the competitive nature 
of the business, either the 
Prime or the Subcontractor 
may request a Government 
acceptance review without 
the Prime’s presence. 
 
The NDIA IPMD Surveillance 
Guide provides guidance on 
conducting surveillance 
reviews. 

2.6.2 
Establish entrance and exit 
criteria.   

Understand entrance and exit 
criteria.  Maintaining high 
quality data integrity is the 
best recourse. 
 
Ensure that an internal review 
of EVM data is in place.   
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2.6.3 
While surveillance of the 
Subcontractor’s performance 
measurement system is the 
responsibility of the Prime, 
the Prime will request 
assistance from the 
Contracting Officer (CO) to 
have the cognizant 
Government surveillance 
agency perform or assist in 
limited or complete 
surveillance of the 
Subcontractor when: 
 The competitive position 

of the Subcontractor or 
proprietary data is 
involved. 

 There is a business 
relationship between the 
Prime and the 
Subcontractor not 
conducive to 
independence 

 The Subcontractor is a 
sole source and the 
subcontract costs 
represent a substantial 
part of the Prime’s costs.   

 

Notify the Prime if the 
Subcontractor’s preference is 
that surveillance be 
conducted by the cognizant 
Government surveillance 
agency rather than the Prime 
for the stated reasons.  

Establish expectations as far 
as customer and/or DCMA 
involvement in the 
surveillance process early in 
the project. 

 
 

2.7 CLOSE-OUT 

No. Prime Contractor Subcontractor Comments 

2.7.1 
Closeout contract with the 
customer. 

Provide support and data to 
Prime to enable contract 
closeout. 
 

 

2.7.2 
Conduct purchase order 
cleanup ensure all changes, 
terms, agreements are 
included in final PO. 
 

Confirm that all cleanup and 
changes have been 
completed. Configrm all 
obligations under the contract 
have been met.  Request 
certificate of contract 
completion.   
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