

EVM Pilot at GDEB

- Participants from DCMA, NAVSEA, SUPSHIP & EBC
- Focus on VIRGINIA Class Submarine program, EBC-only
- Five teams developed to organize/facilitate the required effort
 - Content: Interpret the EVMSIG and its contents through the definition of guideline attributes and determine how to best test the adequacy of the EVMS
 - Data Analysis: Collection, verification, and analysis of EBC's data; institutionalize file that will be transmitted for testing during the review
 - Process: Develop & execute the process to obtain, calculate, and analyze compliance results
 - Tool/Technology: Develop IT solution to facilitate timely, accurate, and economical transfer/analysis of contractor data
 - Training: Develop formal training for compliance and surveillance competencies for content, process, data analysis and tool/technology
- Pilot was kicked-off in the Spring of 2015; to-date the Content & Data teams have reviewed Guidelines 1-21. By the Fall all 32 will have been reviewed and the data file will be finalized

