## NDIA Clearinghouse Out brief

- Major topics of discussion
  - Price/Usage variance formula
    - EVMSIG rewrite has been aligned to 748C corrected formula's
  - IPMR DID Clarifications
    - Logic on LOE in the schedule
      - DID will be updated to come into alignment with EVMSIG
    - Cost of Money
      - DID verbiage to be clarified to defer to contractor process for reporting
    - Reporting adjustments for multiple OTBs
      - Differentiation between adjustments should be captured in Format 5
  - Stop Work Orders and de-scoping contract
    - EVMSIG update clarifies scope should be removed at the rate which it was baselined
    - Government/Industry to follow up to get clarification in contracting PGI
  - Subcontractor MR
    - Clarification on reporting subcontractor MR in prime IPMR
    - Survey to go out through Prime/Sub working group
    - Looking to incorporate guidance into execution guidance

Clearinghouse putting together repository to capture all issues discussed