

DCMA EVM Update for the NDIA Program Management Systems Committee

Presented By:

Gregg Griffith, Surveillance Policy & Process Lead Earned Value Management Center

2 February 2010



Topics

- Earned Value Management (EVM) Center Structure
- DoD EVM Integrated Product Team (IPT)
- DCMA DCAA Interface

DCMA Guidance Status


End of Year (EOY) Assessments





EVM Center Structure

DEFENSE CONTRACT MANAGEMENT AGENCY





DoD EVM Integrated Product Team (IPT)

DEFENSE CONTRACT MANAGEMENT AGENCY

- Purpose: Provide the means to promote and serve as a clearing house for common issues of interest to its membership regarding DoD's EVM issues
 - Draft Charter issued November 2010, routing for final concurrence
 - Members: PARCA, ARA, USAF, USN, US Army, DCMA, NRO, MDA, NGA, NSA, DAU





Current EVM Roles and Responsibilities

DEFENSE CONTRACT MANAGEMENT AGENCY

- PARCA has responsibility for EVM policy and overall EVM coordination
 - Each DoD Department/Agency has established an earned value focal point to ensure the proper execution of its EVM operational responsibilities
- DCMA's role continues to be EVMS compliance interpretation
 - Per the USD(AT&L) memorandum, "Defense Contract Management Agency's EVM Roles and Responsibilities," April 23, 2007:

DCMA has primary responsibility for ensuring consistent application and interpretation of the EVMS guidelines and for reviewing contractor EVMS to verify their initial and ongoing compliance





Current Interface with DCAA

DCMA developing MOU with DCAA

 DCMA and DCAA are coordinating to clearly define their respective roles and responsibilities in evaluating EVM





Status of Current Guidance Updates

DEFENSE CONTRACT MANAGEMENT AGENCY

- EVMIG update pending finalization of DFARS business rule
- Target publication dates :
 - EVM Specialist Certification Program (ESCP) Instruction –
 Published January 2011 http://guidebook.dcma.mil/51/index.cfm
 - System Surveillance Instruction (SSI) 3Q FY11
 - Compliance Review Instruction (CRI) 3Q FY11
 - DCMA Interpretive Guide (DIG) 1Q FY12





EOY Assessment Status

 EOY assessments being worked collaboratively by the EVMOD and EVM Center

 EOY letters delayed a couple of months to ensure accuracy

 CARs issued late in the year are not being considered for EOY rating





Questions / Discussion



