

NAVAIR-4.2 Update

PRESENTATION TO NDIA / PMSC

02 February 2011

Reggie Goodman Director, Integrated Project Management Division


E-mail: reginald.goodman@navy.mil

Phone: (301) 342-2455



KEY THEMES

- Weapons Systems Acquisition is a Complex Business
- Warfighter / Taxpayer & Industry Have
 Different Incentives & Motivations
- **Biased Baselines** Lead to High Risk Approaches and Unrealistic Estimates
- Understanding the *Technical Requirements* is Critical



MUST PRO-ACTIVELY MANAGE PROGRAMS






KEY THEMES

- There are Significant
 Opportunities For Improvement
- We Can Do Better by
- Gaining a SolidUnderstanding Of Requirements
- Establishing a Realistic Baseline
- Transforming Data into
 Actionable Information
- Partnering With Industry for Continuous Improvement






IMPROVEMENT DEMANDS DATA TRANSARENCY & INTEGRATION





KEY THEMES



BRIEF DATE: 02 02 2011 CONFIG. MGR: MD KITCHENS, 301-995-7880 FILE NAME: NDIA_LM_02072011



AIR-4.2 2011 STRATEGIC PLANNING SUMMARY OF 2010 REVIEW

- Expanded Source Selection Process
- Documentation, Training, Standard Forms
- Expanded Risk Application Process
 - Boot Camps, MS/Budgets, Advanced Topic Briefs
- Expanded Brown Bag Training

- Enhanced AVDLR Cost & Demand Visibility
- Expanded Monthly FHP Performance Reporting
- High Dollar VAD Identification
- Standardization Initiatives
- CNO FHP Growth Exec Board Support
- Database Expansion

- ~ (70) Monthly Analysis
- ~ (100) Reviews
- Merged with PS&T
- TreeMapping Implemented
- Expanded Dev Training
- IPM, IMS, Sched, Tidbits, Adv Analysis
- CIC / Ldg Indicators SDD
- JTAS, JPALS, CH-53K Startups
- Guide for Schedulers

4.2.1 Acquisition Cost Estimating

4.2.2 O&S/ILS Cost Estimating

4.2.3 Integrated Project Mgmt

TOC TRANSPARENCY

- DoN TOC Pilot Program Template
- VCNO Joint Program Affordability Study
- FR CFT Process
- N4 TOC Initiative Tracking Demo
- Command Supt TOC Provider's Visits
- Fully Burdened Cost of Energy Rate Development

PRODUCTION METRICS D. Prostor

- Quality Data
 Validated
- Quality / Reliability Link Analyzed
- Metrics Defined
- CIC Implemented
- Competency Lead Assigned
- Quality CDRL Drafted (4.1.9)

SUPPLIER NETWORK K. Robeson

- > 2200 NAVAIR Suppliers Mapped
- Initial Analysis / Metrics Launched
- Data Used in Source Selection
- Std PBOM in RFP Agreement
- Supplier Database I/W

ENCULTURATION

G. Silvernagel

- Trusted Advisor Training Launched
- PM/IPT Curriculum Developed
- (6) Program Starts
- (3) Courses Completed
- (6) E-Learning Applications
- Metrics Toolkit
- · (2) Exec Seminars

INDUSTRY COLLABORATION TBD

- Inventoried ICE Projects
- Conducted
- Quality Analysis
- Boeing
- Sikorsky
- Bell
- 2011 ICE Concept Outlined
- (2) "ICE Like"
 Events Supported

CONTRACTOR RATES A. Ryan

- (2) Corporate Reviews
- Rates Cockpit Chart Drafted
- Rates / PPA Training
- Rates / OHD Analysis
- Strong DCMA Coordination





AIR-4.2 FOCUS INITIATIVES FOR 2011

AIR-4.2

VISION

Be the foremost leader in Cost Estimating/analysis and Earned Value Management and the provider of choice for Cost-related products and services

MISSION

Deliver Quality Cost Estimates and Analysis throughout the Life Cycle of Programs

ALIGN THE REQUIREMENTS, RESOURCES, AND ACQUISITION PROCESSES TO ACHIEVE ACCOUNTABILITY AND DELIVER THE RIGHT CAPABILITY AND CAPACITY ON TIME AND AT THE **OPTIMUM COST THROUGHOUT THE LIFECYCLE**

DELIVER NEW AIRCRAFT, WEAPONS, AND SYSTEMS ON TIME AND WITHIN BUDGET THAT MEET REQUIRED RELIABILITY AND CAPABILITY.

PROVIDE ANALYSIS, TOOLS, TRAINING AND ASSISTANCE TO SUPPORT AND IMPROVE THE PLANNING, EXECUTION, AND TOTAL OWNERSHIP COST OF NAVAIR PROGRAMS

CNO GUIDANCE 2010

NAVAIR COMMANDER'S **INTENT 2010**

AIR-4.2 FOCUS OBJECTIVE



TOC TRANSPARENCY **TBD**

- TOC COST DRIVERS **AND TEMPLATES**
 - DEVELOPMENT
 - PROCUREMENT
 - SUSTAINMENT
- PORTFOLIO VIEWS
- SUPPORT EXTERNAL **TOC INITIATIVES**

PRODUCTION METRICS D. Proctor

- DEVELOP DATA **ACQUISITION PLAN**
- CIC METRIC PACKAGE
 CONTRACT
- E2D CIC PILOT
- SUPPLIER NETWORK AND RATES **INTEGRATION**
- SHOULD COST INTERSECTION

SUPPLIER NETWORK K. Robeson

- BILL OF MATERIAL **ANALYSIS**
- REQUIREMENTS
- SUPPLIER
 - PERFORMANCE
- DEPENDENCIES
- SUSTAINMENT
- CAPACITY

ENCULTURATION

G. Silvernagel

- IMS/EVMS/PROD TRNG
- UNC ROAD SHOW
- S-CURVE TRNG IN AAC
- PROGRAM SUPPORT (JSF & NAVAIR PRGMs)
- PUBLISH BEST **PRACTICE**
- RAPID ANALYSIS TRAINING in AAC
- SINGLE METRIC **DICTIONARY**

INDUSTRY COLLABORATION TBD

- NAVAIR / INDUSTRY COLLABORATION ON
- BOOK OF TRUTHS **FOCUS INITIATIVES**
 - TOC TRANSPARENCY
 - PRODUCTION METRICS

 - SUPPLIER NETWORK
 - CONTRACTOR RATES


CONTRACTOR **RATES** A. Ryan

- RATES TRAINING
- CONTRACTOR RATE **REVIEWS**
 - ROTARY WING
- RATE COST DRIVERS & **TEMPLATES**
 - ACATI
- RATES COCKPIT **CHARTS PILOT**
- UPDATE PPA **ESTIMATES**

2011 OBJECTIVES FOCUS PRIMARILY ON TOTAL OWNERSHIP COST AND PORTFOLIO VISIBILITY



AIR-4.2 FOCUS INITIATIVES FOR 2011



AN INTEGRATED STRATEGY for BETTER BUYING POWER





CIC -- COMMAND INFORMATION CENTER


INTEGRATED COMMAND INFORMATION CENTER



Commander's Guidance

- Deliver Integrated Warfighting Capabilities
- Reduce Acquisition Cycle Time & Total Ownership Cost
- Establish a Long-Range Workforce Strategy

"What we Want to Accomplish"



Improvement Focus

- Commander's Intent
- DASN
- NAVAIR Focus Initiatives

"Focus Activities to Improve Performance"



Performance Against the Plan

- Performance Measures
- Issues & Corrective Actions
- Special Interest Areas

"How We are Actually Performing"

Program




Competency

	COBLIGATIONS & EXPENSES TO THE TOTAL
ARGE	r ACTION T
AB-L1	
AR-ED CONTRACTS	
A/R-4.8 Artistation (ministration)	
AIR-5.E	
AMA I	
NR73	



CIC - INTEGRATING the *PLAN*, the *PERFORMANCE* & the IMPROVEMENTS





2011 ICE WILL FOCUS ON NAVAIR STRATEGIC IMPROVEMENT INITIATIVES



KEY TAKE-AWAYS

INPUTS

DATA... DATA...

"In God we trust... all others bring data."

PROCESSES (Rapid)

TRANSFORM DATA INTO ACTIONABLE INFORMATION

"Program managers can't fix what they don't know or can't see."

OUTPUTS

COMMIT TO IMPROVING PROGRAM PERFORMANCE

"Tell programs what they <u>need</u> to hear; which is not always what they want to hear."

ANALYTICAL EXCELLENCE

AFFECTING THE OUTCOME