



STRENGTH THROUGH INDUSTRY & TECHNOLOGY



NDIA Industrial Committee for Program Management (ICPM)

Status/Update

NDIA

**Industrial Committee for
Program Management (ICPM)**

*Neil Albert
Pete Wynne
August 2011*

ICPM Meetings

1. 1st Wednesday 28 November 2007
 - Charter developed
2. 2nd Wednesday 6 February 2008
 - Program Start-up
 - Predictive Metrics
3. 3rd Monday 14 April 2008
 - Program Start-up
 - Predictive Metrics
 - AF Probability of Program Success (POPS)
4. 4th Monday 9 June 2008
 - Program Start-up Results - JTRS
 - Predictive Metrics CPI , SPI, EAC
 - Baseline Stability
5. 5th Monday 8 September 2008
 - Program Start-up Results – C-5
 - AF Program Management Assist Group
6. 6th Tuesday 18 November 2008
 - 5000.02
 - Predictive Metrics
 - EVM Expectations
7. 7th Tuesday 13 January 2009
 - IUID
 - Integ. pre-MS B process framework
 - PM Competency Assessments
8. 19th Thursday March 2009
 - Program Transition Assists
 - Leading Indicators
 - Cyber Security
 - DT/OT
9. 1st Monday June 2009
 - Lessons Learned
 - Program Assist
 - Collaboration
 - Performance Indicators
10. 14th Monday September 2009
 - PPSS
 - GPS III PDR
 - Program Assist
 - DT/OT Update
 - Metrics

ICPM Meetings

11. 16th Monday November 2009
 - Program Assist Follow-Up
 - NDIA SE “Integrated Testing”
 - POPS/Metrics Intersection
 - PARCA
 - PPSS
 - Professional Development
 12. 13th Wednesday January 2010
 - DOT&E Viewpoint
 - Reforming Acquisition Reviews
 - PPSS
 - POPS Standardization
 - 2009 Review & 2010 Focus
 13. 08th Monday March 2010
 - DOT&E
 - A.F IBR Perspective
 - PPSS
 - SDB Reviews
 14. 05th Wednesday May 2010
 - POPs Update
 - PPSS
 - SDB Reviews
 15. 22nd Thursday July 2010
 - OSD/AT&L Efficiency Initiatives
 - Cost Estimating: Perspectives & Opportunities
 - PPSS Update
 - POPs Update
 16. 1st Wednesday December 2010
 - OSD/AT&L Affordability
 - BAMS Program Startup/Assist
 - PPSS Update
 17. 9th Wednesday March 2011
 - OSD/AT&L Affordability /Should Cost
 - PPSS Update/PASEG Release
 - IRAD
 - Tech Data
 18. 16th Thursday June 2011
 - Affordability & Should Cost
 - Planning & Scheduling Practices
 - Talent Development
 - Development and Planning Policy
 19. 8th Thursday September 2011
-

Agenda 16 June 2011

Opening Remarks (w/ update on affordability and Should Cost)

**Mike Joyce
Dave Ahern**

Update and demonstration of Planning and Scheduling Practices document and website

**Lilian Vayhinger
Government Rep**

Talent Development

**Katrina McFarland
President, DAU**

Development and Planning Policy and Implementation Lessons learned

**Aileen Sedmak
Deputy Director for
Development
Planning**

Development and Planning Improvement Report

**Bob Rassa
Raytheon
NDIA SE Lead**

<http://www.ndia.org/Divisions/IndustrialWorkingGroups/IndustrialCommitteeForProgramManagement/Pages/default.aspx>

Discussion Points

- Affordability/Should Cost
- Planning & Scheduling Practices
- Talent Development
- Development and Planning Policy
 - Development Planning is the upfront technical preparation to ensure successful selection and development of a materiel solution
 - Development Planning is a new function identified in the 2009 legislation
 - Initial Policy - Strengthen the Materiel Development Decision (MDD)
- Development and Planning Report



Backup Slides

Committee Members

Industry	Government
Lockheed Martin - Chair The Boeing Company Raytheon Company Northrop Grumman Pratt & Whitney BAE Systems Honeywell Rockwell Collins Harris Corporation Bell Helicopter MCR Alliant Techsystems NDIA PMSC	OSD AT&L - Principle Government Participant Air Force Army Navy DAU