

Headquarters U.S. Air Force

Integrity - Service - Excellence

Air Force EVM Update



**Shannon House
SAF/AQXR
10 Aug 2011**

U.S. AIR FORCE



U.S. AIR FORCE


Updates Since Last Meeting

- **SAF/AQ Org Chart Review**
- **IMS/CPR Compliance Checklist Done**
- **Compiling List of Training for the Field**
- **New IBR Process**



SAF/AQ Org Chart

U.S. AIR FORCE



Integrity - Service - Excellence



U.S. AIR FORCE

IMS and CPR Checklists

- **Help program offices determine CDRL compliance on monthly submissions**
- **Written using the DIDs as the basis**
- **Working with AECO to send out to the field in an organized process**



U.S. AIR FORCE

Training

- **Just in time or “brown bag” training for the field**
- **Standardized way to meet the needs of our workforce**
- **AF EVM IPT conducted a search of all existing AF EV training and compiled a list of what currently exists (wInsight training, EVM for PMs etc)**
- **In the process of going through what already exists in the field to create a standard set of training that can be used during development weeks, brown bag sessions etc.**



U.S. AIR FORCE

IBR Process

IBR Training #1
(for Documentation Review)

IBR Training #2
(Earned Value Management)

Integration Meeting Out-Brief
(Technical, Schedule, Cost, Resource, Management Risk Areas)



IBR Phase I: Program Documentation Quality and Integration Review

Readiness Review
("Go" / "No Go" to Start Discussion w/ Contractor's Control Account Managers)

IBR Phase II: Control Account Level Discussions



IBR Training #3
(for Discussions with Control Account Managers)

Control Account Discussions

IBR Exit Brief
(Final Report)

Phase I – Doc Quality & Integration Review

Phase II – Control Account Level Discussions

PEO/PM Leadership Briefings

Integrity - Service - Excellence



U.S. AIR FORCE

Summary

- **AF continues to reinvigorate EV expertise at HQ and in the field**



U.S. AIR FORCE

Questions?

Integrity - Service - Excellence