

DCMA EVMS Site Approval Authentication

16 September 2014

Carol S. Boser

DCMA Internal Memo

DCMA MEMORANDUM # 14-200

SUBJECT: TASKING: Earned Value Management Systems (EVMS) Legacy Determinations Reassessment

DATE: June 23, 2014

FROM: DCMA-PI

FOR: COMPONENT HEADS, REGIONAL COMMANDERS/DIRECTORS, CMO COMMANDERS/DIRECTORS COST & PRICING CENTER DIRECTOR

Target Audience Heads-Up: Corporate, Division, and Administrative ACOs

Suspense Date: August 23, 2014

Additional Suspense Dates: Review and correct as necessary EVMS legacy determinations within 60 calendar days

“A recent review of ACO ratings in **CBAR** by the Operations Earned Value Management Division (EVMID) for ***EVMS legacy determinations*** indicate the need to address specific perceptions which have led to **potentially incorrect determinations.**”

DCMA Intention

- **If adequate OE does not exist to substantiate the approved status, then...**
 - If site has contract with DFARS requirement, then Approved status will be maintained in CBAR and DCMA will take **appropriate action** (described next chart)
 - If site does not have contract with DFARS requirement, the site EVM system status will be changed to N/A

Appropriate Action Approved Status w/o Paperwork

- **No Change to CBAR w/o data being presented to the DCMA BoR**
 - If there is data (previous reviews, open CARs, etc) indicating issues, then the rating may be adjusted.
 - If no there is no evidence either way, EVMID would be asked to perform a CR.
- **Either way the rating is based on objective evidence**
- **Goal is integrity of information in CBAR tool being reported up through ATL**