

MIL-STD 881C Update

- July 2016 start date
 - *Requires finalization of each structure*
 - *Identify and create definitions for all documented elements*
 - *Adjudicate with Cost Estimating Model (CEM) Templates*
 - *Add Cybersecurity definitions for all commodities*
 - *Add modifications structure*
 - *Implement acquisition sustainment elements*
 - *Add Operations & Support structures for each commodity*
 - *Update for new DoDI 5000.02*
 - ***Industry** participation critical*
 - *Requires OSD Standardization Office Review cycle (minimum of 30 days)*
 - *Adjudicate comments*
- August 2017 deliver MIL-STD 881D

