

IPMD Clearinghouse Out-brief

- **Discussion Topics:**

- Stop Work Orders
 - De-scoping of work addressed in EVMSIG update
- LOE included in IMS
 - Planning & Scheduling WG generating guidance & best practices – Yancy Qualls
- Subcontractor MR
 - Referred to Prime/Subcontractor WG
 - Clearinghouse will readdress if not addressed by next meeting

IPMD Clearinghouse Out-brief

- **Discussion Topics:**
 - Gate Month
 - Clearinghouse solicited inputs to generate best practice
 - Best practices/process developed by Eric Shaum
 - De-earning / Negative BCWP
 - Examples being put together Discrete WPs to address rework or contingency budgets
 - Examples being submitted for LOE replan
 - Changes to QBD milestones / exit criteria
 - Summary guidance for configuration control

IPMD Clearinghouse Out-brief

- **If you have an issue you would like to discuss:**
 - Clearinghouse Leads
 - Gary Humphreys
 - Joe Kusick
 - DCMA Compliance Questions
 - Shane Olsen Stephen.olsen@dcma.mil
 - Russ Rodewald Russell.Rodewald@dcma.mil
 - PARCA EVM Interpretation and Issue Resolution
 - John McGregor
 - <http://www.acq.osd.mil/evm/issueRes.shtml>