

Questions

- If using Incremental milestones can start milestone be used, and if so do they have to be based on technical accomplishment?
- Are QBD steps under baseline control if the scope, schedule, and budget are established at the work package?
- Can EVT's be set at the detailed task level below the work package?
 - If allowed what techniques can be mixed within the work package? (i.e. 50/50, 0/100, and QBD, etc.)

