

NDIA CMMI Working Group – 2014 Status



2014 Tasks Planned	Status	Accomplishments (deliverables, etc.) - Comments
Support CMMI project and CMMI Institute	Ongoing	<ul style="list-style-type: none"> •CMMI WG extended, charter updated •Participation in Client Advisory Board (CAB) •Participation in CMMI Next Generation projects (CMMI model, SCAMPI method, performance)
Deploy SCAMPI Action Plan Reappraisal (APR) (aka “Delta Appraisal”)	Complete (Dec ‘14)	<ul style="list-style-type: none"> •Delivered APR method to CMMI Institute. Release planned Dec ‘14. Supporting training. •Concept: close rating gaps within 4 mos.
SCAMPI Extension Appraisal (SCAMPI E)	On Hold	<ul style="list-style-type: none"> •Concept: extend current ratings thru sampling •Deferred by CMMI Institute > Next Gen?
CMMI Performance	Merge w/ Next Gen	<ul style="list-style-type: none"> •ID’d model changes emphasizing performance •Merging inputs into CMMI Next Gen team
Standards Mappings (CMMI, IEEE 15288, AS9100)	Feb-Mar ‘15	<ul style="list-style-type: none"> •Concept: ease migration to DoD SE standards via leverage of consensus industry mappings •Prioritizing new IEEE/DoD 15288:2015 stds

NDIA CMMI WG - 2015 Task Plan



Proposed 2015 Tasks:

- Publish NDIA consensus mapping for current versions of IEEE 15288.x, AS9100, CMMI with guidance for integration/adoption
- Support release, training, deployment, and support of SCAMPI Action Plan Reappraisal
- Support CMMI Next Generation project teams (model, appraisal method, performance)

Deliverables/Products

- Consensus standards mappings (Excel and ISD Model Wizard DB), extensible for company-specific mapping
- SCAMPI method APR updates, training material
- CMMI Next Generation products


Schedule / Resources

- SCAMPI APR: release by CMMI Institute 12/14
- Standards mappings: Feb-Mar 2015 (to coincide closely with release of IEEE 15288.x)


Issues / Concerns:

- Ongoing integration and liaison coordination between CMMI WG and NDIA SE Division

Conops – Integrated Standards Mapping and Appraisals



Action Plan Reappraisal – Operational Concept



The Action Plan Reappraisal allows for a single 4 month period in which to fix, institutionalize and reassess process-related problems.