

# ESOH Committee – 2015 Status

2015 Tasks Planned	Status	Accomplishments (deliverables, etc.) - Comments
Continue work with AIA on NAS 411-1 list of Tracked hazardous materials and guidance on use of MIL-STD-882E methodology	In Progress	Worked with DoD Acquisition ESOH IPT and the AIA on the Tracked List for the National Aerospace Standard (NAS) 411-1 Hazardous Materials Target List. Met on April 10 to adjudicate the 72 chemicals where there were differing opinions . Reached agreement on most, but in some instances need to do further analysis before reaching a conclusion.
2015 NDIA SE Conference ESOH Track	In Progress	Disseminated call for abstracts to DoD Acquisition ESOH IPT members with recommended topics.
Work with new DoD Three-Star Safety and Occupational Health Steering Group	Start in May	Strategic Plan Goal 4. “Reduce mishaps by integrating Environment, Safety, and Occupational Health (ESOH) requirements into the life-cycle” of the Defense Acquisition System.

# ESOH Committee - 2015 Task Plan



## Proposed 2015 Tasks:

Focus still on improving implementation of current DoD Acquisition ESOH policy

1. Continue work with AIA on NAS 411-1 list of Tracked hazardous materials and guidance on use of MIL-STD-882E methodology
2. Work with new DoD Three-Star Safety and Occupational Health Steering Group
3. Develop mechanism and collect Industry and Government feedback on MIL-STD-882E
4. 2015 NDIA SE Conference ESOH Track

## Schedule / Resources

1. ECD Dec 2015 / AIA and DoD participants
2. ECD June 2015 / Potential funding from Three-Star Steering Group (formerly DSOC)
3. ECD Dec 2015 / ESOH Committee participants
4. ECD Oct 2015 / ESOH Committee participants

## Deliverables / Products

1. List of "Tracked" Hazardous Materials published as revised NAS 411-1 and published AIA guidance on application of MIL-STD-882E methodology to hazardous materials mgmt
2. Include Acquisition ESOH Goal in Three-Star Safety & Occupational Health Strategic Plan
3. Develop questionnaire and request NDIA SED distribute to Industry and ODUSD (I&E) distribute to DoD PEOs and Program Offices
4. Plan for and hold ESOH track at the 2015 NDIA SE Conference

## Issues / Concerns:

1. Different perspectives of DoD and AIA on objective of the proposed guidance on use of MIL-STD-882E methodology for hazardous materials management
2. DoD Three-Star Safety and Occupational Health Steering Group willingness to fund implementation of an Acquisition ESOH Goal
3. Availability of time to work
4. Availability of time to work

# Environment, Safety, and Occupational Health (ESOH) Committee Update

---



## ESOH Committee meeting this afternoon, 22 April 2015

- **Time:** 2:00 – 4:00 pm
- **Location:** Booz Allen Hamilton, 11th Floor, 1550 Crystal Drive, Arlington-Crystal City, Conference Room 11110
- **Call-in Number:** 877-885-1087; Access Code 5576719407
- **DCO Connect:** NDIA ESOH Committee Meeting - <https://connect.dco.dod.mil/r41cshpgf1v/>
- **Meeting Agenda:**
  1. ESOH Committee Report to Systems Engineering Division
  2. 2015 NDIA SE Conference Call for Papers--ESOH Track
  3. AIA NAS 411-1 Tracked Materials List Status Update
  4. New DoDI 5000.02, January 7, 2015--ESOH Changes/Requirements
  5. "Software Safety Assessment - A New Requirement?" Mr. Robert Smith, Booz Allen Hamilton