

# Agile and SE Working Group Committee - 2015 Status

2015 Tasks Planned	Status	Accomplishments (deliverables, etc.) - Comments
Restart Working Group	Done	Reconstituted working group, have active membership
Create draft outline for RFP and Agile paper	Done	Final draft is complete. Some data gathering and writing assignments established

# Agile and SE Working Group Committee - 2016 Task Plan

## Proposed 2016 Tasks:

- Gather data from identified sources
- Start draft document
- Draft reviewed by committee
- Final draft to outside reviewers
- Finalize paper

## Deliverables / Products

- Internal draft RFP and Agile paper
- Final draft of RFP and Agile paper
- Final paper

## Schedule / Resources

- Volunteers across industry and DoD
- Internal draft - end Feb 2016
- Final draft for review – end March 2016
- Final paper – end June 2016

## Issues / Concerns:

- Enough resources (authors)
- Schedule (resources are volunteer)