

# M&S Committee - 2015 Status

2015 Tasks Planned	Status	Accomplishments (deliverables, etc.) - Comments
Essential Elements of the Digital System Model Study	In Process	<ul style="list-style-type: none"> <li>• Data gathering, modeling, and analysis completed</li> <li>• Briefing given at the October 2015 Systems Engineering Conference</li> <li>• Final Report is being drafted</li> <li>• Expect to complete the report in February 2016</li> </ul>
Digital System Model Workshop	In Process	<ul style="list-style-type: none"> <li>• Workshop conducted on 17-18 August 2015</li> <li>• Presentations posted on committee web site</li> <li>• Workshop Report is being finalized</li> <li>• Expect to complete the report in December 2015</li> </ul>
Committee Meetings	Complete	<ul style="list-style-type: none"> <li>• Meetings held in February, April, and May 2015</li> <li>• Presentations posted on committee web site</li> </ul>

## Proposed 2016 Tasks:

- Complete study to determine essential elements of the “Digital System Model” that evolves over the life cycle
- Conduct workshop on the Use of Digital Artifacts in Acquisition and Program Reviews
- Provide continuing situational awareness for M&S Committee members (ongoing)
- Motivate submittal of abstracts to populate full-length M&S track at 2016 SE Conference

## Deliverables / Products:

- Final report on essential elements of the Digital System Model
- Report on Use of Digital Artifacts in Acquisition and Program Reviews workshop
- Committee meeting presentations posted on committee web site

## Schedule / Resources:

- Final report on essential elements of a System Model – February 2016
  - Have sufficient volunteers
- Committee meetings in February, April, June, and August 2016
  - Need organizations to volunteer to host

## Issues / Concerns:

- Finding volunteers to work on unfunded study efforts is getting much more difficult in current fiscal environment
  - Will continue workshop focus in 2016