

HSI Committee – 2015 Status



2015 Tasks Planned	Status	Accomplishments (deliverables, etc.) - Comments
Align with ESOH, M&S, SEEC and SoS for the conference track.	In progress	Reached out to ESOH committee lead (Sherman Forbes) on 15 May 2015.
Revitalizing the HSI committee due to turnover with OSD representation and committee leads.	In progress	Reached out to new HSI contact at OSD (David Schulte) on 30 April 2015. NDIA SE HSI Committee telecon held on 05 June 2015.
Identify HSI success stories with ROI metrics.	In progress	Reach out to NDIA Human Systems Division to identify success stories. Create a common approach and a common format of the success stories.
Get alignment and stakeholder buy-in for early acquisition and ensure HSI is captured properly	In progress	Reached out to NDIA Procurement Division (Chris Fletcher) on 29 April 2015.
Defining pre-Material Development Decision (MDD) HSI activities for early systems engineering.	In progress	Effort currently underway to use HSI Framework to identify pre-MDD HSI activities.

HSI Committee - 2015 Task Plan

Proposed 2015 Tasks:

1. Align with ESOH, M&S, SEEC and SoS for the annual conference track.
2. Revitalize the HSI committee due to turnover with OSD representation and committee leads.
3. Improve alignment and stakeholder buy-in for early acquisition and ensure HSI is captured properly.
4. Identify HSI success stories with ROI metrics.
5. Define pre-MDD HSI activities for early systems engineering.

Deliverables/Products

- Plan for and hold HSI track at the 2015 SE and quarterly HSI committee meetings.
- Work with other committees to highlight related HSI abstracts to improve touch points during conference tracks.
- Develop criteria for HSI in procurement language
- Repository of HSI ROI success stories.
- Baseline pre-MDD HSI activities.

Schedule / Resources

- Task 1: CY15 Q2
- Task 2: CY15 Q2
- Task 3: CY15 Q3 (Leverage relationship with Procurement Division)
- Task 4: CY15 Q3 (Leverage relationship with Human Systems Division and DoD HFE TAG)
- Task 5: CY15 Q4 (Leverage relationship with USAF HSI efforts)

Issues / Concerns:

- Ensure consistent OSD and gov't service representation within HSI committee.
- Alignment and coordination with NDIA Human Systems Division.