

ESOH Committee - 2017 Task Plan

2017 Tasks:

- Assess application of MIL-STD-882E, NAS411 & NAS411-1, and Logistics Product Data (LPD) for environmental liabilities audit reporting for weapon systems for reporting
- 2. Evaluate inclusion of ESOH risks and requirements in MBSE
- 3. Update NAS411 and NAS411-1 to align language & AD-DSL, and continue with HAZMAT Guidance
- 4. ESOH Committee Meetings
- 5. NDIA SE Conference ESOH Track

Schedule / Resources:

- 1. ECD September 2017 / OASD(EI&E)/ESOH, DoD ACQ ESOH IPT, NAVAIR, AIA, and other committee members
- ECD September 2017 / DoD Acquisition ESOH IPT, AIA, NDIA SE Modeling & Simulation Committee, Industry, and other committee members
- ECD September 2017 / ASSIST /SAF-AQ, DLA; ECD May 2017 – Revised Draft HAZMAT Guidance Document / NAS 411 WG, DoD ACQ ESOH IPT
- 4. Bi-monthly meetings with the NDIA SED meetings / DoD and Industry Participants
- 5. ECD October 2017 / Government and Industry Participants

Deliverables / Products:

- 1. White Paper
- 2. White Paper
- 3. NAS411-1 posted to ASSIST; Revised Draft HAZMAT Guidance Document
- 4. Quarterly ESOH Committee Meetings
- 5. ESOH Track at the NDIA Annual SE Conference

Issues / Concerns:

- 1. Funding, timing, and availability of staff
- 2. Funding, timing, and availability of staff
- 3. Consensus between DoD and AIA on objectives, scope, and depth of content in the approach for the Draft HAZMAT Guidance Document; feasibility and consensus of adopting aspects of the NAVSEA HAZMAT Avoidance Process (e.g., assignment of severity categories)

AFEI nisa

- 4. Availability of participants and value added meetings
- 5. Recruiting presenters



ESOH Committee – 1 March 2017 Status Update

2017 Tasks	Status	Accomplishments (deliverables, etc.) - Comments
1. Assess application of MIL-STD-882E, NAS411 & NAS411-1, and Logistics Product Data (LPD) for environmental liabilities audit reporting for weapon systems	In Progress	 Scheduling meeting with ASD(EIE) Ms. Trish Huheey to discuss environmental liabilities reporting Scheduling meeting with Naval Air Systems Command Logistics Environmental for detailed overview on LPD within the acquisition process
2. Evaluate inclusion of ESOH risks and requirements in MBSE	In Progress	 MBSE overview briefed to DoD ESOH IPT on 15 November 2015 SAF-AQRE scheduling meeting in March/April 2017 with SME for detailed description of the MBSE process
3. Update NAS411 and NAS411-1 to align language & AD-DSL, and continue with HAZMAT Guidance	In Progress	 Vetting of language and list to the AD-DSL initiated by NAS411 WG at January 12 and 26 meetings Element One, <i>Document the System Safety Approach for</i> <i>HAZMAT Management</i>, of Guidance revised and provided to NAS 411 WG on February 6 for review and input Element Two, <i>Identify and Document Hazards</i>, revisions in work HAZMAT Guidance scheduled for discussion at the March 14 NAS411 WG face-to face meeting
4. ESOH Committee Meeting	In Progress	 Holding ESOH Committee meeting this afternoon Plan for a Committee meeting following each SE Division meetings
5. NDIA SE Conference ESOH Track	In Progress	 NDIA Call for Papers announced on January 9 Kick-off ESOH track planning meeting in March





Environment, Safety, and Occupational Health (ESOH) Committee Meeting

- NDIA SE Division ESOH Committee Meeting
- **Date:** March 1, 2017
- **Time**: 2:30 4:00 pm
- Location: Booz Allen Hamilton, Crystal Square 2, 1550 Crystal Drive, Arlington-Crystal City, Conference Room 11119 (POC is Lori Hales/Bill Thacker)
- Call-in Number: 877-885-1087; Access Code 8078961500#
- DCO Link: <u>https://conference.apps.mil/webconf/SEACQESOHMTG01MAR2017</u>
- Meeting Agenda:
- ESOH Committee Report to Systems Engineering Division
- DoDI 5000.02 Updates
- NAS-411 Hazardous Materials Hazard Guidance Document Update
- 2017 NDIA SE Conference ESOH Track

