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DCMA Operations EVMID 
Mission/Organization

• Hub Core Functions 

• Advocate the Department’s implementation of EVM by executing the role and 

responsibilities of DFARS Subpart 242.302 (S-71)

• Conduct EVMS reviews to verify initial and continuing compliance of 

contractor management systems

• Support CMOs in executing System Surveillance; CAR review/approval 

• Provide assistance to CMOs for Major Program Support

• Corporate Group Functions

• Provide analytics & support to the Division and Hubs

• Establish one single point of contact for major DoD contractors 

• Expedite system description changes

• Enhance standardization



EVM Implementation Group AORs
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EVM Implementation Division
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Scope of DCMA Operations EVM

• DCMA Operations CMO’s conduct system surveillance at 

191 contractor sites

• Eastern Region

• 79 EVMS specialists conducting System Surveillance

• Central Region 

• 40 EVMS specialists conducting System Surveillance

• Western Region

• 72 EVMS specialists conducting System Surveillance

• Local EVMS specialists issue Level I and Low Risk GL 

Level II CARs through the CMO command

• Hubs have review & approval of High Risk Level II and higher
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FY14 Schedule

7



Recent Trends from CRs
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Supplier*

* Suppliers (A thru T) in relative order by date of EVMS review (oldest to most recent)

� Trend shows DCMA is reducing time to issue EVMS final determination



Way Ahead

• FY15 Schedule planning begins in May 14

• 1QFY15 suppliers will be established in July 14 and notified

• Standard Interpretation for System Evaluation

• Increase consistency with a peer review process

• Use of improved analytics / test steps to ensure consistency

• Focus on system issues, not human error 

• Corrective Action Verification

• Measurement against agreed upon criteria and thresholds

• Data Driven assessments when and where possible!
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