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• Centralization
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• DoD Policy and Legislative Changes
• FY17 NDAA (Sections 842/893)
• DoD/OMB Reciprocity Memo

• Other Topics
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• Q & A



• DCMA-INST-210, EVMS Standard Surveillance Instruction
• Mainly an admin update based upon change of policy format (11/8/16)
• Following changes were made:

• Removed DCAA support request requirements
• Changed thresholds per BBP 3.0, DFARS deviation
• Amended roles and responsibilities to address EVMS Center CONOPS

• Signals a pending change to process focus, not GL/area focus

• DCMA-INST-208, EVMS Compliance Review Instruction
• Same admin and roles changes as the SSI (Pending coord)

• DCMA PAM 200-1, EVMS Program Analysis Pamphlet
• Pending Rescission; subsumed by an MPS Manual for Analysis &Reporting

• In process of merging INST-208 and 210 to have one 
EVMS Instruction
• Risk Based procedures, leveraging data analytics in EVAS

Policy Changes
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• EVMS Center Stand-Up on 22 August 16
• 6 Groups aligned by CACO/DACO Corporate Groupings—96 people
• Currently restructuring as we move from geographical org to a centralized 

corporate org
• Work transfer dependent upon personnel placement/attrition

• Directly Impacted by the Federal Hiring Freeze:
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Centralization 

“I hereby order a freeze on the hiring of Federal civilian employees to be applied across the board in the executive branch. As part 
of this freeze, no vacant positions existing at noon on January 22, 2017, may be filled and no new positions may be created, except 
in limited circumstances. This order does not include or apply to military personnel. The head of any executive department or
agency may exempt from the hiring freeze any positions that it deems necessary to meet national security or public safety 
responsibilities. In addition, the Director of the Office of Personnel Management (OPM) may grant exemptions from this freeze
where those exemptions are otherwise necessary.”



EV Data Pilot and EVAS
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DoD Contractors/Private Industry

Internal Surveillance Methods
• Manual
• Homegrown
• Market Solution

Software Developers

Code metrics into EVM tools

DCMA Surveillance/Compliance 
Execution

• EVAS (Future state)
• Single source data analysis
• Enables monthly analysis and trending
• Easily comparable to assess systemic issues

• Manual traces (Current state)
• Subsets of data
• Periodic with no statistically significant 
trending
• Merging separate tools

DCMA EV Data Pilot
• Strat Initiative 1.3
• EVMS Compliance Metrics
• Standardized Oversight Procedures

• Enabler for Self-Governance
• Consistent approach to Industry

1. Data Pilot develops metric specs

2. Metric specs shared 
w/ industry & 

SW developers

3. Tools utilized to support oversight

2. Metric specs 
drive manual traces

(Current state)

Metric 
Specs

DCMA “IP” Shared 
with Industry and SW 

Developers
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DoD Contractors/Private Industry

Internal Surveillance Methods

Data export in flat file

DCMA Surveillance/Compliance 
Execution

• EVAS (Future state)
• Single source data analysis
• Enables monthly analysis and trending
• Easily comparable to assess systemic issues

• Manual traces (Current state)
• Subsets of data
• Periodic with no statistically significant 
trending
• Merging separate tools

DCMA EV Data Pilot
• Strat Initiative 1.3
• EVMS Compliance Metrics
• Standardized Oversight Procedures

• Enabler for Self-Governance
• Consistent approach to Industry

1. Phase 1 metrics coded into EVAS tool

2. Delivers EVM-CR 
data

3. Direct ingest of Format 7 Data file or 
DCMA generated Format 7 data file

2. Flat file export 
supports metric and 

manual traces
(Current state)

PARCA
EVM-CR Data 

Repository

Format 7 Contractor 
Data

1. Metrics used for internal control

EV Data Pilot and EVAS



• Pilot CCB Meeting 2/3/2017 
• Finalize Phase 1 Metrics
• Updates to metrics will continue through testing phase

• Code/Configure Phase 1 metrics into EVAS software Feb – May 2017
• Finalize data import protocols based upon flat file submittals
• Develop format 7 data import protocols

• Develop EVMS guideline/process testing protocols May – Aug 2017
• Establish tolerance thresholds and follow-up procedures

• Roll-out data driven surveillance process across enterprise 8/31/2017

EV Data Pilot and EVAS



Sec 842:  Amendments Relating To Independent Cost Estimation And 
Cost Analysis
• The NDAA language standardizes and increases the scope of cost data collected by CAPE 

to create an enterprise cost data repository for use by all DoD costing and acquisition
• The provision puts an entity outside of the acquisition chain – CAPE – as, effectively, the 

determiner of contract data reporting; this reporting is a key burden of DoD regulation and 
this move means that those who specify the costs of reporting compliance do not face those 
costs

“This provision subordinates the acquisition community’s concerns to those of the cost 
community.”

• How does this impact the acquisition community?
• CAPE has been very clear that they wish to “leverage” EVMS data
• We believe the data requirements will drive cost

• How does this impact the EVMS oversight?
• PARCA is the authority for EVM policy, EVMSIG and IPMR reporting requirements 
• The CSDR is not an EVM artifact utilized for compliance assessment
• EVM compliance is assessed at the level which data is collected

DoD Policy & Legislative Changes
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Sec 893:  Amendments To Contractor Business System Requirements
• Contractors may submit certified documentation from a public accounting firm attesting to the 

contractor’s internal controls against the business system requirements in subsection (b)(1), 
thereby eliminating need for further review by government auditors.

“If a registered public accounting firm attests to the internal control assessment of a contractor, 
pursuant to section 404(b) of the Sarbanes-14 Oxley Act of 2002 allow the Contractor… to 
submit certified documentation from such registered public accounting firm that the contractor 
business systems of the contractor meet the business system requirements referred to in 
subsection (b)(1) and to thereby eliminate the need for further review of the contractor business 
systems by the Secretary of Defense”

• What does this change?
• As it is written, not much.  We will still perform reviews as required to support contracting 

officer determinations.

• Will we leverage Third-Party reviews to adjust/limit review activity?

YES

DoD Policy & Legislative Changes

9



• MOU signed by Mr. Kendall 22 December 2016 
• PARCA coordinated effort with DCMA support

• Joint Viewpoint carried over into the MOU
• Intent is to leverage other Agency’s processes and outputs in order to reduce 

burden of duplicative efforts on common suppliers
• Much like Third Party reviews, we will leverage other agency activity and 

reports to focus our efforts
• “System Compliance Determination remains at our discretion”
• Detailed Supplemental agreements to address common suppliers are a 

possibility

• Reciprocity requests for DCMA should be made to:

DCMA’s EVMS Center, through the Executive Director Portfolio Management and 
Business Integration, Mr. Walt Eady

DoD / OMB Reciprocity Memo
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• DCMA has provided comments back on the NDIA Agile Guide
• NDIA Guide is inconsistent with PARCA Agile and EVM Desk Guide
• Notable deficiencies in budget/scope alignment and freeze periods

• Contractor MUST document agile processes within system 
description if they are not consistent with standard implementation
• What are the modified procedures and minimum requirements for compliance

• Implementation must be in accordance with EVMSIG and EVMSD
• For example, violating the established freeze period as a result of customer direction 

would indicate that the EVMSD is deficient
• Guide is not a source of justification for deficient practice

NDIA Agile Guide



Questions?
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EVMS Center

GD Group
Dean Nifakos

Constantine.nifakos@dcma.mil; 857.268.4561

-GD -Hamilton Sunstrand
-GE Aviation -Pratt and Whitney
-Rolls Royce -Assurance Tech
-CSC -Draper Labs
-Medivector -Dynport

EVMS Center

Northrop Grumman Group
TBD

John.Christian@dcma.mil; 310.900.6651
Jim.Baber@dcma.mi ; 310.900.6289

-NG -L3

Boeing Group
Erik Berg

Erik.Berg@dcma.mil; 952.259.5496

-Boeing -Honeywell
-Harris/Exelis -Leidos
-3Phoenix

BAE Group
Paddy Gonzalez

Patricia.Gonzalez@dcma.mil; 214.670.9356

-BAE -CACI
-Textron (Bell, AAI, TMLS) -AECOM
-Batelle -Bechtel
-URS -AeroJet
-General Atomics -Sierra Vista

Lockheed Martin Group
Daniel Goldsmith

Daniel.goldsmith@dcma.mil;407.228.5242

-LM -Nanotherapuetics
-Redstone Defense -SES

Raytheon Group
Danielle Bemis

Danielle.Bemis@dcma.mil; 520.257.1129

-Raytheon -Ball Aerospace
-Ortbital/ATK -Rockwell Collins
-ULA
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