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CSDR Working Group -
2018 Task Plan and Status

Products / Initiatives: Tasks and Due Dates:
• Establish communication between

NDIA-IPMD and CAPE/CADE/DCARC
• Keep NDIA IPMD current on the changing

environment and reporting requirements from
CAPE and CADE

• Provide industry comments on draft DIDs, etc.
• CADE supporting our working group meetings

• Assess the need for any additional IPMD
documents regarding CAPE 

• Continue to coordinate the latest copies of 
the FlexFile, 1921-T, 1921-Q, and 1921-M/R  
DIDs

• Coordinate the support of the new Draft 
CBOM DID 

Concerns and/or Collaboration: Other Notable Points:
• Challenge to engage industry Engineering 

and Maintenance  organizations to identify 
comments to the 1921-T, 1921-Q and 1921-
M/R DIDs

• Encourage software venders to generate 
the JSON files for the FlexFile DID

• Year-to-Date Hours Volunteered: TBD
• Number of People Who Participated: 20 

people on the distribution list
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Discussions from Working Group  2 May 2018

• FlexFile Status:
• “Straw man” FlexFile DID posted to CADE website (dated 15 Nov 2015)

• Note: Current draft DEI and FFS documents are available
• Currently have 10 ? volunteer to pilot the FlexFile DID on current 

contracts
• Hope to have a total of 25-36 pilots for 2018
• A few one-on-one Industry/CADE meetings already taken place

• Pilots are using Excel or CVS files.  DCARC “Creation” pilot  tool converts 
file to JSON format for importing files to CADE Portal  

• Working towards a verifiable FlexFile upload to demonstrate the 
“Straw man” DID

• Still in the walk phase.
• Document what works or doesn’t work from the pilots
• Looking to eventually get the 80% solution

• Based on results of the FlexFile Pilots the Nov 2017 DID and associated DEI 
and FFS documents will be updated 

• Industry will have to meet the requirements of this “Final” DID 

• Two software Vendors participating in the CSDR Working Group.  Both are 
working toward providing a FlexFile solution
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Discussions from Working Group – 2 May 2018 

• DODM 5000.04-M-1:
• CAPE has updated the CSDR Manual

• Documents when CSDRs should be invoked or applied. 

• MIL-STD-881D (8 April 2018):
• The MIL-STD-881D has been updated; industry must carefully review PARCA's 

changes 
• The CADE CSDR Plan templates will be updated on the CADE public site to 

include the changes made to the MIL-STD-881D Appendices. 
• Industry is recommending that an implementation memo should be released to 

say it is not retroactive and the affectivity date going forward.  

• Found out that CAPE has been sending CSDR delivery status to the buying 
commands   

• Shows the: 1) Finalized submissions for current yr; 2) Overdue Submissions; 3)  
Upcoming submissions, and 4) History of submissions.  
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Discussions from Working Group  2 May 2018

• The IPMD Working Group does want to stay engaged and be the conduit 
with CADE regarding the new /proposed DIDs also under consideration.

• 1921-Technical Data DID (Nov 2017) 
• It is moving forward but is focused on determining fewer but 

“key” technical attributes 
• 1921-Quanity Data DID  (Nov 2017) Moving forward
• 1921-Maintenaince & Repair DID  (Nov 2017) On hold
• Consolidated Bill Of Material DID (Draft DID Jan 2018) On hold
• 8 Feb 2018, CADE published a second option for the Contractor 

Business Data Report (Draft 1921-3 DID )
• Working Group will be informed of all Focus Group meetings and 

Training hosted by CADE this year
• Aviation Cost IPT held a meeting in late April
• CSDR Focus Group meeting planned for 27-28 June at LMCO in Crystal City 
• CSDR Training May 31st at Ft Belvoir

• http://cade.osd.mil/(S(etddcc25s4uvqg423xjwlt5i))/support

http://cade.osd.mil/(S(etddcc25s4uvqg423xjwlt5i))/support
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